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Cancellations  

Local jurisdictions may request to cancel Comprehensive Transportation Funding 
Programs (CTFP) projects at any time for any reason. Cancelled projects are eligible to 
reapply upon resolution of the issues that led to the original project cancellation. During 
this semi-annual review cycle, the following cancellation request was submitted.  
 
The City of Santa Ana (Santa Ana) is requesting a cancellation for the construction phase 
of the Fairview Street Improvements Project from 9th Street to 16th Street  
(21-SNTA-ACE-3996) due to construction costs increasing to more than double the 
engineer estimated costs with increased costs of material supplies and labor inflation. 
 
Delays 

Local jurisdictions may request a one-time delay of up to 24 months to obligate funds. 
During the March 2025 semi-annual review cycle, the following delay requests were 
submitted. 
 
The City of Mission Viejo (Mission Viejo) is requesting a 24-month delay for the operations 
and maintenance (O&M) phase for the following two Regional Traffic Signal 
Synchronization Program (RTSSP) projects. Additional time is required due to 
construction-related delays during the implementation (IMP) phase including establishing 
multiple traffic signal service points, anticipated equipment lead times, traffic count data 
collection, and specialized traffic signal cabinet design. 

 O&M phase of Marguerite Parkway RTSSP Project (23-MVJO-TSP-4048) 
 O&M phase of Olympiad Road/Felipe Road RTSSP Project (23-MVJO-TSP-4049) 

 
The City of Yorba Linda (Yorba Linda) is requesting a 24-month delay for the right-of-way 
phase for the Yorba Linda Boulevard/Savi Ranch Parkway Improvements Project  
(24-YLND-ICE-4065) due to delays with the federal environmental clearance process 
under the National Environment Policy Act.  
 
The City of Los Alamitos is requesting a 24-month delay for the initial marketing, capital, 
and O&M phases for the Los Alamitos On-Demand Service (24-LSAL-CBT-4078) due to 
procurement process challenges in awarding a vendor contract.  
 
Local Fair Share (LFS) Timely Use of Funds Extensions 

Once issued, LFS funds expire three years from the check issuance date. An extension 
may be granted but is limited to a total of five years from the date of disbursement. For 
review purposes, the Orange County Transportation Authority (OCTA) tracks expenditures 
based on the fiscal year1 (FY) of receipt. Requests for extensions must be submitted prior 
to expiration and should be submitted as part of the semi-annual review process prior to 

 
1 FY means July 1 through June 30. For example, funds received in March 2023, tracked by FY, should 
be spent by June 30, 2025. 
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the end of the second FY funds were disbursed. Local jurisdictions may request an 
extension(s) of up to two years for OCTA Board of Directors (Board) consideration; 
however, OCTA will track Board-approved extensions in FY increments. During this review 
cycle, the following LFS timely use of funds extension requests were submitted. 
 
The City of Buena Park (Buena Park) is requesting a two-year timely use of funds extension 
of $2,097,881. The funds being considered for extensions were disbursed in FY 2022-23 
through six separate installments and should be expended by the FY extension deadlines 
provided in Attachment B. Buena Park indicated that these funds will be directed towards 
traffic signal improvements and citywide street rehabilitation improvements. 
 
•  $387,444, from June 2025 to June 2027   
•  $360,484, from June 2025 to June 2027   
•  $327,808, from June 2025 to June 2027   
•  $356,440, from June 2025 to June 2027   
•  $321,693, from June 2025 to June 2027   
•  $344,012, from June 2025 to June 2027   
 
The City of Costa Mesa (Costa Mesa) is requesting a two-year timely use of funds 
extension of $1,719,614. The funds being considered for extensions were disbursed in 
FY 2022-23 through three separate installments and should be expended by the FY 
extension deadlines provided in Attachment B. Costa Mesa indicated these funds will be 
directed towards citywide street rehabilitation improvements. 
 
•  $593,335, from June 2025 to June 2027   
•  $539,552, from June 2025 to June 2027   
•  $586,727, from June 2025 to June 2027  
 
The City of La Habra (La Habra) is requesting a two-year timely use of funds extension of   
$1,251,960. The funds being considered for extensions were disbursed in FY 2022-23 
through three separate installments and should be expended by the FY extension 
deadlines provided in Attachment B. La Habra indicated these funds will be directed 
towards citywide street rehabilitation improvements. 
 
•  $231,213, from June 2025 to June 2027    
•  $215,124, from June 2025 to June 2027    
•  $195,624, from June 2025 to June 2027    
•  $212,729, from June 2025 to June 2027    
•  $191,975, from June 2025 to June 2027    
•  $205,294, from June 2025 to June 2027 

 
Santa Ana is requesting a two-year timely use of funds extension of  $1,478,018. The funds 
being considered for extensions were disbursed in FY 2022-23 through two separate 
installments and should be expended by the FY extension deadlines provided in 
Attachment B. Santa Ana indicated these funds will be directed towards traffic signal 
improvements, citywide street rehabilitation improvements, and city street bicycle lane 
improvements. 
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•  $459,697, from June 2025 to June 2027 
•  $1,018,321, from June 2025 to June 2027 
  
The City of Seal Beach (Seal Beach) is requesting a two-year timely use of funds extension 
of $556,194. The funds being considered for extensions were disbursed in FY 2022-23 
through six separate installments and should be expended by the FY extension deadlines 
provided in Attachment B. Seal Beach indicated these funds will be directed towards city 
street bicycle lane improvements. 
 
•  $102,718, from June 2025 to June 2027    
•  $95,571, from June 2025 to June 2027     
•  $86,908, from June 2025 to June 2027     
•  $94,507, from June 2025 to June 2027     
•  $85,287, from June 2025 to June 2027     
•  $91,204, from June 2025 to June 2027     
 
Senior Mobility Program (SMP) Timely Use of Funds Extensions 
 
Once issued, SMP funds expire 36 months from the check issuance date. An extension 
may be granted but is limited to a total of five years from the date of disbursement. For 
review purposes, OCTA tracks expenditures based on the FY of receipt. Requests for 
extensions must be submitted prior to expiration and should be submitted as part of the 
semi-annual review process prior to the end of the second FY funds were disbursed. 
Local jurisdictions may request an extension(s) of up to two years for Board consideration; 
however, OCTA will track Board-approved extensions in FY increments. During this review 
cycle, the following SMP timely use of funds extension requests were submitted: 
 
The City of Aliso Viejo is requesting a 24-month timely use of funds extension for $23,983. 
The funds being considered for extension were disbursed in FY 2022-23 as five separate 
installments and should be expended by the FY extension deadline provided in 
Attachment B. 
 
• $405, from June 2025 to June 2027  
• $5,863, from June 2025 to June 2027  
• $6,352, from June 2025 to June 2027  
• $5,491, from June 2025 to June 2027  
• $5,872, from June 2025 to June 2027  
 
The City of Anaheim (Anaheim) is requesting a 24-month timely use of funds extension 
for $393,657. The funds being considered for extension were disbursed in FY 2022-23 
as six separate installments and should be expended by the FY extension deadline 
provided in Attachment B. 
 
•  $71,631, from June 2025 to June 2027   
•  $66,647, from June 2025 to June 2027   
•  $63,501, from June 2025 to June 2027  
•  $68,800, from June 2025 to June 2027   
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•  $59,475, from June 2025 to June 2027   
•  $63,602, from June 2025 to June 2027 
 
The City of Dana Point is requesting a 24-month timely use of funds extension for 
$71,932. The funds being considered for extension were disbursed in FY 2022-23 as six 
separate installments and should be expended by the FY extension deadline provided in 
Attachment B. 
 
•  $13,089, from June 2025 to June 2027    
•  $12,178, from June 2025 to June 2027    
•  $11,603, from June 2025 to June 2027    
•  $12,572, from June 2025 to June 2027    
•  $10,868, from June 2025 to June 2027    
•  $11,622, from June 2025 to June 2027   
 
The City of Garden Grove (Garden Grove) is requesting a 24-month timely use of funds 
extension for $227,183. The funds being considered for extension were disbursed in 
FY 2022-23 as six separate installments and should be expended by the FY extension 
deadline provided in Attachment B. 
 
•  $41,339, from June 2025 to June 2027    
•  $38,463, from June 2025 to June 2027  
•  $36,647, from June 2025 to June 2027  
•  $39,705, from June 2025 to June 2027  
•  $34,324, from June 2025 to June 2027  
•  $36,705, from June 2025 to June 2027 
  
The City of Laguna Niguel is requesting a 24-month timely use of funds extension for 
$125,158. The funds being considered for extension were disbursed in FY 2022-23 as 
seven separate installments and should be expended by the FY extension deadline 
provided in Attachment B. 
 
•  $17,396, from June 2025 to June 2027   
•  $19,609, from June 2025 to June 2027   
•  $18,244, from June 2025 to June 2027    
•  $17,383, from June 2025 to June 2027    
•  $18,834, from June 2025 to June 2027    
•  $16,281, from June 2025 to June 2027    
•  $17,411, from June 2025 to June 2027 

 
The City of Lake Forest (Lake Forest) is requesting a 24-month timely use of funds 
extension for $47,563. The funds being considered for extension were disbursed in  
FY 2022-23 as three separate installments and should be expended by the FY extension 
deadline provided in Attachment B. 
 
•  $17,054, from June 2025 to June 2027   
•  $14,743, from June 2025 to June 2027   
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•  $15,766, from June 2025 to June 2027  
 
Mission Viejo is requesting a 24-month timely use of funds extension for $168,953. The 
funds being considered for extension were disbursed in FY 2022-23 as six separate 
installments and should be expended by the FY extension deadline provided in 
Attachment B. 
 
•  $30,743, from June 2025 to June 2027   
•  $28,604, from June 2025 to June 2027   
•  $27,254, from June 2025 to June 2027   
•  $29,528, from June 2025 to June 2027   
•  $25,526, from June 2025 to June 2027   
•  $27,297, from June 2025 to June 2027  
 
The City of Orange is requesting a 24-month timely use of funds extension for $182,629. 
The funds being considered for extension were disbursed in FY 2022-23 as six separate 
installments and should be expended by the FY extension deadline provided in 
Attachment B. 
 
•  $33,232, from June 2025 to June 2027    
•  $30,919, from June 2025 to June 2027    
•  $29,460, from June 2025 to June 2027    
•  $31,918, from June 2025 to June 2027    
•  $27,592, from June 2025 to June 2027    
•  $29,507, from June 2025 to June 2027   
 
The City of San Clemente is requesting a 24-month timely use of funds extension for 
$105,221. The funds being considered for extension were disbursed in FY 2022-23 as six 
separate installments and should be expended by the FY extension deadline provided in 
Attachment B. 
 
•  $19,146, from June 2025 to June 2027     
•  $17,814, from June 2025 to June 2027     
•  $16,973, from June 2025 to June 2027     
•  $18,390, from June 2025 to June 2027     
•  $15,897, from June 2025 to June 2027     
•  $17,000, from June 2025 to June 2027     
 
The City of Stanton (Stanton) is requesting a 24-month timely use of funds extension for 
$33,693. The funds being considered for extension were disbursed in FY 2022-23 as six 
separate installments and should be expended by the FY extension deadline provided in 
Attachment B. 
 
•  $3,298, from June 2025 to June 2027    
•  $7,558, from June 2025 to June 2027    
•  $8,188, from June 2025 to June 2027    
•  $7,079, from June 2025 to June 2027    
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•  $7,570, from June 2025 to June 2027    
 
The City of Villa Park is requesting a 24-month timely use of funds extension for $16,060. 
The funds being considered for extension were disbursed in FY 2022-23 as six separate 
installments and should be expended by the FY extension deadline provided in 
Attachment B. 
 
•  $2,922, from June 2025 to June 2027   
•  $2,719, from June 2025 to June 2027   
•  $2,591, from June 2025 to June 2027   
•  $2,807, from June 2025 to June 2027   
•  $2,426, from June 2025 to June 2027   
•  $2,595, from June 2025 to June 2027   
 
Scope Changes 
 
Local jurisdictions may request minor scope changes for CTFP projects if they can assure 
that project benefits as committed to in the initial application can still be delivered. During 
this semi-annual review cycle, the following scope change requests were submitted. 
OCTA staff reviewed each scope change to assure that the adjustments meet the scoring 
criteria of the original applications.  

Anaheim is requesting a scope change for the construction phase of the FY 2023/2024 
Catch Basin Screen Installation Project (23-ANAH-ECP-4050) to decrease the number of 
connector pipe screens (CPS) to 252 from 287, decrease the number of full trash capture 
(FTC) units to seven from 22, and decrease the number of automatic retractable screens 
to 19 from 21 where 15 catch basins originally assigned CPS will be receiving FTC instead 
due to construction issues with pre-existing CPS installations and inaccessible installation 
locations.  

Costa Mesa is requesting a scope change for the construction phase of the 
2022 Connector Pipe Screen Installation Project (22-CMSA-ECP-4035) to decrease the 
number of CPS to 161 from 300 due to difficulties in reaching installation areas and 
increased material costs from inflation.  
 
Garden Grove is requesting a scope change for the construction phase of the  
Garden Grove Boulevard and Harbor Boulevard Intersection Capacity Enhancement 
Project (24-GGRV-ICE-4061) to modify the concrete bus pad, additional curb and gutter, 
and sidewalk improvements. These modifications are necessary to address changes to 
the median alignment and to maintain a 12-foot travel lane after the realignment of the 
median which is causing southbound vehicles in the third lane to encroach on the existing 
bus pad. The scope change also relocates a bus shelter, bus bench, and trash receptacle 
further south as a result of the southward shifting of the point of entry to the bus pullout 
area. No additional funding is requested. 

The City of Irvine (Irvine) is requesting a scope change for the IMP phase of the 
Barranca Parkway Traffic Signal Synchronization Project (20-IRVN-TSP-3974) to modify 
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32 installation locations of various traffic management systems, including closed circuit 
television cameras, video detection systems, pedestrian modules, fiber optic cables, and 
traffic signal controllers. These changes are necessary to align with project needs and 
cost constraints while utilizing existing infrastructure where it is feasible. 

Mission Viejo is requesting a scope change for the O&M phase of the Mission Viejo Local 
Transit Circulator Service (16-OCTA-CBT-3836) to expand local circulator services to  the 
special events as follows: Arbor Day in April to operate two shuttles for five-hour shifts 
from an offsite location to event location and National Night Out in July or August to 
operate two shuttles for eight-hour shifts from City Hall to Youth Athletic Park. This 
modification is requested to increase service offerings. No additional funding is requested. 

OCTA, as administrative lead for the County of Orange and the cities of Irvine, 
Laguna Hills, and Lake Forest is requesting a scope change for the Lake Forest Drive 
RTSSP Project (19-OCTA-TSP-3940). The scope change removes an Actelis ML 680DF 
Ethernet Switch from being installed on the intersection of Lake Forest Drive and 
Dimension Drive due to the equipment being installed as part of a separate city-led project 
administered by Lake Forest.  

Stanton is requesting a scope change for the construction phase of the Western Storm 
Channel Grate Replacement Project (24-STAN-ECP-4094) to modify a custom inlet grate, 
which is needed to enhance the project benefits through enhanced stormwater capture, 
reduction of debris, and improved water quality. No additional funding is requested. 

Yorba Linda is requesting a scope change for the IMP phase of the 
Yorba Linda Boulevard/Weir Canyon Road RTSSP Project (22-YLND-TSP-4026) to 
extend fiber optic communications on five intersections along Casa Loma Avenue from 
Yorba Linda Boulevard to the Yorba Linda City Hall Traffic Management Center, replace 
the originally planned installation of 72-strand single-mode fiber optic (SMFO) cable with 
120-strand SMFO cable, and install fiber optic cable in existing conduit to connect the 
city’s five project intersection. These changes are necessary to improve signal operations 
and communication network functionality. No additional funding is requested. 
 
OCTA-Initiated Requests – Transfers 
 
The CTFP guidelines allow jurisdictions to request to transfer up to 100 percent of savings 
of funds between subsequent phases or years within a project. Funds can only be 
transferred to a phase or year that has already been awarded competitive funds. Such 
requests must be made prior to the acceptance of a final report and submitted as part of 
the semi-annual review process. During this review cycle, the following transfer requests 
were submitted due to the need to utilize project savings.  

Approval of 13 transfers of savings is requested for the 2024 Project V call for projects 
grants. Several continuing services awarded under the recent call for projects had 
unspent Measure M2 balances from prior funding cycles. In accordance with program 
guidelines, these remaining balances may be expended before the expiration of their 
respective cooperative agreement terms, allowing jurisdictions to utilize prior funds before 
drawing from their newly awarded 2024 Project V allocations. Additionally, local 
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jurisdictions experienced extended lead times for capital vehicle purchases, which further 
postponed the operational start dates for certain 2024 Project V services. 

The CTFP Guidelines allow agencies to transfer 100 percent of funds between 
subsequent phases or years within a project. Funds can only be transferred to a phase 
or year that has already been awarded competitive funds. Such requests must be made 
prior to the acceptance of a final report and submitted as part of the semi-annual review. 
During this cycle, staff is requesting project savings from all FYs moving forward from the 
initial marketing, capital, and O&M phases in amounts to be determined to be distributed 
to the immediate subsequent year on a go forward basis for the following Project V grants: 

 Anaheim Canyon Circulator (24-ANAH-CBT-4071) 
 Dana Point Trolley Continuity Program (24-DPNT-CBT-4073) 
 Irvine Special Event Circulator (24-IRVN-CBT-4074) 
 Laguna Beach Off-Season Weekend and Seasonal Service (24-LBCH-CBT-4075) 
 Laguna Canyon Road/El Toro Road Laguna Local Service (24-LBCH-CBT-4076) 
 Laguna Niguel Summer Trolley (24-LNIG-CBT-4077) 
 Los Alamitos On-Demand Service (24-LSAL-CBT-4078) 
 Mission Viejo Circulator and Special Event (24-MVJO-CBT-4079) 
 Balboa Peninsula Trolley Service Continuation (24-NBCH-CBT-4080) 
 Expanded RanchRide Transit Service Program (24-ORCO-CBT-4072) 
 San Clemente Trolley Program (24-SCLM-CBT-4081) 
 San Clemente On-Demand Transit Programs (24-SCLM-CBT-4082) 
 San Juan Capistrano Expanded Summer Weekend and Special Event Trolley 

Service (24-SJCP-CBT-4083) 

Approval of one technical adjustment is also requested for the Dana Point Trolley 
Continuity Program (20-DNPT-CBT-3959) in order to align Year 1 (FY 2021-22), 
Year 2 (FY 2022-23), and Year 3 (FY 2023-24) funding allocations with the revised 
service implementation timeline. Due to operational suspensions resulting from the 
coronavirus pandemic, the 2020 Project V grant was initiated in FY 2023-24. Staff is 
requesting approval to combine the funding for FY 2021-22, FY 2022-23, and FY 2023-24 
into one aggregate allocation for under FY 2023-24, consistent with the start date of the 
project. The proposed modification will be accommodated within the existing 2020 
approved grant programming and program limits. 


