
Amendment Requests and Programming Updates

Agency Project Title Fund Source Phase
Previously Approved 

Fiscal Year (FY)
Change Type

Yorba Linda
Connect Savi 

Ranch
OCCSP - Wave 1 

- STBG/CMAQ
PA&ED FY 2024-25

Scope Change 
Modification

Acronyms 

Board - Board of Directors OCTA - Orange County Transportation Authority

CMAQ - Congestion Mitigation and Air Quality Improvement Program STBG - Surface Transportation Block Grant Program
NEPA - National Environmental Policy Act PA&ED - Project Approvals and Environmental Documentation

OCCSP - Orange County Complete Streets Program Yorba Linda - City of Yorba Linda

Supplemental Information

As of July 7, 2025

Project Amendment Requests

The project was originally approved for $352,000 in the PA&ED phase as part of a total grant award 
of $3,428,000 through the 2023 OCCSP, which is funded with federal STBG and CMAQ funds. Under 
2023 OCCSP requirements, Yorba Linda is providing a 12 percent local match in an amount of 
$467,000 for a total OCCSP-supported budget of $3,895,000. Including additional local contributions 
and future state and federal grant pursuits by Yorba Linda; the total project cost is $7,145,000. The 
project is intended to support drainage enhancements, utility upgrades, and pedestrian safety 
improvements, including updated signals, signage, and crosswalk installations. Yorba Linda has 
requested OCTA’s approval to modify the limits of the PA&ED phase by removing the portion of the 
trail that crosses over the Santa Ana River on the Yorba Linda Boulevard Bridge. This change 
shortens the project limits, reduces the current scope of work and defers work on the bridge segment 
to a future phase. The remaining improvements remain fully functional and independent, and this 
adjustment is intended to streamline delivery and ensure the project meets its federal construction 
obligation deadline. The bridge trail segment will be revisited once additional environmental and 
funding considerations can be addressed.

The requested scope adjustment will not alter the total awarded grant amount of $3,428,000 or 
PA&ED phase grant amount of $352,000, nor require additional funding, but will enhance phase 
delivery and benefit to the community.

Staff concurs with Yorba Linda's request and recommends Board approval.

ATTACHMENT B


