

**TranSystems Corporation
Agreement No. C-0-2371 Fact Sheet**

1. November 9, 2020, Agreement No. C-0-2371, in the amount of \$12,474,713, approved by the Board of Directors (Board).
 - The agreement was executed on May 6, 2021, for design services for plans, specifications and estimates for Interstate 5 Widening Project between Yale Avenue and State Route 55.
2. August 8, 2022, Amendment No. 1 to Agreement No. C-0-2371, \$984,228, pending approval by the Board.
 - Increase maximum cumulative obligation for additional design services related to Jamboree Road fourth lane off-ramp, overhead signage, sound walls, landscaping work, and California Department of Transportation ramp metering exception fact sheet.

Total funds committed to TranSystems Corporation after approval of Amendment No. 1 to Agreement No. C-0-2371: \$13,458,941.