

**Jacobs Project Management Co.  
Agreement No. C-4-1447 Fact Sheet**

1. June 8, 2015, Agreement No. C-4-1447, \$34,056,297, approved by the Board of Directors (Board).
  - Agreement was executed June 29, 2016, with Jacobs Project Management Co. (Jacobs) to provide construction management consulting services for the design-build Interstate 405 Improvement Project between State Route 73 to Interstate 605 (Project).
2. August 23, 2018, Amendment No. 1 to Agreement No. C-4-1447, \$0, approved by the Contracts Administration and Materials Management (CAMM) Department.
  - To revise key personnel for Jacobs and subconsultants Harris & Associates and MTGL, Inc. (MTGL).
3. March 25, 2019, Amendment No. 2 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Jacobs.
4. April 1, 2019, Amendment No. 3 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise Other Direct Costs schedule for subconsultant Fountainhead Consulting Corporation (Fountainhead).
5. August 14, 2019, Amendment No. 4 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Jacobs.
6. October 25, 2019, Amendment No. 5 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Jacobs.
  - To add new personnel for subconsultants Harris & Associates and MTGL.
7. November 14, 2019, Amendment No. 6 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel for Jacobs.

8. February 12, 2020, Amendment No. 7 to Agreement No. C-4-1447, \$174,000, approved by the CAMM Department.
  - To add subconsultant Kizh Nation Resources Management to monitor archaeological discoveries on the Project.
9. April 2, 2020, Amendment No. 8 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel for Jacobs.
10. May 28, 2020, Amendment No. 9 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel to subconsultant Harris & Associates.
11. September 9, 2020, Amendment No. 10 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To revise key personnel for Jacobs.
12. March 7, 2022, Amendment No. 11 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel for Jacobs and subconsultants Fountainhead, MTGL, and Wagner Engineering & Survey, Inc.
13. May 9, 2022, Amendment No. 12 to Agreement No. C-4-1447, \$13,584,158, approved by the Board.
  - To provide additional construction management consulting services through completion and closeout of the Project.
  - To extend the term of agreement by 17 months through May 31, 2024.
14. July 21, 2023, Amendment No. 13 to Agreement No. C-4-1447, \$0, approved by the CAMM Department.
  - To add new personnel for Jacobs.

15. April 22, 2024, Amendment No. 14 to Agreement No. C-4-1447, \$1,773,118, pending approval by the Board.

- To provide additional construction management consulting services through completion and closeout of the Project.
- To extend the term of the agreement by 13 months through June 30, 2025.

Total funds committed to Jacobs, after approval of Amendment No. 14 to Agreement No. C-4-1447: \$49,587,573.