

Bomel Construction Company, Inc.
Agreement No. C-7-1737
Contract Change Order Log

Contract Change Order (CCO) No.	Title	Status	Approved	Cost	Remarks
1.0	Contaminated Soil Removal	Approved	10/2/17	\$200,000.00	
1.1	Contaminated Soil Removal Additional Funding	Pending		\$863,000.00	

Subtotal Approved CCOs	\$200,000.00
Subtotal Pending CCOs	<u>\$863,000.00</u>
TOTAL CCOs	\$1,063,000.00
ORIGINAL VALUE	\$18,414,300.00
PROPOSED REVISED VALUE	\$19,477,300.00