

2020 STIP Development Schedule

- September 5, 2019 - Present to the Orange County Transportation Authority (OCTA) Regional Planning and Highway Committee the State Transportation Improvement Program (STIP)/Regional Transportation Improvement Program (RTIP).
- September 9, 2019 - Present to OCTA Board of Directors the STIP/RTIP item for approval.
- September 24, 2019 - OCTA STIP/RTIP projects submitted to the Southern California Association of Governments for regional modeling analysis.
- By October 1, 2019 - The California Department of Transportation (Caltrans) submits the final draft Interregional Transportation Improvement Program (ITIP).
- October 8, 2019 - California Transportation Commission (CTC) Interregional Transportation Improvement Program (ITIP) hearing - North.
- October 15, 2019 - CTC ITIP hearing – South.
- December 15, 2019 - STIP/RTIP submittal due to CTC.
- December 15, 2019 - Caltrans ITIP submittal due to CTC.
- January 30, 2020 - CTC STIP hearing – North.
- February 6, 2020 - CTC STIP hearing – South.
- February 28, 2020 - CTC publishes staff recommendations.
- March 25-26, 2020 - CTC adopts STIP.