

**Joshua Grading & Excavating, Inc.  
Agreement No. C-4-1361 Fact Sheet**

1. November 24, 2014, Agreement No. C-4-1361, in the amount of \$8,200,000, approved by the Board of Directors (Board).
  - Agreement No. C-4-1361, was executed on January 23, 2015, to provide right-of-way maintenance services on the Los Angeles – San Diego – San Luis Obispo Rail Corridor – Orange/Olive Subdivisions.
2. December 16, 2015, Amendment No. 1 to Agreement No. C-4-1361, \$0, approved by the Contracts Administration and Materials Management (CAMM) Department.
  - Modify project manager responsibilities, add rate schedule for subconsultant A-1 Fencing, and modify schedule II for Joshua Grading & Excavating Inc.
3. July 1, 2016, Amendment No. 2 to Agreement No. C-4-1361, \$0, approved by the CAMM Department.
  - Modify key personnel.
4. August 13, 2019, Amendment No. 3 to Agreement No. C-4-1361, \$0, approved by CAMM Department.
  - Remedy the date discrepancies for the term of the agreement.
5. September 13, 2019, Amendment No. 4 to Agreement No. C-4-1361 in the amount of \$2,600,000, pending Board of Directors' approval.
  - Exercise the option term extending the agreement through January 22, 2022.

Total committed to Joshua Grading & Excavating, Inc. after approval of Amendment No. 4 to Agreement No. C-4-1361: \$10,800,000.