


# Update on the Interstate 5 Improvement Project Between State Route 73 to El Toro Road



# Project Overview



## Segment ①

State Route 73 to Oso Parkway

## Segment ②

Oso Parkway to Alicia Parkway

## Segment ③

Alicia Parkway to El Toro Road

**Total length: 6.5 miles**

**Total Estimated Cost: \$664 million**



- 1** New regular lane in both directions from Avery Parkway to Alicia Parkway
- 2** Extend second carpool lane to Alicia Parkway, restripe for continuous access
- 3** New Avery Parkway and La Paz Road interchanges and Los Alisos Boulevard bridge
- 4** Re-establish and add auxiliary lanes
- 5** Realign and/or improve on- and off-ramps

# Estimated Construction Schedule

<b>Segment</b>	<b>Estimated Schedule</b>
<b>Segment 1</b> State Route 73 to Oso Parkway	<b>February 2020 – Early 2025</b> <i>Construction is 93 percent complete</i>
<b>Segment 2</b> Oso Parkway to Alicia Parkway	<b>May 2019 – Late 2024</b> <i>Construction is 97 percent complete</i>
<b>Segment 3</b> Alicia Parkway to El Toro Road	<b>January 2021 – Early 2025</b> <i>Construction is 90 percent complete</i>

# Interstate 5 (I-5) at Avery Parkway Interchange



# I-5 at Crown Valley Parkway



# I-5 at Oso Parkway



# I-5 at La Paz Road



# I-5 at Alicia Parkway



# I-5 at Los Alisos Boulevard



# El Toro Road



# I-5 Center Median in Segment 3



# Community Outreach



**OC I-5 South County**  
Published by Later - January 2 at 5:00 PM

UPDATED: Attention South County! The I-5 Alicia Parkway straight southbound on-ramp closure has been postponed and will now close at 10 p.m. on Tuesday, Jan. 9 for roadway reconstruction and paving. The ramp will reopen at 8 a.m. on Saturday, Jan. 13.

Detour signs will be in place to assist motorists. Plan for additional travel time and any detours within the area. The schedule is subject to change due to inclement weather or unforeseen operational issues. For the latest upd... See more

**EXTENDED RAMP CLOSURE**

**NEW TIMES**  
I-5 Alicia Pkwy SB Straight On-Ramp  
10 p.m. Tuesday, Jan. 9 - 8 a.m. Saturday, Jan. 13

See insights and ads Boost again

88 23 22

Like Comment Share

**WEEKEND RAMP CLOSURE**  
I-5 El Toro Road Southbound Off-Ramp Closed

Neighbor, the road southbound off-ramp will be closed for roadway reconstruction starting Friday, Jan. 19. The ramp will be closed over the weekend and will reopen Monday morning, Jan. 22.

**EXPECT:**  
Additional travel time through the area.

Detour signs will be in place to assist motorists. The schedule is subject to change due to inclement weather or unforeseen operational issues.

To see the latest construction updates, SCAN HERE

For additional project information, please visit [octa.net/i5southcounty](http://octa.net/i5southcounty)

**FORMED**

# Outreach Team Contact Information



[octa.net/i5SouthCounty](https://octa.net/i5SouthCounty)



[i5SouthCounty@octa.net](mailto:i5SouthCounty@octa.net)



[@OCi5SouthCounty](https://www.instagram.com/OCi5SouthCounty)



[Facebook.com/OCi5SouthCounty](https://www.facebook.com/OCi5SouthCounty)



949-614-0202  
(English/Español)