


OC Streetcar Project Quarterly Update

Construction—Segment 1



- Santa Ana River Bridge - Pre-cast bridge beams were installed mid-May; good progress being made on the retaining walls on both sides of the bridge
- Westminster Bridge - Concrete stem pour completed in April; concrete deck pour scheduled for early June
- Maintenance and Storage Facility (MSF) - Construction of the service and inspection pit was delayed by contractor quality issues

Santa Ana River Bridge




Westminster Avenue Bridge



Maintenance and Storage Facility (MSF)



Construction—Segments 2 Through 5




- Wet utilities relocated by OCTA's contractor: water, sewer, and storm drain
 - Sewer work is complete except for a line on French Street which is scheduled to be completed this summer
 - Most of the water mains are installed; several cut-overs from the old mains to the new mains are scheduled to be completed in June
 - Storm drain relocations have been challenging to complete due to the extensive number of undocumented underground utilities; the significant storm drains remaining are on Broadway and Main Street which are expected to be completed this Summer
- Installation of pole foundations to support overhead catenary system, traffic signal and street lights underway; undocumented utilities are being encountered in many locations. Contract change order for hand excavation of pole foundations to minimize risk is scheduled for the June 22nd Board meeting

Vehicles

- All eight vehicles in various stages of production
- First article inspection was conducted for the truck assembly
- Finalizing outstanding items from final design review
- Ongoing coordination with Conduent and Siemens on computer-aided dispatch and automated vehicle location design specifications
- Ongoing coordination between OCTA, Siemens, and Walsh Construction Company II, LLC, in the integration of the streetcar vehicle with the infrastructure, including the tracks, platforms, MSF, and wayside equipment and systems



Vehicle Interior



OC Streetcar Outreach – Support

Eat, Shop, Play

- 23 business web profiles
- 29 social media ads
- Bi-weekly e-newsletter

Eat Shop Play Deals

Present this coupon (on your phone or print) to the business at the time of purchase to redeem (all deals are subject to change).

Arts & Entertainment -



6pm-10pm on the First Saturday of each month

[VIEW DETAILS](#)



Sign up for GENE's Newsletter and receive 20% off of your first order

[VIEW DETAILS](#)

Eat & Drink +

Kaizen Shabu

EAT SHOP PLAY
DOWNTOWN SANTA ANA

Order Shabu to go.
 (714) 486-3464 | kaizenshabu.com
 303 N Spurgeon St, Santa Ana, CA 92701

OC STREETCAR
octa.net/eatshopplay

Furr Friends Pet Supply

EAT SHOP PLAY
DOWNTOWN SANTA ANA

Curbside Pick-up & Free Delivery for Some Zip Codes!
 (657) 212-5331 | furrfriends.com
 219 W. 4th St, Santa Ana, CA 92701

OC STREETCAR
octa.net/eatshopplay

EAT SHOP PLAY
DOWNTOWN SANTA ANA

OC STREETCAR

Anuncio en Español

Governor Newsom has issued a "stay at home" executive order to help reduce the spread of COVID-19. Construction of public transportation projects is considered an essential service and is exempt from this order. Work will continue on the OC Streetcar project as scheduled.

The Orange County Transportation Authority (OCTA) Eat Shop Play program supports businesses located along the future OC streetcar route. Benefits to customers include special deals and coupon promotions, invitations to community events and free parking for the first 2 hours in nearby structures. Learn more at octa.net/eatshopplay.

Check out some of our featured businesses and events below!



Saturday, May 2

Digital Artwalk

4PM - 8 PM

dtsaartwalk.org

This Saturday, on May 2nd, local artists will be sharing their work via live stream on the Downtown Santa Ana Facebook Page starting at 6 PM.

[Learn More](#)



Tuesday, May 5

The Frida Cinema 10-Hour Social Distancing Stream-a-Thon Fundraiser

12 PM - 10 PM

thefridacinema.org

Join The Frida Cinema for their second fundraising live stream. Donations can be made by texting the word FILM to 714-276-6080 or at thefridacinema.kindful.com.

[Learn More](#)



Every Tuesday

D TSA Farmer's Market

253 E 3rd St.
Santa Ana, CA 92701

10 AM - 2 PM

downtown-santaana.com

Come support this local, essential small business. Serving the community every Tuesday starting at 10 AM.

[Learn More](#)

OC Streetcar Outreach – Construction

- E-blasts
- Social media
- Mobile app
- Phone calls
- Doorhangers
- Business agreements



Construction Alert Week of April 27, 2020

Governor Newsom has issued a "stay at home" executive order to help reduce the spread of COVID-19. Construction of public transportation projects is considered an essential service and is exempt from this order. Work will continue on the OC Streetcar Project as scheduled.

Si tiene alguna pregunta acerca del proyecto del OC Streetcar, llame a Robert Chevez al (909) 714-0172.

Foundation installation for the poles necessary to carry the overhead wiring of the OC Streetcar will continue in Segment 2


- Construction activities include excavation, trenching, concrete pours and road work and restoration
- Tree trimming and tree removals may be necessary along the streetcar route. Crews will follow all necessary guidelines for monitoring possible bird nesting's with an arborist
- Temporary parking and lane closures may be in place

Water pipeline and storm drain work will continue along the streetcar route

- Construction activities include excavation, trenching, installation of water pipelines and storm drains, and road work and restoration
- Temporary parking and lane restrictions may be in place

Access will be maintained for all residents and businesses. Construction activities are dependent on weather and resource availability.

For specific work activities in your area, see the segment overviews below. For daily updates, please download the OC Streetcar app available in the [Apple Store](#) and [Google Play](#).



Hello Downtown Santa Ana! Starting today, May 11, crews will be installing storm drains at 4th Street and Mortimer Street in preparation for the OC Streetcar. Make sure to watch out for a northbound lane closure on Mortimer Street and to follow posted detour signs. Thanks for your patience!



Crews will be busy at work! Watch out for road closures as crews are installing storm drains on 4th Street from Spurgeon Street to French Street starting the week of 4/20. Please follow posted detour signs & thx for your patience!

