

Measure M2 Ten-Year Review Draft Action Plan

Freeway Program	
Projects A – M Freeway Improvement Projects	Continue implementation as planned.
Project N Freeway Service Patrol	Continue implementation as planned.
Freeway Environmental Mitigation Program	Continue implementation as planned.
Streets & Roads Program	
Project O Regional Capacity Program	Evaluate the creation of a competitive pavement subprogram.
Project P Regional Traffic Signal Synchronization Program	Assess the results and recommendations from the Countywide Signal Synchronization Baseline Project.
Project Q Local Fair Share	Continue implementation as planned.
Transit Program	
Project R High Frequency Metrolink Service	<ul style="list-style-type: none"> • Direct staff to continue to work with Metrolink to develop a financially sustainable service plan, including establishing a target Orange County Transportation Authority (OCTA) funding level as part of the fiscal year 2026-27 budget development process. • Request Metrolink to provide regular updates to the OCTA Board of Directors on systemwide performance.
Project S Transit Extensions to Metrolink	Continue implementation as planned.
Project T Metrolink High-Speed Rail Gateways	Project is closed out.
Project U Expand Mobility Choices for Seniors and Persons with Disabilities	<ul style="list-style-type: none"> • Senior Mobility Program (SMP) – Evaluate and update the SMP Guidelines to ensure consistency, enhance clarity, and support evolving mobility needs. • Senior Non-Emergency Medical Transportation Program – Continue implementation as planned. • Fare Stabilization Program – Continue implementation as planned.

Transit Program (Continued)	
Project V Community Based Transit/Circulators	Continue implementation as planned.
Project W Safe Transit Stops	Update the list of 100 busiest stops.
Environmental Program	
Project X: Environmental Cleanup Program	Continue implementation as planned.
Taxpayer Safeguards	
Continue implementation as planned.	