



COMMITTEE TRANSMITTAL

February 12, 2024

To: Members of the Board of Directors
From: Andrea West, Clerk of the Board *Andrea West*
Subject: Contract Change Order for Construction of the OC Streetcar Project

Transit Committee Meeting of February 8, 2024

Present: Directors Aitken, Amezcua, Do, Jung, and Klopfenstein
Absent: Directors Harper and Sarmiento

Committee Vote

This item was passed by the Members present.

Committee Recommendation

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 28.3 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,425,000, for schedule impacts associated with time impact evaluation no. 07 for the OC Streetcar project.