

**Proposed Schedule for the Orange County Transportation Authority's  
2023-24 State and Federal Legislative Platforms**

<b>Proposed Action</b>	<b>Target Date</b>
Provide the proposed adoption schedule to the Orange County Transportation Authority (OCTA) Legislative and Communications (L&C) Committee and Board of Directors (Board).	June 16, 2022 June 27, 2022
Receive platform suggestions from OCTA Board, staff, and advisory groups, Orange County legislative delegations and organizations, transportation agencies, members of the public, and other stakeholders.	September 23, 2022
Present preliminary draft of 2022-23 State and Federal Legislative Platforms to L&C Committee and the Board. Circulate and receive comments from OCTA Board, staff, legislative advocates, and legal counsel, revising platforms based on input.	October 20, 2022 October 24, 2022
Incorporate comments on preliminary drafts.	November 4, 2022
Present final drafts of 2022-23 State and Federal Legislative platforms to L&C Committee for recommendation to the Board.	November 17, 2022
Present final drafts of 2022-23 State and Federal Legislative platforms to the Board for adoption.	November 28, 2022
Distribute adopted 2022-23 State and Federal Legislative platforms.	December 2022