

2017 State Route 91 Implementation Plan



SR-91 Implementation Plan

- Required by AB 1010 (Chapter 688, Statutes of 2002) and SB 1316 (Chapter 714, Statutes of 2008)
- Updated annually to capture past, present and future projects along SR-91
 - I-15 to SR-57
- Plan not constrained by funding availability
- Projects categorized by completion year (horizon years)
 - By 2021
 - By 2030
 - By 2035

SR-91 – State Route 91
I-15 – Interstate 15
SR-57 – State Route 57

Culmination of Efforts

- Six Projects Completed



- \$478 Million Invested

Culmination of Efforts (continued)

- 17 Lane Miles Added



- 12% Increase in Throughput


Culmination of Efforts (continued)

Benefits of Coordinated Efforts

- Addresses population/traffic growth
- Provides seamless connectivity between the counties
- Increases travel options
- Improves quality of life



By Year 2021 and 2030



SR-71 – State Route 71
SR-55 – State Route 55
CIP – Corridor Improvement Project
SR-241 – State Route 241
Black outline indicates projects by 2021

By Year 2035



Recommendation/Next Steps

- Approve the 2017 SR-91 Implementation Plan
- Present Plan to RCTC in July
- Provide approved Plan to State Legislature
- Continue project implementation efforts

Plan – SR-91 Implementation Plan
RCTC – Riverside County Transportation Commission