

2018 STIP Development Schedule

- March 15-16, 2017 – CTC fund estimate assumptions and key issues
- May 17, 2017 – CTC approves assumptions
 - June - July 2017 – Meet with internal and external stakeholders
- June 28-29, 2017 – CTC presents draft STIP fund estimate
- August 7, 2017 – OCTA RP&H STIP overview item
- August 14, 2017 – OCTA Board STIP overview item
- By August 16-17, 2017 – CTC adopts STIP fund estimate
- September 7, 2017 – OCTA RP&H STIP/RTIP program of projects approval
- September 11, 2017 – OCTA Board STIP/RTIP program of projects approval
- September 29, 2017 – OCTA STIP/RTIP projects submitted to SCAG for regional modeling analysis
- October 13, 2017 – Caltrans submits draft ITIP
- October 19, 2017 – CTC ITIP hearing – North
- October 24, 2017 – CTC ITIP hearing – South
- By December 15, 2017 – STIP/RTIP submittal due to CTC
- By December 15, 2017 – Caltrans ITIP submittal due to CTC
- January 25, 2018 – CTC STIP hearing South
- February 1, 2018 – CTC STIP hearing North
- February 28, 2018 – CTC publishes staff recommendations
- March 21-22, 2018 – CTC adopts STIP

STIP – State Transportation Improvement Program
CTC – California Transportation Commission
OCTA – Orange County Transportation Authority
RP&H – Regional Planning and Highways Committee
Board – Board of Directors
RTIP – Regional Transportation Improvement Program
SCAG – Southern California Association of Governments
Caltrans – California Department of Transportation
ITIP – Interregional Transportation Improvement Program