

**State and Federal Grant Programs Update  
State and Federal Grant Project Status**

#	Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
<b>2012 Bicycle Corridor Improvement Program (BCIP) Projects</b>							
1	Anaheim	Anaheim Regional Transportation Intermodal Corridor to West Anaheim 4th District Bikeway Connector Project	E, C	\$ 325,293	\$ 48,607	\$ 373,900	Completed (E) Started (C)
2	Brea	The Tracks at Brea	C	\$ 836,150	\$ 115,000	\$ 951,150	Started
3	Costa Mesa	Bike Racks at City Facilities	C	\$ 33,974	\$ 5,076	\$ 39,050	Started
4	Costa Mesa	Fairview Park Multi-Purpose Trail	C	\$ 835,959	\$ 411,741	\$ 1,247,700	Planned
5	Costa Mesa	Placentia Avenue Bicycle Signal	C	\$ 212,531	\$ 31,757	\$ 244,288	Started
6	Irvine	Peters Canyon Off-Street Bikeway Lighting Improvements	E, C	\$ 746,460	\$ 111,540	\$ 858,000	Started (E) Planned (C)
7	Irvine	Freeway Trail Lighting Improvements <sup>1</sup>	E, C	\$ 746,460	\$ 111,540	\$ 858,000	Completed (E) Completed (C)
8	La Habra	Union Pacific Rail Line Bikeway Project	E	\$ 453,000	\$ 68,000	\$ 521,000	Completed
<b>TOTAL 2012 BCIP IN PROGRESS</b>				<b>\$ 4,189,827</b>	<b>\$ 903,261</b>	<b>\$ 5,093,088</b>	
<b>2012 BCIP PRIOR COMPLETED<sup>2</sup></b>				<b>\$ 3,457,332</b>	<b>\$ 877,347</b>	<b>\$ 4,334,679</b>	
<b>TOTAL 2012 BCIP PROGRAM</b>				<b>\$ 7,647,159</b>	<b>\$ 1,780,608</b>	<b>\$ 9,427,767</b>	
<b>2014 BCIP Projects</b>							
1	Brea	The Tracks at Brea - Segment 4	C	\$ 229,316	\$ 2,796,684	\$ 3,026,000	Started
2	Costa Mesa	19th Street Bicycle Trail	C	\$ 385,173	\$ 1,319,000	\$ 1,704,173	Cancelled
3	Cypress	Cerritos Avenue Bike Corridor Improvements (from Denni Street to Walker Street) <sup>1</sup>	C	\$ 82,000	\$ 631,376	\$ 713,376	Completed
4	Huntington Beach	Utica Avenue Bicycle Boulevard	C	\$ 682,260	\$ 170,570	\$ 852,830	Started
5	La Habra	La Habra Union Pacific Rail Line Bikeway <sup>1</sup>	R	\$ 91,760	\$ 708,240	\$ 800,000	Started
6	San Juan Capistrano	San Juan Capistrano Bikeway Gap Closure <sup>1</sup>	E, C	\$ 66,360	\$ 486,640	\$ 553,000	Completed (E) Completed (C)
7	County of Orange	Lambert Road Bikeway Project <sup>1</sup>	C	\$ 40,800	\$ 312,200	\$ 353,000	Completed
<b>SAVINGS FROM CANCELLATIONS 2014 BCIP PROGRAM</b>				<b>\$ 385,173</b>	<b>\$ 1,319,000</b>	<b>\$ 1,704,173</b>	
<b>TOTAL 2014 BCIP PROGRAM</b>				<b>\$ 1,577,669</b>	<b>\$ 6,424,710</b>	<b>\$ 8,002,379</b>	

**State and Federal Grant Programs Update**  
**State and Federal Grant Project Status**

#	Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
<b>2016 BCIP Projects</b>							
1	Anaheim	Nohl Ranch Open Space Trail	E, R	\$ 650,400	\$ 162,600	\$ 813,000	Planned
2	County of Orange	Peters Canyon Bikeway Extension	E	\$ 883,520	\$ 120,480	\$ 1,004,000	Planned
3	County of Orange	OC Loop Carbon Creek Channel (Segment D) Bikeway Gap Closure	E, R	\$ 1,551,440	\$ 211,560	\$ 1,763,000	Started (E) Planned (R)
4	County of Orange	OC Loop El Cajon Bikeway Gap Closure (Segment H)	E, C	\$ 2,107,054	\$ 287,326	\$ 2,394,380	Planned
5	Fullerton	Citywide Bicycle and Pedestrian Improvement Project	C	\$ 578,886	\$ 78,939	\$ 657,825	Started
6	Fullerton	Wilshire Avenue Bicycle Boulevard	C	\$ 2,220,267	\$ 302,764	\$ 2,523,031	Started
7	Garden Grove	City of Garden Grove, Bicycle Corridor Improvements <sup>3</sup>	E, C	\$ 1,094,357	\$ 149,230	\$ 1,243,587	Planned
8	Irvine	Jeffrey Open Space Trail and Interstate 5 Freeway Bicycle and Pedestrian Bridge Project	E	\$ 1,056,000	\$ 144,000	\$ 1,200,000	Started
9	Newport Beach	Newport Beach Bicycle and Pedestrian Bridge Project	C	\$ 2,349,600	\$ 587,400	\$ 2,937,000	Planned
10	Santa Ana	Bristol Street Protected Bicycle Lanes	E, C	\$ 2,271,006	\$ 309,681	\$ 2,580,687	Started (E) Started (C)
11	Santa Ana	Bristol Street - Edinger Avenue Class II Bike Lanes	E, C	\$ 735,703	\$ 100,326	\$ 836,029	Started (E) Planned (C)
12	Santa Ana	Hazard Avenue Protected Bike Lanes	E, C	\$ 1,035,242	\$ 141,173	\$ 1,176,415	Planned
13	Santa Ana	Citywide Bike Racks	E, C	\$ 1,100,000	\$ 150,000	\$ 1,250,000	Planned
14	Tustin	Main Street / El Camino Real Improvements <sup>3</sup>	C	\$ 2,213,613	\$ 301,856	\$ 2,515,469	Planned
<b>TOTAL 2016 BCIP PROGRAM</b>				<b>\$ 19,847,088</b>	<b>\$ 3,047,335</b>	<b>\$ 22,894,423</b>	
<b>Arterial Pavement Management Program (APM)</b>							
1	Anaheim	Lincoln Avenue - Brookhurst Street to Euclid Street <sup>4</sup>	C	\$ 835,347	\$ 1,215,550	\$ 2,050,897	Completed
2	Brea	Kraemer Boulevard - Lambert Road to Golden Avenue	C	\$ 500,000	\$ 500,000	\$ 1,000,000	Started
3	Brea	Lambert Road - Delta Avenue to West City Limit and Lambert Road - Wildcat Way to East City Limit	C	\$ 500,000	\$ 758,527	\$ 1,258,527	Started
4	Buena Park	Beach Boulevard - Azalea Drive to La Palma Avenue	C	\$ 499,740	\$ 499,740	\$ 999,480	Started

**State and Federal Grant Programs Update  
State and Federal Grant Project Status**

#	Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
<b>APM (Continued)</b>							
5	Costa Mesa	Bristol Street - Interstate 405 (I-405) to Randolph Avenue	C	\$ 500,000	\$ 500,000	\$ 1,000,000	Started
6	Costa Mesa	Bear Street - Wakeham Place to I-405	C	\$ 300,000	\$ 300,000	\$ 600,000	Started
7	Cypress	Orange Avenue and Ball Road to Walker Street and Valley View Street	C	\$ 449,428	\$ 449,429	\$ 898,857	Completed
8	Fountain Valley	Edinger Avenue - Brookhurst Street to Euclid Street	C	\$ 500,000	\$ 1,000,000	\$ 1,500,000	Completed
9	Fountain Valley	Harbor Boulevard - North City Limit to South City Limit	C	\$ 500,000	\$ 1,100,000	\$ 1,600,000	Completed
10	Fullerton	Chapman Avenue - Berkeley Avenue to Raymond Avenue	C	\$ 402,234	\$ 402,234	\$ 804,468	Completed
11	Huntington Beach	Adams Avenue - Beach Boulevard to Newland Street and Atlanta Avenue - Beach Boulevard to Newland Street	C	\$ 500,000	\$ 881,374	\$ 1,381,374	Completed
12	Huntington Beach	Edinger Avenue - Graham Street to Springdale Street and Warner Avenue - Beach Boulevard to Newland Street	C	\$ 500,000	\$ 1,208,083	\$ 1,708,083	Completed
13	La Habra	Euclid Street - Imperial Highway to South City Limit	C	\$ 378,888	\$ 568,332	\$ 947,220	Completed
14	La Habra	Harbor Boulevard - Imperial Highway to South City Limit	C	\$ 262,356	\$ 393,534	\$ 655,890	Completed
15	Laguna Hills	5 Segments - Alicia Parkway, Cabot Road Segment 1 and 2, Los Alisos Boulevard, and Paseo de Valencia	C	\$ 500,000	\$ 770,000	\$ 1,270,000	Completed
16	Laguna Niguel	Niguel Road - Crown Valley Parkway to La Hermosa Avenue	C	\$ 500,000	\$ 661,911	\$ 1,161,911	Completed
17	Lake Forest	Portola Parkway - Alton Parkway to El Toro Road	C	\$ 500,000	\$ 568,698	\$ 1,068,698	Started
18	Lake Forest	Alton Parkway - Portola Parkway to Rancho Parkway	C	\$ 250,000	\$ 597,518	\$ 847,518	Started
19	Mission Viejo	Trabuco Road and Marguerite Parkway	C	\$ 500,000	\$ 1,273,780	\$ 1,773,780	Started

**State and Federal Grant Programs Update  
State and Federal Grant Project Status**

#	Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
<b>APM (Continued)</b>							
20	Newport Beach	MacArthur Boulevard - East Coast Highway to San Joaquin Hills Road	C	\$ 500,000	\$ 500,000	\$ 1,000,000	Started
21	Newport Beach	MacArthur Boulevard - San Joaquin Hills Road to Bonita Canyon Drive	C	\$ 500,000	\$ 500,000	\$ 1,000,000	Started
22	Orange	Katella Avenue - Glassell Street to Tustin Street	C	\$ 500,000	\$ 665,000	\$ 1,165,000	Completed
23	Orange	Tustin Street - Meats Avenue to Heim Avenue	C	\$ 500,000	\$ 956,178	\$ 1,456,178	
24	County of Orange	Foothill Boulevard - Newport Avenue to Hewes Street	C	\$ 500,000	\$ 513,730	\$ 1,013,730	Started
25	County of Orange	Crown Valley Parkway and Oso Parkway	C	\$ 500,000	\$ 563,950	\$ 1,063,950	Started
26	Placentia	Placentia Avenue - Chapman Avenue to Ruby Drive	C	\$ 500,000	\$ 1,003,318	\$ 1,503,318	Started
27	Rancho Santa Margarita	Santa Margarita Parkway - Buena Suerte to Plano Trabuco Road and Antonio Parkway - Tijeras Creek to Via Ladera	C	\$ 500,000	\$ 759,377	\$ 1,259,377	Started
28	San Clemente	South El Camino Real - East Avenida San Juan to Avenida Mendocino Overpass	C	\$ 395,043	\$ 395,043	\$ 790,086	Started
29	Santa Ana	Warner Avenue - West City Limit to Grand Avenue	C	\$ 500,000	\$ 1,250,000	\$ 1,750,000	Started
30	Santa Ana	First Street - Harbor Boulevard to Grand Avenue	C	\$ 500,000	\$ 1,250,000	\$ 1,750,000	Started
31	Santa Ana	Fairview Street - Segerstrom Avenue to North City Limit	C	\$ 500,000	\$ 1,250,000	\$ 1,750,000	Started
32	Seal Beach	Westminster Boulevard - West City Limit to Seal Beach Boulevard	C	\$ 500,000	\$ 500,000	\$ 1,000,000	Started
33	Villa Park	Taft Avenue - Santiago Boulevard to Lemon Street	C	\$ 385,997	\$ 385,997	\$ 771,994	Started
34	Westminster	Westminster Avenue - Edwards Street to Goldenwest Street	C	\$ 500,000	\$ 775,000	\$ 1,275,000	Completed
<b>TOTAL APM IN PROGRESS</b>				<b>\$ 16,159,033</b>	<b>\$ 24,916,303</b>	<b>\$ 41,075,336</b>	
<b>APM PRIOR COMPLETED</b>							
<b>APM PRIOR COMPLETED<sup>5</sup></b>				<b>\$ 3,705,945</b>	<b>\$ 6,042,033</b>	<b>\$ 9,747,978</b>	
<b>TOTAL APM AVAILABLE FROM SAVINGS AND CANCELLATIONS<sup>6</sup></b>				<b>\$65,251</b>	<b>\$ -</b>	<b>\$ 65,251</b>	
<b>TOTAL APM PROGRAM</b>				<b>\$ 19,930,229</b>	<b>\$ 30,958,336</b>	<b>\$ 50,888,565</b>	

**State and Federal Grant Programs Update  
State and Federal Grant Project Status**

#	Agency	Project Title	Phase	Allocation	Matching Funds	Total Project Cost	Status
---	--------	---------------	-------	------------	----------------	--------------------	--------

**2010 Transportation Enhancements (TE) Program Projects**

<b>2010 TE IN PROGRESS</b>			\$ -	\$ -	\$ -	
<b>2010 TE PRIOR COMPLETED<sup>7</sup></b>			\$ 11,464,709	\$ 9,736,895	\$ 21,201,604	
<b>TOTAL 2010 TE PROGRAM</b>			\$ 11,464,709	\$ 9,736,895	\$ 21,201,604	

**State-Local Partnership Program (SLPP) Projects**

<b>SLPP PROGRAM IN PROGRESS</b>			\$ -	\$ -	\$ -	
<b>SLPP PROGRAM PRIOR COMPLETED<sup>8</sup></b>			\$ 24,528,000	\$ 28,219,918	\$ 52,747,918	
<b>TOTAL SLPP PROGRAM</b>			\$ 24,528,000	\$ 28,219,918	\$ 52,747,918	
<b>TOTAL ALL PROGRAMS</b>			\$ 84,994,854	\$ 80,167,802	\$ 165,162,656	

1. Mobile Source Air Pollution Reduction Committee County Transportation Commission funds.
2. Includes ten completed 2012 BCIP projects.
3. Cost decrease reflects administratively approved scope reduction.
4. Includes Lincoln Avenue - Brookhurst Street to Muller and Lincoln Avenue - Muller Street to Euclid Street.
5. May reflect actual allocation at project completion after deobligations from savings.
6. Savings from Lincoln Avenue - Brookhurst Street to Euclid Street project in the City of Anaheim, funds made available from the cancellation of the Cerritos Avenue to West City Limit to Bloomfield Street in the City of Los Alamitos, and deobligated funds from three completed projects.
7. Includes 28 completed TE projects.
8. Includes 51 completed SLPP projects.

E - Engineering  
C - Construction  
R - Right-of-Way

Planned - Planned indicates that the funds have not been obligated and/or pending contract award.