

**Hill International, Inc.
Agreement No. C-6-1024 Fact Sheet**

1. September 12, 2016, Agreement No. C-6-1024, \$2,126,779, approved by the Board of Directors (Board).
 - Agreement was executed on June 13, 2017, to provide construction management services for construction of the Metrolink parking structure at the Orange Transportation Center.
2. June 28, 2017, Amendment No. 1 to Agreement No. C-6-1024, \$28,385, approved by the Contracts Administration and Materials Management (CAMM) Department.
 - Scope of work revised to include vibration monitoring services and revise hourly rate schedule to add key personnel for prime consultant.
3. December 7, 2017, Amendment No. 2 to Agreement No. C-6-1024, \$0, approved by the CAMM Department.
 - Add subconsultant Kroner Environmental Services, Inc., to provide environmental testing services and hazardous waste removal, and modify hourly rate and other direct cost schedules for subconsultants.
4. December 11, 2017, Amendment No. 3 to Agreement No. C-6-1024, \$0, approved by the CAMM Department.
 - Amend hourly rate schedule to add key personnel for prime consultant and other direct cost schedules for subconsultants.
5. December 26, 2017, Amendment No. 4 to Agreement No. C-6-1024, \$0, approved by the CAMM Department.
 - Amend hourly rate schedules and other direct cost schedules for prime consultant and subconsultants.
6. June 12, 2018, Amendment No. 5 to Agreement No. C-6-1024, \$20,195, approved by the CAMM Department.
 - Amend scope of work to add geotechnical certification services.

7. November 12, 2018, Amendment No. 6 to Agreement No. C-6-1024, \$570,021 pending Board approval.
 - Provide additional construction management services related to unforeseen site conditions, production and implementation of mitigation monitoring plan, and weekend work.

Total funds committed to Hill International, Inc., after approval of Amendment No. 6 to Agreement No. C-6-1024: \$2,745,380.