

ATTACHMENT B

**Sandwood Enterprises, Inc.
Agreement No. C-8-1622
Contract Change Order Log**

CCO No.	Title	Status	Approved	Cost
1.0	Subcontractor substitution, additional asbestos and lead removal services and term extension to 12/31/18	Pending		\$77,654.00

Subtotal Approved CCOs	\$0.00
Subtotal Pending CCOs	<u>\$77,654.00</u>
TOTAL CCOs	\$77,654.00
ORIGINAL VALUE	\$89,000.00
PROPOSED REVISED VALUE	\$166,654.00