



COMMITTEE TRANSMITTAL

November 12, 2018

To: Members of the Board of Directors

From: Laurena Weinert, Clerk of the Board

Subject: Contract Change Order for Demolition and Clearance Services for the OC Streetcar Project in the City of Santa Ana

Transit Committee Meeting of November 8, 2018

Present: Directors Do, Jones, Murray, Tait, and Winterbottom
Absent: Directors Davies and Pulido

Committee Vote

This item was passed by the Members present.

Director Tait opposed this item due to his opposition of the OC Streetcar Project.

Committee Recommendation

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 1 to Agreement No. C-8-1622 between the Orange County Transportation Authority and Sandwood Enterprises, Inc., in the amount of \$77,654, and to add 60 calendar days to the contract duration for additional asbestos and abatement activity for the OC Streetcar Project in the City of Santa Ana.