

**California Department of Transportation
Cooperative Agreement No. C-8-1960 Fact Sheet**

1. October 22, 2018, Cooperative Agreement No. C-8-1960, \$133,289,000, approved by the Board of Directors (Board).
 - To define the roles and responsibilities of the California Department of Transportation (Caltrans) and Orange County Transportation Authority for the Interstate 5 widening project between State Route 73 and Oso Parkway.
 - Total construction capital approved \$112,008,000.
2. May 13, 2019, Amendment No. 1 to Cooperative Agreement No. C-8-1960, \$9,274,000, pending Board approval.
 - To increase construction funding, in the amount of \$9,274,000, to account for increase in construction costs.

Total committed to Caltrans after approval of Amendment No. 1 to Cooperative Agreement No. C-8-1960: \$142,563,000.