

2020 State Transportation Improvement Program Development Schedule

- August 14-15, 2019 - California Transportation Commission (CTC) adopts State Transportation Improvement Program (STIP) fund estimate.
- September 5, 2019 - Present to the Orange County Transportation Authority (OCTA) Regional Planning and Highway Committee the STIP/Regional Transportation Improvement Program (RTIP).
- September 9, 2019 - Present to OCTA Board of Directors the STIP/Regional Transportation Improvement Program (RTIP) item for approval.
- September 30, 2019 - OCTA STIP/RTIP projects submitted to the Southern California Association of Governments for regional modeling analysis.
- By October 1, 2019 - The California Department of Transportation (Caltrans) submits the final draft Interregional Transportation Improvement Program (ITIP).
- By October 10, 2019 - CTC ITIP hearing – North.
- By October 16, 2019 - CTC ITIP hearing – South.
- By December 15, 2019 - STIP/RTIP submittal due to CTC.
- By December 15, 2019 - Caltrans ITIP submittal due to CTC.
- January 30, 2020 - CTC STIP hearing – South.
- February 6, 2020 - CTC STIP hearing – North.
- February 28, 2020 - CTC publishes staff recommendations.
- March 25-26, 2020 - CTC adopts STIP.