

**Hill International, Inc.
Agreement No. C-5-3207
Fact Sheet**

1. July 27, 2015, Agreement No. C-5-3207, \$401,362, approved by the Board of Directors (Board).
 - Hill International, Inc., to assist in developing and implementing a public communications and community outreach plan for the Interstate 5 (I-5), Central Improvements Project between State Route 55 (SR-55) and State Route (SR-57) final design and construction phases.
 - Initial term effective through July 31, 2020 with one, one-year option term.
2. April 26, 2016, Amendment No. 1 to Agreement No. C-5-3207, \$0, approved by Contracts Administration and Materials Management Department (CAMM).
 - Amendment to reduce pricing for interpretation and translation services.
3. February 21, 2019, Amendment No. 2 to Agreement No. C-5-3207, \$0, approved by CAMM.
 - Amendment to revise the point of contact and other direct costs schedule in the Price summary sheet.
4. April 27, 2020, Amendment No. 3 to Agreement No. C-5-3207, \$100,340, pending approval by the Board.
 - Exercise the option term of the agreement effective August 1, 2020 through July 31, 2021.

Total commitment to Hill International, Inc., Agreement No. C-5-3207: \$501,702.