

**2020 Updated Next 10 Delivery Plan – Ten Balanced Deliverables****Freeways**

1. Deliver 14 improvement freeway projects through construction (Projects A-M).

<b>In Construction</b>		<b>Construction Complete</b>
Project A	Interstate 5 (I-5) between State Route 55 (SR-55) and State Route 57 (SR-57)	2021
Project C, D	I-5 between State Route 73 (SR-73) and Oso Parkway/Avery Parkway Interchange	2025
Project C, D	I-5 between Oso Parkway and Alicia Parkway/La Paz Interchange	2023
Project C	I-5 between Alicia Parkway and El Toro Road	2024
Project K	Interstate 405 (I-405) between SR-73 and Interstate 605 (I-605)	2024
<b>In Design</b>		
Project F	SR-55 between I-405 and I-5	2026
Project I	State Route 91 (SR-91) between SR-55 and Lakeview Avenue	2027
Project I	SR-91 between La Palma Avenue and SR-55	2028
Project I	SR-91 between Acacia Street and La Palma Avenue	2028
Project M	I-605 Katella Avenue Interchange	2025
<b>In Environmental</b>		
Project B	I-5 between I-405 and Yale Avenue	2029
Project B	I-5 between Yale Avenue and SR-55	2028
Project F	SR-55 between I-5 and SR-91	2029
Project G	SR-57 Northbound from Orangewood Avenue to Katella Avenue	2026

2. Prepare remaining freeway improvement projects for delivery.

<b>Remaining Projects</b>		<b>Environmental Clearance/Shelf-Ready</b>
Project D	I-5/El Toro Road Interchange	2021
Project G	SR-57 Northbound from Lambert Road to Tonner Canyon Road	2024
Project J	SR-91 between State Route 241 and Interstate 15	2030
Project L	I-405 between I-5 and SR-55	2018

## **2020 Updated Next 10 Delivery Plan – Ten Balanced Deliverables**

### **Streets and Roads**

3. Provide annual competitive funding opportunities for local jurisdictions to address bottlenecks and gaps in the street system, synchronize signals (Project O and Project P), and continue flexible funding to local jurisdictions to preserve the quality of streets or for use on other transportation needs, as appropriate (Project Q).

### **Transit**

4. Maintain Metrolink service and complete two rail station improvements (Project R).
5. Complete construction, secure vehicles, begin operating the OC Streetcar, and work with local jurisdictions to consider recommendations from planning studies to guide development of future high-quality transit connections (Project S).
6. Support expanded mobility choices for seniors and persons with disabilities (Project U).
7. Work with local jurisdictions to maintain successful community circulator projects and potentially provide grant opportunities for expanded or new local transit services (Project V).
8. Continue to improve the top 100 busiest transit stops to enhance the customer experience (Project W).

### **Environmental**

9. Ensure the ongoing preservation of purchased open space which provides comprehensive mitigation of the environmental impacts of freeway improvements and higher-value environmental benefits in exchange for streamlined project approvals (Projects A-M).
10. Work with the Environmental Cleanup Allocation Committee to develop the next tiers of water quality programs to prevent the flow of trash, pollutants and debris into waterways from transportation facilities. In addition, focus on improving water quality on a regional scale that encourages partnerships among the local agencies as part of the Environmental Cleanup Program (Project X).