

## COMMITTEE TRANSMITTAL

## June 14, 2021

To: Members of the Board of Directors

Andrea West, Interim Clerk of the Board Mark From:

Subject: Amendment to Agreement for the Design of the OC Streetcar Project

Transit Committee Meeting of June 10, 2021

Directors Chaffee, Do, Jones, Nguyen, Sarmiento, Shaw, and Present: Sidhu Absent: None

## Committee Vote

Following the roll call vote, this item was declared passed 7-0 by the Members present.

## Committee Recommendation

Authorize the Chief Executive Officer to negotiate and execute Amendment No. 11 to Agreement No. C-5-3337 between the Orange County Transportation Authority and HNTB Corporation, in the amount of \$2,500,000, and extend the agreement term through September 30, 2022, for continued OC Streetcar project design support services during construction. This will increase the maximum cumulative obligation of the agreement to a total contract value of \$26,083,841.