

**City of Westminster
Cooperative Agreement No. C-5-3615 Fact Sheet**

1. March 14, 2016, Cooperative Agreement No. C-5-3615, \$1,200,000, approved by the Board of Directors (Board).
 - To provide City of Westminster (City) services, including plan review and approval of plans, specifications, reports, and the traffic management plan, and oversight of construction and detour inspection services; traffic engineering and police services; and allow for future amendment for repairs to city street pavements impacted by signed, long-term detour routes for the Interstate 405 Improvement Project (Project).
2. November 12, 2018, Amendment No. 1 to Cooperative Agreement No. C-5-3615, \$623,888, approved by the Board.
 - To include costs for repair to city street pavements impacted by signed, long-term freeway detours during Project construction of the Project that were not accounted for in the original cooperative agreement.
3. March 9, 2020, Amendment No. 2 to Cooperative Agreement No. C-5-3615, \$838,791, approved by the Board.
 - To provide additional city services, including plan review and approval of plans, specifications, reports; oversight construction and detour inspection services; review and acceptance of the traffic management plan, traffic engineering, and police services.
4. September 13, 2021, Amendment No. 3 to Cooperative Agreement No. C-5-3615, \$998,652, pending Board approval.
 - To provide close project coordination and support by city staff and additional city services to accommodate the current construction schedule milestone date of late 2023. The additional services include plan review and approval of plans, specifications, reports, oversight construction and detour inspection services, review and acceptance of the traffic management plan, traffic engineering, and police services.

Total committed to the City after approval of Amendment No. 3 to Cooperative Agreement No. C-5-3615: \$3,661,331.