

2022 STIP Development Schedule

- August 18-19, 2021 – California Transportation Commission (CTC) adopts State Transportation Improvement Program (STIP) fund estimate
- September 13, 2021 – Present to the Orange County Transportation Authority (OCTA) Board of Directors (Board) the STIP/Regional Transportation Improvement Program (RTIP) item for approval
- September 15, 2021 – OCTA STIP/RTIP projects submitted to Southern California Association of Governments for regional modeling analysis
- By October 1, 2021 – The California Department of Transportation (Caltrans) submits final draft Interregional Transportation Improvement Program (ITIP)
- October 14, 2021 – CTC ITIP Hearing – South
- October 21, 2021 – CTC ITIP Hearing – North
- December 15, 2021 – STIP/RTIP Submittal Due to CTC
- December 15, 2021 – Caltrans ITIP submittal due to CTC
- January 27, 2022 – CTC STIP Hearing - North
- February 3, 2022 – CTC STIP Hearing - South
- February 28, 2022 – CTC publishes staff recommendations
- March 23-24, 2022 – CTC adopts STIP
- May 2, 2022 – Inform OCTA Board of Final STIP program of projects