



Orange County Transportation Authority

Legislation Details (With Text)

File #: 17-684

Type: Orange County Local Transportation Authority Item **Status:** Historical

File created: 8/4/2017 **In control:** Regional Transportation Planning Committee

On agenda: 10/1/2018 **Final action:** 10/8/2018

Title: Contract Change Order for Additional Design and Construction Efforts for the Interstate 405 Improvement Project Between State Route 73 and Interstate 605

Sponsors: Jeff Mills, James G. Beil

Indexes: CONTRACT, M2

Code sections:

Attachments: 1. Transmittal, 2. Staff Report, 3. Attachment A

Date	Ver.	Action By	Action	Result
10/8/2018	1	Board		
10/1/2018	1	Regional Transportation Planning Committee		
1/4/2018	1	Regional Transportation Planning Committee		

Contract Change Order for Additional Design and Construction Efforts for the Interstate 405 Improvement Project Between State Route 73 and Interstate 605

On November 14, 2016, the Orange County Transportation Authority Board of Directors approved Agreement No. C-5-3843 with OC 405 Partners, a joint venture, for the design and construction of the Interstate 405 Improvement Project between State Route 73 and Interstate 605. A contract change order is required for additional design and construction efforts related to bridge width standards in the cities of Fountain Valley, Huntington Beach, and Westminster, right-of-way changes that minimize impacts to property owners, implementation of a revised design concept at the Ellis Avenue on-ramp to southbound Interstate 405, and other miscellaneous items.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 13 to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$8,560,556, for additional design and construction efforts for the Interstate 405 Improvement Project between State Route 73 and Interstate 605.