



# Orange County Transportation Authority

## Legislation Details (With Text)

**File #:** 19-1531

**Type:** Orange County Local Transportation Authority Item **Status:** Passed

**File created:** 11/6/2018 **In control:** Regional Transportation Planning Committee

**On agenda:** 12/3/2018 **Final action:** 12/10/2018

**Title:** Contract Change Order for Additional Design and Construction Efforts for the Interstate 405 Improvement Project Between State Route 73 and Interstate 605

**Sponsors:** Jeff Mills, James G. Beil

**Indexes:** CONTRACT, M2

**Code sections:**

**Attachments:** 1. Transmittal, 2. Staff Report, 3. Attachment A

Date	Ver.	Action By	Action	Result
12/10/2018	1	Board		
12/3/2018	1	Regional Transportation Planning Committee		

### **Contract Change Order for Additional Design and Construction Efforts for the Interstate 405 Improvement Project Between State Route 73 and Interstate 605**

On November 14, 2016, the Orange County Transportation Authority Board of Directors approved Agreement No. C-5-3843 with OC 405 Partners, a joint venture, for the design and construction of the Interstate 405 Improvement Project between State Route 73 and Interstate 605. A contract change order is now needed for additional design and construction efforts related to the relocation of City of Fountain Valley water lines into new bridge overcrossings at Brookhurst Street, Bushard Street, Magnolia Street, and Ward Street.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 17 to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$800,000, for additional design and construction efforts related to the relocation of City of Fountain Valley water lines into new bridge overcrossings at Brookhurst Street, Bushard Street, Magnolia Street, and Ward Street.