



Orange County Transportation Authority

Legislation Details (With Text)

File #:	19-2152		
Type:	Orange County Local Transportation Authority Item	Status:	Passed
File created:	9/20/2019	In control:	Transit Committee
On agenda:	10/10/2019	Final action:	10/28/2019
Title:	Contract Change Order for Additional Railroad Flagging Allowance for the Laguna Niguel to San Juan Capistrano Passing Siding Project		
Sponsors:	Jason Lee, James G. Beil		
Indexes:			
Code sections:			
Attachments:	1. Transmittal, 2. Staff Report, 3. Attachment A, 4. Attachment B, 5. Attachment C, 6. Attachment D		

Date	Ver.	Action By	Action	Result
10/28/2019	1	Board		
10/10/2019	1	Transit Committee	approved and passed	Pass

Contract Change Order for Additional Railroad Flagging Allowance for the Laguna Niguel to San Juan Capistrano Passing Siding Project

On January 14, 2019, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-2018 with Reyes Construction, Inc., for construction of the Laguna Niguel to San Juan Capistrano Passing Siding Project. A contract change order is required to provide additional allowance for railroad flagging protection for the construction workers within the railroad right-of-way.

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 2 to Agreement No. C-7-2018 with Reyes Construction, Inc., in the amount of \$2,300,000, to increase the allowance budget for railroad flagging for the Laguna Niguel to San Juan Capistrano Passing Siding Project.
- B. Authorize the use of \$2,300,000 in federal Congestion Mitigation and Air Quality Improvement Program funds.
- C. Authorize staff to process all necessary amendments to the Federal Transportation Improvement Program and execute any necessary agreements and/or amendments to facilitate associated programming actions.