

Legislation Details (With Text)

File #:	20-2	2492		
Туре:		nge County Local	Status:	Passed
File created:	2/4/	2020	In control:	Regional Transportation Planning Committee
On agenda:	3/2/	2020	Final action:	3/9/2020
Title:	Supplemental Contract Change Order for the Interstate 405 Improvement Project from State Route 7 to Interstate 605 - Collection and Disposal of Unknown Hazardous Materials			
Sponsors:	Jeff Mills, James G. Beil			
Indexes:	CONTRACT, M2			
Code sections:				
Attachments:	1. Transmittal, 2. Staff Report, 3. Attachment A			
Date	Ver.	Action By	Act	ion Result
3/9/2020	1	Board		
3/2/2020	1	Regional Transportation	Planning	

Committee

Supplemental Contract Change Order for the Interstate 405 Improvement Project from State Route 73 to Interstate 605 - Collection and Disposal of Unknown Hazardous Materials

On November 14, 2016, the Orange County Transportation Authority Board of Directors approved Agreement No. C-5-3843 with OC 405 Partners, a joint venture, for the design and construction of the Interstate 405 Improvement Project from State Route 73 to Interstate 605. A supplemental contract change order is needed to collect and dispose of unknown hazardous materials during construction through final project completion.

Authorize the Chief Executive Officer to negotiate and execute supplemental Contract Change Order No. 8.3 to Agreement No. C-5-3843 between Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$1,900,000, to collect and dispose of unknown hazardous materials for the Interstate 405 Improvement Project from State Route 73 to Interstate 605.