



# Orange County Transportation Authority

## Legislation Details (With Text)

**File #:** 20-2639

**Type:** Orange County Local Transportation Authority Item **Status:** Passed

**File created:** 4/7/2020 **In control:** Regional Transportation Planning Committee

**On agenda:** 5/4/2020 **Final action:** 5/11/2020

**Title:** Contract Change Order for the Interstate 405 Improvement Project from State Route 73 to Interstate 605 - Utility Work at Almond Avenue

**Sponsors:** Jeff Mills, James G. Beil

**Indexes:** CONTRACT, M2

**Code sections:**

**Attachments:** 1. Transmittal, 2. Staff Report, 3. Attachment A

| Date      | Ver. | Action By                                  | Action              | Result |
|-----------|------|--|---------------------|--------|
| 5/11/2020 | 1    | Board                                      |                     |        |
| 5/4/2020  | 1    | Regional Transportation Planning Committee | approved and passed | Pass   |

### Contract Change Order for the Interstate 405 Improvement Project from State Route 73 to Interstate 605 - Utility Work at Almond Avenue

On November 14, 2016, the Orange County Transportation Authority Board of Directors approved Agreement No. C-5-3843 with OC 405 Partners, a joint venture, for the design and construction of the Interstate 405 Improvement Project from State Route 73 to Interstate 605. A contract change order is needed to provide additional utility work to support Southern California Edison and Frontier Communications relocation efforts on Almond Avenue in the City of Seal Beach.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 72 to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$1,843,329, to provide additional utility work to support Southern California Edison and Frontier Communications relocation efforts on Almond Avenue.