



Orange County Transportation Authority

Legislation Details (With Text)

File #:	20-3094		
Type:	Orange County Local Transportation Authority Item	Status:	Passed
File created:	12/3/2020	In control:	Regional Transportation Planning Committee
On agenda:	1/4/2021	Final action:	1/4/2021
Title:	Supplemental Contract Change Order for the Interstate 405 Improvement Project from State Route 73 to Interstate 605 - Archaeological Treatment Plan		
Sponsors:	Jeff Mills, James G. Beil		
Indexes:	CONTRACT, M2		
Code sections:			
Attachments:	1. Transmittal, 2. Staff Report, 3. Attachment A		

Date	Ver.	Action By	Action	Result
1/11/2021	1	Board		
1/4/2021	1	Regional Transportation Planning Committee	approved and passed	Pass

Supplemental Contract Change Order for the Interstate 405 Improvement Project from State Route 73 to Interstate 605 - Archaeological Treatment Plan

On November 14, 2016, the Orange County Transportation Authority Board of Directors approved Agreement No. C-5-3843 with OC 405 Partners, a joint venture, for the design and construction of the Interstate 405 Improvement Project from State Route 73 to Interstate 605. A supplemental contract change order is needed to implement and maintain an archaeological treatment plan and continue archaeological monitoring.

Authorize the Chief Executive Officer to negotiate and execute supplemental Contract Change Order No. 57.2 to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$2,500,000, to implement and maintain an archaeological treatment plan and continue archaeological monitoring for the Interstate 405 Improvement Project from State Route 73 to Interstate 605.