



Orange County Transportation Authority

Legislation Details (With Text)

File #:	21-3383		
Type:	Orange County Local Transportation Authority Item	Status:	Passed
File created:	4/5/2021	In control:	Executive Committee
On agenda:	4/12/2021	Final action:	4/12/2021
Title:	Measure M2 2020 Update: Next 10 Delivery Plan		
Sponsors:	Francesca Ching, Kia Mortazavi		
Indexes:			
Code sections:			
Attachments:	1. Transmittal, 2. Staff Report, 3. Attachment A, 4. Attachment B, 5. Attachment C, 6. Attachment D, 7. PowerPoint		

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Measure M2 2020 Update: Next 10 Delivery Plan

The Measure M2 Next 10 Delivery Plan aims to strategically deliver Measure M2 freeway, roadway, transit, and environmental projects through fiscal year 2030. A comprehensive review was recently conducted to account for updates to the Measure M2 sales tax revenue forecast, external funding assumptions, and project cost estimates. In December 2020, the Board of Directors was presented with options to manage the impacts of the changes. Based on feedback, staff has updated the Measure M2 Next 10 Delivery Plan. The goals are to ensure fulfillment of the Measure M2 commitments, maintain fiscal sustainability, and strive to deliver transportation benefits early. The results of this effort are presented to the Board of Directors for review and approval.

- A. Adopt the 2020 Measure M2 Next 10 Delivery Plan.
- B. Direct staff to continue to monitor revenue and project cost shifts that could affect the delivery plan and return to the Board of Directors with changes if necessary.