



# Orange County Transportation Authority

## Legislation Details (With Text)

**File #:** 21-3628  
**Type:** Orange County Local Transportation Authority Item  
**Status:** Passed  
**File created:** 8/9/2021  
**In control:** Transit Committee  
**On agenda:** 12/9/2021  
**Final action:** 12/13/2021  
**Title:** OC Streetcar Cost and Schedule Update  
**Sponsors:** Ross Lew, James G. Beil  
**Indexes:**  
**Code sections:**

**Attachments:** 1. Transmittal, 2. Staff Report, 3. Attachment A, 4. Attachment B, 5. Attachment C, 6. PowerPoint

Date	Ver.	Action By	Action	Result
12/13/2021	1	Board	approved and passed	
12/9/2021	1	Transit Committee		

### OC Streetcar Cost and Schedule Update

The Orange County Transportation Authority is currently underway with the implementation of the OC Streetcar project. Staff is seeking Board of Directors' approval of a revised OC Streetcar budget and funding plan.

- A. Approve the revised OC Streetcar Federal Transit Administration Full Funding Grant Agreement budget of \$509.54 million.
- B. Authorize the use of an additional \$86.10 million for the OC Streetcar Federal Transit Administration Full Funding Grant Agreement, increasing the total funding for the Full Funding Grant Agreement from \$423.44 million to \$509.54 million, as follows:
  - \$45.72 million in additional Congestion Mitigation and Air Quality Improvement Program funds;
  - \$30.98 million in additional Measure M2 Transit Extensions to Metrolink (Project S) program funding; and
  - \$9,407,272 in American Rescue Plan Act Capital Investment Grant funds.
- C. Authorize staff to make all necessary amendments to the Federal Transportation Improvement Program, update any air quality conformity requirements, and execute any required agreements, amendments, or grants with the Federal Transit Administration to facilitate the recommendation above.