



# Orange County Transportation Authority

## Legislation Text

---

**File #:** 18-1226, **Version:** 1

---

### **Supplemental Contract Change Order for Extra Maintenance Work for the Interstate 405 Improvement Project from State Route 73 to Interstate 605**

On November 14, 2016, the Orange County Transportation Authority Board of Directors approved Agreement No. C-5-3843 with OC 405 Partners, a joint venture, for the design and construction of the Interstate 405 Improvement Project from State Route 73 to Interstate 605. A supplemental contract change order is required for extra maintenance work anticipated during construction through final project acceptance.

Authorize the Chief Executive Officer to negotiate and execute supplemental Contract Change Order No. 3.1 to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$1,300,000, for extra maintenance work for the Interstate 405 Improvement Project from State Route 73 to Interstate 605.