

Orange County Transportation Authority

Legislation Text

File #: 18-1505, Version: 1

Contract Change Order for Demolition and Clearance Services for the OC Streetcar Project in the City of Santa Ana

On July 23, 2018, the Orange County Transportation Authority Board of Directors approved Agreement No. C-8-1622 with Sandwood Enterprises, Inc., for right-of-way demolition and clearance services for the OC Streetcar Project. A contract change order is required for additional demolition and clearance services related to the removal of hazardous materials from residential structures.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 1 to Agreement No. C-8-1622 between the Orange County Transportation Authority and Sandwood Enterprises, Inc., in the amount of \$77,654, and to add 60 calendar days to the contract duration for additional asbestos and abatement activity for the OC Streetcar Project in the City of Santa Ana.