



Orange County Transportation Authority

Legislation Text

File #: 19-1644, Version: 1

Contract Change Order for Additional Construction Efforts for the Interstate 405 Improvement Project Between State Route 73 and Interstate 605

On November 14, 2016, the Orange County Transportation Authority Board of Directors approved Agreement No. C-5-3843 with OC 405 Partners, a joint venture, for the design and construction of the Interstate 405 Improvement Project between State Route 73 and Interstate 605. A contract change order is needed to incorporate polymer fibers in all concrete bridge decks on the project to comply with current California Department of Transportation standards.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 21 to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners, a joint venture, in the amount of \$1,463,020, to incorporate polymer fibers in all concrete bridge decks on the Interstate 405 Improvement Project to comply with revised California Department of Transportation standards.