



Orange County Transportation Authority

Legislation Text

File #: 19-2092, **Version:** 1

Amendment to Agreement for the Design of the OC Streetcar Project

On September 14, 2015, the Orange County Transportation Authority Board of Directors approved an agreement with HNTB Corporation for preparation of plans, specifications, and estimates for the OC Streetcar project. An amendment to the agreement is necessary for additional design support services.

Authorize the Chief Executive Officer to negotiate and execute Amendment No. 8 to Agreement No. C-5-3337 between the Orange County Transportation Authority and HNTB Corporation, in the amount of \$1,500,000, and to extend the agreement term by 26 months through February 28, 2022, for continuation of OC Streetcar project design support services during construction. This will increase the maximum cumulative obligation of the agreement to a total contract value of \$20,683,841.