



# Orange County Transportation Authority

## Legislation Text

---

File #: 19-2152, Version: 1

---

### **Contract Change Order for Additional Railroad Flagging Allowance for the Laguna Niguel to San Juan Capistrano Passing Siding Project**

On January 14, 2019, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-2018 with Reyes Construction, Inc., for construction of the Laguna Niguel to San Juan Capistrano Passing Siding Project. A contract change order is required to provide additional allowance for railroad flagging protection for the construction workers within the railroad right-of-way.

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 2 to Agreement No. C-7-2018 with Reyes Construction, Inc., in the amount of \$2,300,000, to increase the allowance budget for railroad flagging for the Laguna Niguel to San Juan Capistrano Passing Siding Project.
- B. Authorize the use of \$2,300,000 in federal Congestion Mitigation and Air Quality Improvement Program funds.
- C. Authorize staff to process all necessary amendments to the Federal Transportation Improvement Program and execute any necessary agreements and/or amendments to facilitate associated programming actions.