



# Orange County Transportation Authority

## Legislation Text

---

File #: 21-3430, Version: 1

---

### **Contract Change Order for Exploratory Potholing Allowance for the Construction of the OC Streetcar Project**

On September 24, 2018, the Orange County Transportation Authority Board of Directors authorized Agreement No. C-7-1904 with Walsh Construction Company II, LLC, for construction of the OC Streetcar project. A contract change order is required for work to address exploratory potholing.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 56.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$1,100,000, for additional exploratory potholing allowance for the construction of the OC Streetcar project.