



Orange County Transportation Authority

Legislation Text

File #: 21-3746, **Version:** 1

Capital Programs Division - First Quarter Fiscal Year 2021-22 Capital Action Plan Performance Metrics

Staff has prepared a quarterly progress report on capital project delivery for the period of July 2021 through September 2021, for review by the Orange County Transportation Authority Board of Directors. This report highlights the Capital Action Plan for project delivery, which is used as a performance metric to assess delivery progress on highway, transit, and rail projects.

Receive and file as an information item.