



Orange County Transportation Authority

Legislation Text

File #: 23-5139, Version: 1

Subject

Amendment to Agreement for Additional Design Services for State Route 91 Improvement Project Between La Palma Avenue and State Route 55

Overview

On February 10, 2020, the Orange County Transportation Authority Board of Directors authorized an agreement with WKE, Inc., for the preparation of plans, specifications, and estimates for the State Route 91 Improvement Project between La Palma Avenue and State Route 55. An amendment to the existing agreement is required for additional design services.

Recommendation

Authorize the Chief Executive Officer to negotiate and execute Amendment No. 4 to Agreement No. C-9-1557 between the Orange County Transportation Authority and WKE, Inc., in the amount of \$1,180,336, for additional design services for the State Route 91 Improvement Project between La Palma Avenue and State Route 55. This will increase the maximum cumulative obligation of the agreement to a total contract value of \$16,488,884.