



## COMMITTEE TRANSMITTAL

**January 12, 2026**

**To:** Members of the Board of Directors

**From:** Andrea West, Clerk of the Board *Andrea West*

**Subject:** Contract Change Orders for Construction of the OC Streetcar Project

Transit Committee Meeting of December 11, 2025

**Present:** Directors Amezcua, Jung, Klopfenstein, Leon, Janet Nguyen, and Sarmiento

**Absent:** Tam T. Nguyen

**Committee Vote**

This item was passed by the Members present.

Director Janet Nguyen was not present to vote on this item.

**Committee Recommendation(s)**

- A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 83.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$400,000, for the storage of traction power substations.
- B. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 157.2 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$150,000, for additional traffic control.
- C. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 260.1 to Agreement No. C-7-1904 with Walsh Construction Company II, LLC, in the amount of \$120,000, to complete finishes in various areas in the maintenance and storage facility.