



Draft 2026 State Route 91 Implementation Plan




State Route 91 Implementation Plan

- Required by SB 1316 (Chapter 714, Statutes 2008)
- Updated annually to capture past, present, and future projects along the State Route 91 (SR-91) corridor
 - Interstate 15 (I-15) to State Route 57 (SR-57)
- Bi-county collaborative effort



Culmination of Efforts



- 15 projects completed



- \$2.4 billion invested

Culmination of Efforts (Cont.)

- 80.6 lane miles added



- 15 percent increase in throughput

Culmination of Efforts (Cont.)

Benefits of coordinated efforts

- Addresses population/traffic growth
- Provides seamless connectivity between the counties
- Increases travel options
- Improves quality of life



Orange County Projects

| Orange County Project Summary | Cost (M) | Current Phase |
|---|----------|---------------|
| SR-91 Improvements between SR-57 and State Route 55 | \$779 | Construction |
| Placentia Metrolink Rail Station | \$50 | Final Design |
| Metrolink Improvements | TBD | Planning |



M – Millions
TBD – To Be Determined

Riverside County Projects

| Riverside Project Summary | Cost (M) | Current Phase |
|---------------------------------|----------|-------------------------|
| 15/91 Express Transit Connector | \$254 | Preliminary Engineering |
| Santa Ana River Trail | \$36.5+ | Preliminary Engineering |
| SR-91 Improvements East of I-15 | \$544 | Preliminary Engineering |
| 91 Third Express Lane | \$250 | Preliminary Engineering |
| SR-91 Westbound Auxiliary Lane | \$45 | Preliminary Engineering |



Bi-County Projects

| Bi-County Project Summary | Cost (M) | Current Phase |
|---|----------|----------------------------|
| State Route 241 (SR-241)/SR-91 Tolled Express Connector | \$524 | Final Design |
| 91 Eastbound Corridor Operations Project (SR-241 to State Route 71 [SR-71]) | \$220 | Environmental Revalidation |
| 91 Westbound Improvements (SR-241 to SR-71) | \$342 | Preliminary Engineering |



Project Sequencing

- Allows for streamlining of the SR-241/SR-91 Tolled Express Connector while minimizing impacts to the 91 corridor
- Proposes the following sequence of project implementation:
 1. 15/91 Express Lanes Connector
 2. SR-91 Corridor Operations Project
 3. SR-71/SR-91 Interchange Improvements
 4. SR-241/SR-91 Tolloed Express Connector



Recommendation/Next Steps

- Receive and file as an information item
- Continue project implementation efforts
- Continue seeking external funding opportunities

