

**City of Huntington Beach
Cooperative Agreement No. C-3-2654 Fact Sheet**

1. June 12, 2023, Cooperative Agreement No. C-3-2654, \$200,000, approved by the Board of Directors (Board).
 - To provide City of Huntington Beach (City) services, including plan review and approval of plans, specifications, reports, and the traffic management plan, and oversight of construction and detour inspection services, traffic engineering and police services, and allow for future amendment for repairs to City street pavements impacted by signed, long-term detour routes for the Interstate 405 Improvement Project (Project).
2. June 27, 2024, Amendment No. 1 to Cooperative Agreement No. C-3-2654, \$0, approved by the Contracts Administration and Materials Management (CAMM) Department.
 - To extend the term of agreement by six months, to December 31, 2024, to allow for contract acceptance and closeout of the Project.
3. December 27, 2024, Amendment No. 2 to Cooperative Agreement No. C-3-2654, \$0, approved by the CAMM Department.
 - To extend the term of agreement by six months, to June 30, 2025, to allow for contract acceptance and closeout of the Project.
4. June 10, 2025, Amendment No. 3 to Cooperative Agreement No. C-3-2654, \$0, approved by the CAMM Department.
 - To extend the term of agreement by six months, to December 31, 2025, to allow for contract acceptance and closeout of the Project.
5. September 8, 2025, Amendment No. 4 to Cooperative Agreement No. C-3-2654, \$1,331,000, pending Board approval.
 - To provide final reimbursement for pavement mitigation and other costs on City streets used by signed, long-term detour routes during construction of the Project.

Total committed to the City of Huntington Beach after approval of Amendment No. 4 to Cooperative Agreement No. C-3-2654: \$1,531,000.