
  ATTACHMENT A 
      

 

California Department of Transportation 
Cooperative Agreement No. C-0-2726 Fact Sheet 

  
 
1. January 11, 2021, Agreement No. C-0-2726, $257,713,000, approved by the  

Board of Directors (Board). 
 

• The agreement was executed on June 13, 2021, for the construction phase of 
the State Route 55 Improvement Project between Interstate 405 and  
Interstate 5. 

 
2. July 13, 2023, Amendment No. 1 to Agreement No. C-0-2726, $0, approved by the 

Contracts Administration and Materials Management Department. 
 

• Increase $475,000 in Earmark funds and reduce Measure M2 funds by $475,000 
for construction support funding. 

 
3.     Proposed Amendment No. 2 to Agreement No. C-0-2726, $1,670,000, requested for 

approval by the Board. 
 

• Increase $1,670,000 in Measure M2 funds for California Department of 
Transportation (Caltrans) construction support funding. 

• Funding elements included in Proposed Amendment No. 2 but not requiring 
approval by the Board or having been previously approved by the Board. 
o Include $302,000 in State Highway Operation and Protection Program 

funds for Caltrans construction support funding. 
o Include $685,000 in Statewide Transportation Improvement Program/ 

Regional Improvement Program funds for Caltrans construction support 
funding. 

o Include $6,272,656 in Measure M2 funds approved for consultant 
construction support funding previously approved by the Board on 
September 8, 2025.  

 
Total funds committed to Caltrans after approval of Amendment No. 2 to Agreement  
No. C-0-2726: $266,642,656. 


