
 

Orange County Transportation Authority 
550 South Main Street / P.O. Box 14184 / Orange / California  92863-1584 / (714) 560-OCTA (6282) 

April 1, 2019 
 
 
To: Regional Planning and Highways Committee 
 
From: Darrell E. Johnson, Chief Executive Officer 
 
Subject: Amendments to Cooperative Agreements with the Cities of 

Fountain Valley and Seal Beach for the Interstate 405 
Improvement Project 

 
 
Overview 
 
On March 14, 2016 and May 9, 2016, the Orange County Transportation 
Authority Board of Directors approved Cooperative Agreement Nos. C-5-3613 
and C-6-1126 with the cities of Fountain Valley and Seal Beach, respectively,  
for city services required during the design-build implementation of the  
Interstate 405 Improvement Project.  These cooperative agreements need to be 
amended for additional city support services during the design and construction 
of the project. 
 
Recommendations 
 
A. Authorize the Chief Executive Officer to negotiate and execute 

Amendment No. 3 to Cooperative Agreement No. C-5-3613 between the 
Orange County Transportation Authority and the City of Fountain Valley, 
in the amount of $1,985,000, for additional city services for the  
Interstate 405 Improvement Project.  This will increase the maximum 
obligation of the cooperative agreement to a total value of $4,367,708. 
 

B. Authorize the Chief Executive Officer to negotiate and execute 
Amendment No. 1 to Cooperative Agreement No. C-6-1126 between the 
Orange County Transportation Authority and the City of Seal Beach, in 
the amount of $250,000, for additional city services for the Interstate 405 
Improvement Project.  This will increase the maximum obligation of the 
cooperative agreement to a total value of $370,600. 
 

Discussion 
 
The Orange County Transportation Authority (OCTA), in cooperation with  
the California Department of Transportation and the cities of Costa Mesa,  
Fountain Valley, Huntington Beach, and Westminster, is implementing the 
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Interstate 405 (I-405) Improvement Project between State Route 73 (SR-73)  
and Interstate 605 (I-605) (Project).  The Project will add one general purpose 
lane from Euclid Street to I-605, consistent with Measure M2 Project K, and will 
add an additional lane in each direction that would combine with the existing 
high-occupancy vehicle lane to provide dual express lanes in each direction on 
I-405 from SR-73 to I-605.  The Project includes improvements to city-owned 
and operated streets, and traffic facilities impacted by the Project.   
 
On March 14, 2016 and May 9, 2016, the OCTA Board of Directors approved 
funding for city services for the corridor cities, including Fountain Valley and 
Seal Beach (Cities), respectively, during the design-build implementation of the 
Project (Attachments A and B).  The reimbursement to each respective corridor 
city includes costs for review and approval of plans, specifications, and reports, 
and oversight of construction inspection services for each city’s facilities; review 
and acceptance of the transportation management plan; traffic engineering; and 
police services during design and construction of the Project. 
 
The original city cooperative agreement’s level of effort was estimated and 
included limited efforts for design review and construction inspection, as these 
were not fully developed or understood at the time.  At this time, staff and the 
Cities have a better understanding of the level of effort needed for the Cities to 
effectively provide the support necessary for successful delivery of the Project. 
 
For both Cities, the original scope of work assumed the design period would 
span approximately 15 months, and the Project would be divided into large 
design segments.  OC 405 Partner’s (OC405) design period is currently  
30 months based on contractual requirements and the magnitude of the Project, 
which is 15 months longer than anticipated.  Due to the complexity of the Project, 
OC405 also elected to divide the Project into smaller design packages to allow 
an earlier start date for certain construction elements, as allowed by the OC405 
contract.  This has resulted in the need for additional city engineering support in 
terms of increased labor and time periods needed to review the increased 
number of design packages. 
 
For the City of Fountain Valley, the additional city support is also due to the  
large number of city facilities impacted by the Project that require city review.  
This includes four interchange reconstructions at Euclid Street/Ellis Avenue, 
Brookhurst Street, Warner Avenue, and Magnolia Street.  Additionally, there are 
four local street bridge replacements at Ward Street, Talbert Avenue, Slater 
Avenue, and Bushard Street.  These improvements require significant review of 
city elements, such as local street design, traffic signal plans and traffic control 
plans to accommodate traffic shifts, and short-term intermittent lane closures 
related to the reconstruction of the local street and associated bridge.  Lastly, 
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the Slater Avenue bridge was changed from a two-stage bridge demolition and 
reconstruction to a one-stage bridge demolition and reconstruction, which had 
significant benefits to the Project but required additional city reviews and 
analysis.   
 
Attachments C and D to this report depict the revised reimbursement amounts 
for each corridor city.  The proposed amendments will be funded from the Project 
contingency and will not increase the total Project estimate of $1.9 billion. 
 
Fiscal Impact 
 
Funding for these amendments is included in OCTA’s Fiscal Year 2018-19 
Budget, Capital Programs Division, accounts 0017-9084-FK101-0I2 and  
0037-9017-A9510-0I2, and is funded with a combination of federal, state, and 
local funds.   
 
Summary 
 
Staff requests Board of Directors’ approval for the Chief Executive Officer  
to negotiate and execute Amendment No. 3 to Cooperative Agreement  
No. C-5-3613 with the City of Fountain Valley, in the amount of $1,985,000, and 
Amendment No. 1 to Cooperative Agreement No. C-6-1126 with the City of  
Seal Beach, in the amount of $250,000, for additional city services during design 
and construction of the Interstate 405 Improvement Project. 
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Attachments 
 
A. City of Fountain Valley, Cooperative Agreement No. C-5-3613 Fact Sheet 
B. City of Seal Beach, Cooperative Agreement No. C-6-1126 Fact Sheet 
C. Revised Schedule A – Reimbursement/Contribution Schedule for 

Combined City Services City of Fountain Valley 
D. Revised Schedule A – Reimbursement Schedule for Combined City 

Services City of Seal Beach 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Prepared by: 

 

 Approved by: 

 
Dennis Mak, P.E.  James G. Beil, P.E. 
Project Manager 
(714) 560-5826 

 Executive Director, Capital Programs 
(714) 560-5646 

 

  

Virginia Abadessa   
Director, Contracts Administration and 
Materials Management 
(714) 560-5623 

  

 
 


