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NOTICE OF REQUEST FOR PROPOSALS 

 
   (RFP): 9-1605: “CONSTRUCTION MANAGEMENT SUPPORT SERVICES 

FOR THE INTERSTATE 5 WIDENING PROJECT BETWEEN ALICIA 
PARKWAY AND EL TORO ROAD” 
 
TO:  ALL OFFERORS 
 
FROM:  ORANGE COUNTY TRANSPORTATION AUTHORITY 
 
The Orange County Transportation Authority (Authority) invites proposals from 
qualified consultants to provide construction management support services for 
the Interstate 5 (I-5) Widening Project between Alicia Parkway and El Toro 
Road, Segment Three (3). 
 
To prevent potential conflicts of interest, the prime consultant and all 
subconsultants (at any tier) currently under contract with the Authority to 
provide program management consultant services for the Authority’s highway 
programs and the design consultant preparing plans, specifications and 
estimates for this I-5 segment, are precluded from participating in this 
solicitation. The selected consultant and subconsultants (at any tier) to provide 
construction management support services are precluded from participating in 
the construction contract for this I-5 segment. Conflicts of interest will be 
evaluated on a case by case basis. 
 
The Authority has made the following documents available on CAMM NET for 
review: 

• 100% Project Plans, pending Caltrans approval. 
 
Proposals must be received in the Authority’s office at or before 2:00 p.m. 
on December 17, 2019. 
 
Proposals delivered in person or by a means other than the U.S. Postal 
Service shall be submitted to the following: 
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Orange County Transportation Authority 
Contracts Administration and Materials Management 
600 South Main Street, (Lobby Receptionist) 
Orange, California 92868  
Attention: Bridget Carman, Senior Contract Administrator 

 
Proposals delivered using the U.S. Postal Service shall be addressed as 
follows: 
 

Orange County Transportation Authority 
Contracts Administration and Materials Management 
P.O. Box 14184 
Orange, California 92863-1584  
Attention: Bridget Carman, Senior Contract Administrator 

 
Proposals and amendments to proposals received after the date and time 
specified above will be returned to the Offerors unopened. 
 
Firms interested in obtaining a copy of this Request for Proposals (RFP) may 
do so by downloading the RFP from CAMM NET at https://cammnet.octa.net. 
 
All firms interested in doing business with the Authority are required to register 
their business on-line at CAMM NET. The website can be found at 
https://cammnet.octa.net. From the site menu click on CAMM NET to register. 
 
To receive all further information regarding this RFP 9-1605, firms and 
subconsultants must be registered on CAMM NET with at least one of the 
following commodity codes for this solicitation selected as part of the vendor’s 
on-line registration profile: 
   

Category: Commodity: 
Construction Construction Management 

Services 
Inspection Services 

Professional Consulting Consultant Services - General 
Traffic Planning Consulting 

Professional Services Engineering - Civil 
Engineering - General 
Inspection - Testing & Analysis 
Land Surveying 

 
A pre-proposal conference will be held on November 20, 2019, at 1:30 p.m. 
the Authority’s Administrative Office, 550 South Main Street, Orange, 
California, in Conference Room 07.  All prospective Offerors are encouraged 
to attend the pre-proposal conference. 
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Offeror’s are asked to submit written statements of technical qualifications and 
describe in detail their work plan for completing the work specified in the 
Request for Proposal. No cost proposal or estimate of work hours is to be 
included in this phase of the RFP process. 
 
The Authority has established February 5, 2020, as the date to conduct 
interviews.  All prospective Offerors will be asked to keep this date available. 
 
Certain labor categories under this project are subject to prevailing wages as 
identified in the State of California Labor Code commencing in Section 1770 
et. Seq. It is required that all mechanics and laborers employed or working at 
the site be paid not less than the basic hourly rates of pay and fringe benefits 
as shown in the current minimum wage schedules. Offerors must use the 
current wage schedules applicable at the time the work is in progress. 
 
Offerors are encouraged to subcontract with small businesses to the maximum 
extent possible. 
 
All Offerors will be required to comply with all applicable equal opportunity laws 
and regulations. 
 
The award of this contract is subject to receipt of federal, state and/or local 
funds adequate to carry out the provisions of the proposed agreement 
including the identified Scope of Work. 
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SECTION I.  INSTRUCTIONS TO OFFERORS 

A. PRE-PROPOSAL CONFERENCE 

A pre-proposal conference will be held on November 20, 2019, at  1:30 p.m. 
the Authority’s Administrative Office, 550 South Main Street, Orange, 
California, in Conference Room 07.  All prospective Offerors are encouraged 
to attend the pre-proposal conference. 

B. EXAMINATION OF PROPOSAL DOCUMENTS 

By submitting a proposal, Offeror represents that it has thoroughly examined 
and become familiar with the work required under this RFP and that it is 
capable of performing quality work to achieve the Authority’s objectives. 

C. ADDENDA 

The Authority reserves the right to revise the RFP documents. Any Authority 
changes to the requirements will be made by written addendum to this RFP.  
Any written addenda issued pertaining to this RFP shall be incorporated into 
the terms and conditions of any resulting Agreement. The Authority will not be 
bound to any modifications to or deviations from the requirements set forth in 
this RFP as the result of oral instructions.  Offerors shall acknowledge receipt 
of addenda in their proposals. Failure to acknowledge receipt of Addenda may 
cause the proposal to be deemed non-responsive to this RFP and be rejected. 

D. AUTHORITY CONTACT 

All communication and/or contacts with Authority staff regarding this RFP are 
to be directed to the following Contract Administrator: 
  
  Bridget Carman, Senior Contract Administrator 

Contracts Administration and Materials Management 
Department 
600 South Main Street 
P.O. Box 14184 
Orange, CA  92863-1584 
Phone:  714.560. 5478, Fax:  714.560.5792 

  Email: bcarman@octa.net 
 
Commencing on the date of the issuance of this RFP and continuing until 
award of the contract or cancellation of this RFP, no proposer, subcontractor, 
lobbyist or agent hired by the proposer shall have any contact or 
communications regarding this RFP with any Authority’s staff; member of the 
evaluation committee for this RFP; or any contractor or consultant involved 
with the procurement, other than the Contract Administrator named above or 
unless expressly permitted by this RFP. Contact includes face-to-face, 
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telephone, electronic mail (e-mail) or formal written communication. Any 
proposer, subcontractor, lobbyist or agent hired by the proposer that engages 
in such prohibited communications may result in disqualification of the 
proposer at the sole discretion of the Authority. 

E. CLARIFICATIONS 

1. Examination of Documents 

Should an Offeror require clarifications of this RFP, the Offeror shall 
notify the Authority in writing in accordance with Section D.2. below. 
Should it be found that the point in question is not clearly and fully set 
forth, the Authority will issue a written addendum clarifying the matter 
which will be sent to all firms registered on CAMM NET under the 
commodity codes specified in this RFP. 

2. Submitting Requests 

a. All questions, including questions that could not be specifically 
answered at the pre-proposal conference must be put in writing 
and must be received by the Authority no later than 5:00 p.m., 
on  December 2, 2019. 

b. Requests for clarifications, questions and comments must be 
clearly labeled, "Written Questions". The Authority is not 
responsible for failure to respond to a request that has not been 
labeled as such. 

c. Any of the following methods of delivering written questions are 
acceptable as long as the questions are received no later than 
the date and time specified above: 

(1) U.S. Mail:  Orange County Transportation Authority, 550 
South Main Street, P.O. Box 14184, Orange, California 
92863-1584. 

(2) Personal Delivery:  Contracts Administration and Materials 
Management Department, 600 South Main Street, Lobby 
Receptionist, Orange, California 92868. 

(3) Facsimile:  (714) 560-5792. 

(4) Email: bcarman@octa.net  

3. Authority Responses 

Responses from the Authority will be posted on CAMM NET, no later 
than  December 5, 2019.  Offerors may download responses from 
CAMM NET at https://cammnet.octa.net, or request responses be sent 
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via U.S. Mail by emailing or faxing the request to Bridget Carman, 
Senior Contract Administrator. 
 
To receive email notification of Authority responses when they are 
posted on CAMM NET, firms and subconsultants must be registered on 
CAMM NET with at least one of the following commodity codes for this 
solicitation selected as part of the vendor’s on-line registration profile:   
 

Category: Commodity: 
Construction Construction Management 

Services 
Inspection Services 

Professional Consulting Consultant Services - General 
Traffic Planning Consulting 

Professional Services Engineering - Civil 
Engineering - General 
Inspection - Testing & Analysis 
Land Surveying 

 
Inquiries received after 5:00 p.m. on December 2, 2019, will not receive 
a response. 

F. SUBMISSION OF PROPOSALS 

1. Date and Time 

Proposals must be received in the Authority’s office at or before 2:00 
p.m. on  December 17, 2019. 
 
Proposals received after the above-specified date and time will be 
returned to Offerors unopened. 
 

2. Address 

Proposals delivered in person or by a means other than the U.S. Postal 
Service shall be submitted to the following: 
 

Orange County Transportation Authority 
Contracts Administration and Materials Management (CAMM) 
600 South Main Street, (Lobby Receptionist) 
Orange, California 92868 
Attention: Bridget Carman, Senior Contract Administrator 

 
Or proposals delivered using the U.S. Postal Services shall be 
addressed as follows:  
 

Orange County Transportation Authority 
Contracts Administration and Materials Management (CAMM) 
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P.O. Box 14184 
Orange, California 92863-1584 
Attention: Bridget Carman, Senior Contract Administrator 

 
3. Identification of Proposals 

Offeror shall submit an original and 7 copies of its proposal in a sealed 
package, addressed as shown above in F.2. The outer envelope must 
show the Offeror’s name and address and clearly marked with RFP 
number. In addition to the above, Proposers shall also include one (1) 
electronic copy of their entire RFP submittal package in “PDF” format, 
on a CD, DVD, or flash drive. 

 
4. Acceptance of Proposals 

a. The Authority reserves the right to accept or reject any and all 
proposals, or any item or part thereof, or to waive any 
informalities or irregularities in proposals. 

b. The Authority reserves the right to withdraw or cancel this RFP 
at any time without prior notice and the Authority makes no 
representations that any contract will be awarded to any Offeror 
responding to this RFP. 

c. The Authority reserves the right to issue a new RFP for the 
project. 

d. The Authority reserves the right to postpone proposal openings 
for its own convenience. 

e. Each proposal will be received with the understanding that 
acceptance by the Authority of the proposal to provide the 
services described herein shall constitute a contract between the 
Offeror and Authority which shall bind the Offeror on its part to 
furnish and deliver at the prices given and in accordance with 
conditions of said accepted proposal and specifications. 

f. The Authority reserves the right to investigate the qualifications 
of any Offeror, and/or require additional evidence of 
qualifications to perform the work. 

g. Submitted proposals are not to be copyrighted. 

G. PRE-CONTRACTUAL EXPENSES 

The Authority shall not, in any event, be liable for any pre-contractual 
expenses incurred by Offeror in the preparation of its proposal.  Offeror shall 
not include any such expenses as part of its proposal. 
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Pre-contractual expenses are defined as expenses incurred by Offeror in:   

 
 

1. Preparing its proposal in response to this RFP;  
2. Submitting that proposal to the Authority;  
3. Negotiating with the Authority any matter related to this proposal; or 
4. Any other expenses incurred by Offeror prior to date of award, if any, of 

the Agreement. 

H. JOINT OFFERS 

Where two or more firms desire to submit a single proposal in response to this 
RFP, they should do so on a prime-subcontractor basis rather than as a joint 
venture.  The Authority intends to contract with a single firm and not with 
multiple firms doing business as a joint venture. 

I. TAXES 

Offerors’ proposals are subject to State and Local sales taxes.  However, the 
Authority is exempt from the payment of Federal Excise and Transportation 
Taxes. Offeror is responsible for payment of all taxes for any goods, services, 
processes and operations incidental to or involved in the contract. 

J. PROTEST PROCEDURES 

The Authority has on file a set of written protest procedures applicable to this 
solicitation that may be obtained by contacting the Contract Administrator 
responsible for this procurement.  Any protests filed by an Offeror in 
connection with this RFP must be submitted in accordance with the Authority’s 
written procedures. 

K. CONTRACT TYPE 

It is anticipated that the Agreement resulting from this solicitation, if awarded, 
will be with fully burdened labor rates and anticipated expenses for work 
specified in the scope of work, included in the RFP as Exhibit A. 

L. PREVAILING WAGES 

Certain labor categories under this project are subject to prevailing wages as 
identified in the State of California Labor Code commencing in Section 1770 
et.seq.  The proposer to whom a contract for the work is awarded by the 
Authority shall comply with the provision of the California Labor Code, 
including, without limitation, the obligation to pay the general prevailing rates 
of wages in the locality in which the work is to be performed in accordance 
with, without limitation, Sections 1773.1, 1774, 1775 and 1776 of the California 
Labor Code governing employment of apprentices. Copies of the prevailing 
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rates of per diem wages are on file at the Authority’s principal office at 550 S. 
Main Street, Orange, CA 92868 and are available to any interested party on 
request. 

M. CONFLICT OF INTEREST 

All Offerors responding to this RFP must avoid organizational conflicts of 
interest which would restrict full and open competition in this procurement. An 
organizational conflict of interest means that due to other activities, 
relationships or contracts, an Offeror is unable, or potentially unable to render 
impartial assistance or advice to the Authority; an Offeror’s objectivity in 
performing the work identified in the Scope of Work is or might be otherwise 
impaired; or an Offeror has an unfair competitive advantage. Conflict of 
Interest issues must be fully disclosed in the Offeror’s proposal.  
 
All Offerors must disclose in their proposal and immediately throughout the 
course of the evaluation process if they have hired or retained an advocate to 
lobby Authority staff or the Board of Directors on their behalf. 
 
Offerors hired to perform services for the Authority are prohibited from 
concurrently acting as an advocate for another firm who is competing for a 
contract with the Authority, either as a prime or subcontractor. 

N. CODE OF CONDUCT 

All Offerors agree to comply with the Authority’s Code of Conduct as it relates 
to Third-Party contracts which is hereby referenced and by this reference is 
incorporated herein. All Offerors agree to include these requirements in all of 
its subcontracts. 

O. PROHIBITION 

The following prohibitions apply to this procurement: 

The Offeror, including all subconsultants (at any tier) regardless of the level of 
service provided by said subconsultants, awarded this contract for 
construction management services is prohibited from submitting a bid for the 
construction of this Project.  
 
The design Consultant, including all subconsultants (at any tier) regardless of 
the level of service provided by said subconsultants, awarded the contract to 
prepare the plans, specifications and estimates for the Interstate 5 Widening 
Project between Alicia Parkway and El Toro Road, is prohibited from 
participating in this solicitation for construction management support services.  
 
The Consultant, including all subconsultants (at any tier) awarded the 
Agreement for the Program Management Consultant Services for the 
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Authority’s Highway Programs are prohibited from participating in this 
solicitation for construction management support services.  
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SECTION II.  PROPOSAL CONTENT 

A. PROPOSAL FORMAT AND CONTENT 

1. Format 

Proposals should be typed with a standard 12-point font, double-spaced 
and submitted on 8 1/2” x 11” size paper, using a single method of fastening.  
Charts and schedules may be included in 11”x17” format.  Proposals should 
not include any unnecessarily elaborate or promotional materials. 
Proposals should not exceed fifty (50) pages in length, excluding any 
appendices, cover letters, resumes, or forms. 
 

2. Letter of Transmittal 

The Letter of Transmittal shall be addressed to Bridget Carman, Senior 
Contract Administrator and must, at a minimum, contain the following: 
 
a. Identification of Offeror that will have contractual responsibility with 

the Authority.  Identification shall include legal name of company, 
corporate address, telephone and fax number, and email address.  
Include name, title, address, email address and telephone number 
of the contact person identified during period of proposal evaluation. 

b. Identification of all proposed subcontractors including legal name of 
company, whether the firm is a Disadvantaged Business Enterprise 
(DBE), contact person’s name and address, phone number and fax 
number, and email address; relationship between Offeror and 
subcontractors, if applicable. 

c. Acknowledgement of receipt of all RFP addenda, if any. 

d. A statement to the effect that the proposal shall remain valid for a 
period of not less than 180 days from the date of submittal. 

e. Signature of a person authorized to bind Offeror to the terms of the 
proposal. 

f. Signed statement attesting that all information submitted with the 
proposal is true and correct. 

3. Technical Proposal 

a. Qualifications, Related Experience and References of Offeror 

This section of the proposal should establish the ability of Offeror to 
satisfactorily perform the required work by reasons of: experience in 
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performing work of a similar nature; demonstrated competence in the 
services to be provided; strength and stability of the firm; staffing 
capability; work load; record of meeting schedules on similar 
projects; and supportive client references. 
 
Offeror to: 
 
(1) Provide a brief profile of the firm, including the types of services 

offered; the year founded; form of the organization (corporation, 
partnership, sole proprietorship); number, size and location of 
offices; and number of employees. 

(2) Provide a general description of the firm’s financial condition 
and identify any conditions (e.g., bankruptcy, pending litigation, 
planned office closures, impending merger) that may impede 
Offeror’s ability to complete the project. 

(3) Describe the firm’s experience in performing work of a similar 
nature to that solicited in this RFP, and highlight the participation 
in such work by the key personnel proposed for assignment to 
this project.  

(4) Identify subcontractors by company name, address, contact 
person, telephone number, email, and project function. 
Describe Offeror’s experience working with each subcontractor. 

(5) Identify all firms hired or retained to provide lobbying or 
advocating services on behalf of the Offeror by company name, 
address, contact person, telephone number and email address.  
This information is required to be provided by the Offeror 
immediately during the evaluation process, if a lobbyist or 
advocate is hired or retained. 

(6) Provide as a minimum three (3) references for the projects cited 
as related experience, and furnish the name, title, address, 
telephone number, and email address of the person(s) at the 
client organization who is most knowledgeable about the work 
performed. Offeror may also supply references from other work 
not cited in this section as related experience. 

b. Proposed Staffing and Project Organization 

This section of the proposal should establish the method, which will 
be used by the Offeror to manage the project as well as identify key 
personnel assigned. 
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Offeror to: 
 
(1) Identify key personnel proposed to perform the work in the 

specified tasks and include major areas of subcontract work.  
Include the person’s name, current location, proposed position 
for this project, current assignment, level of commitment to that 
assignment, availability for this assignment and how long each 
person has been with the firm. 

(2) Furnish brief resumes (not more than two [2] pages each) for 
the proposed Project Manager and other key personnel that 
includes education, experience, and applicable professional 
credentials. 

(3) Indicate adequacy of labor resources utilizing a table projecting 
the resource allocation to the project by individual task. 

(4) Include a project organization chart, which clearly delineates 
communication/reporting relationships among the project staff. 

(5) Include a statement that key personnel will be available to the 
extent proposed for the duration of the project acknowledging 
that no person designated as "key" to the project shall be 
removed or replaced without the prior written concurrence of the 
Authority. 

c. Work Plan 

Offeror should provide a narrative, which addresses the Scope of 
Work, and shows Offeror’s understanding of Authority's needs and 
requirements. 
 
Offeror to: 

(1) Describe the approach to completing the tasks specified in the 
Scope of Work. The approach to the work plan shall be of such 
detail to demonstrate the Offeror’s ability to accomplish the 
project objectives and overall schedule. 

(2) Outline sequentially the activities that would be undertaken in 
completing the tasks and specify who would perform them. 

(3) Furnish a project schedule for completing the tasks in terms of 
elapsed weeks.  

(4) Identify methods that Offeror will use to ensure quality control 
as well as budget and schedule control for the project. 
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(5) Identify any special issues or problems that are likely to be 
encountered in this project and how the Offeror would propose 
to address them. 

(6) Offeror is encouraged to propose enhancements or procedural 
or technical innovations to the Scope of Work that do not 
materially deviate from the objectives or required content of the 
project. 

d. Exceptions/Deviations 

State any technical and/or contractual exceptions and/or deviations 
from the requirements of this RFP, including the Authority’s technical 
requirements and contractual terms and conditions set forth in the 
Scope of Work (Exhibit A) and Proposed Agreement (Exhibit B), 
using the form entitled “Proposal Exceptions and/or Deviations” 
included in this RFP. This Proposal Exceptions and/or Deviations 
form must be included in the original proposal submitted by the 
Offeror.  If no technical or contractual exceptions and/or deviations 
are submitted as part of the original proposal, Offerors are deemed 
to have accepted the Authority’s technical requirements and 
contractual terms and conditions set forth in the Scope of Work 
(Exhibit A) and Proposed Agreement (Exhibit B). Offerors will not be 
allowed to submit the Proposal Exceptions and/or Deviations form or 
any technical and/or contractual exceptions after the proposal 
submittal date identified in the RFP.  Exceptions and/or deviations 
submitted after the proposal submittal date will not be reviewed by 
Authority.  
 
All exceptions and/or deviations will be reviewed by the Authority and 
will be assigned a “pass” or “fail” status.  Exceptions and deviations 
that “pass” do not mean that the Authority has accepted the change 
but that it is a potential negotiable issue.  Exceptions and deviations 
that receive a “fail” status means that the requested change is not 
something that the Authority would consider a potential negotiable 
issue.  Offerors that receive a “fail” status on their exceptions and/or 
deviations will be notified by the Authority and will be allowed to 
retract the exception and/or deviation and continue in the evaluation 
process. Any exceptions and/or deviation that receive a “fail” status 
and the Offeror cannot or does not retract the requested change may 
result in the firm being eliminated from further evaluation. 
 

4. Cost and Price Proposal 

Offerors are asked to submit only the technical qualifications as requested 
in the RFP. No cost proposal or work hours are to be included in this phase 
of the RFP process. Upon completion of the initial evaluations and 
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interviews, if conducted, the highest ranked Offeror will be asked to submit 
a detailed cost proposal and negotiations will commence based on both the 
cost and technical proposals. 

 
5. Appendices 

Information considered by Offeror to be pertinent to this project and which 
has not been specifically solicited in any of the aforementioned sections 
may be placed in a separate appendix section.  Offerors are cautioned, 
however, that this does not constitute an invitation to submit large amounts 
of extraneous materials.  Appendices should be relevant and brief. 

B. FORMS 

1. Campaign Contribution Disclosure Form 

In conformance with the statutory requirements of the State of California 
Government Code Section 84308, part of the Political Reform Act and Title 
2, California Code of Regulations 18438 through 18438.8, regarding 
campaign contributions to members of appointed Board of Directors, 
Offeror is required to complete and sign the Campaign Contribution 
Disclosure Form provided in this RFP and submit as part of the proposal.  
  
This form must be completed regardless of whether a campaign 
contribution has been made or not and regardless of the amount of the 
contribution. 
 
The prime contractor, subconsultants, lobbyists and agents are required to 
report all campaign contributions made from the proposal submittal date up 
to and until the Board of Directors makes a selection.  
 
Offeror is required to submit only one copy of the completed form(s) as part 
of its proposal and it must be included in only the original proposal. 
 

2.  Status of Past and Present Contracts Form 

Offeror shall complete and sign the form entitled “Status of Past and Present 
Contracts” provided in this RFP and submit as part of its proposal.  Offeror 
shall identify the status of past and present contracts where the firm has 
either provided services as a prime vendor or a subcontractor during the 
past five (5) years in which the contract has been the subject of or may be 
involved in litigation with the contracting authority.  This includes, but is not 
limited to, claims, settlement agreements, arbitrations, administrative 
proceedings, and investigations arising out of the contract.  Offeror shall 
have an ongoing obligation to update the Authority with any changes to the 
identified contracts and any new litigation, claims, settlement agreements, 
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arbitrations, administrative proceedings, or investigations that arise 
subsequent to the submission of Offeror's proposal. 
 
A separate form must be completed for each identified contract.  Each form 
must be signed by the Offeror confirming that the information provided is 
true and accurate. Offeror is required to submit one copy of the completed 
form(s) as part of its proposals and it should be included in only the original 
proposal. 
 

3. Proposal Exceptions and/or Deviations Form  

Offerors shall complete the form entitled “Proposal Exceptions and/or 
Deviations” provided in this RFP and submit it as part of the original 
proposal.  For each exception and/or deviation, a new form should be used, 
identifying the exception and/or deviation and the rationale for requesting 
the change. Exceptions and/or deviations submitted after the proposal 
submittal date will not be reviewed nor considered by the Authority. 
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SECTION III: EVALUATION AND AWARD
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SECTION III.  EVALUATION AND AWARD 

A. EVALUATION CRITERIA 

The Authority will evaluate the offers received based on the following criteria: 
 
1. Qualifications of the Firm 25% 

Technical experience in performing work of a closely similar nature; strength 
and stability of the firm; strength, stability, experience and technical 
competence of subcontractors; assessment by client references. 
 

2. Staffing and Project Organization 40% 

Qualifications of project staff, particularly key personnel and especially the 
Project Manager; key personnel’s level of involvement in performing related 
work cited in "Qualifications of the Firm" section; logic of project 
organization; adequacy of labor commitment; concurrence in the 
restrictions on changes in key personnel. 
 

3. Work Plan 35% 

Depth of Offeror's understanding of Authority's requirements and overall 
quality of work plan; logic, clarity and specificity of work plan; 
appropriateness of resource allocation among the tasks; reasonableness of 
proposed schedule; utility of suggested technical or procedural innovations. 

B. EVALUATION PROCEDURE 

An evaluation committee will be appointed to review all proposals received for this 
RFP. The committee is comprised of Authority staff and may include outside 
personnel.  The committee members will evaluate the written proposals using 
criteria identified in Section III A.  A list of top ranked proposals, firms within a 
competitive range, will be developed based upon the totals of each committee 
members’ score for each proposal.  
  
During the evaluation period, the Authority may interview some or all of the 
proposing firms.  The Authority has established February 5, 2020, as the date to 
conduct interviews.  All prospective Offerors are asked to keep this date available.  
No other interview dates will be provided, therefore, if an Offeror is unable to attend 
the interview on this date, its proposal may be eliminated from further discussion.  
The interview may consist of a short presentation by the Offeror after which the 
evaluation committee will ask questions related to the firm’s proposal and 
qualifications.   
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At the conclusion of the evaluation process, the evaluation committee will rank 
proposals and will recommend to the appropriate Regional Planning and Highways 
Committee, the Offeror(s) with the highest ranking. The Board Committee (s) will 
review the evaluation committee’s recommendation and forward its 
recommendation to the Board of Directors for final action. 

C. AWARD 

The Evaluation Committee will select a firm to recommend to the Authority’s Board 
of Directors. At the same time the recommended Offeror will be asked to submit a 
sealed price proposal. In conjunction with its action of selecting a firm, the 
Authority’s Board of Directors will authorize staff to negotiate a contract price and 
other terms and conditions. The Board will also grant staff the ability to terminate 
negotiations with the selected Offeror if no satisfactory agreement can be reached 
and to begin negotiations with the next highest-ranked Offeror until a satisfactory 
agreement has been achieved. 
 
The Authority reserves the right to award its total requirements to one Offeror or to 
apportion those requirements among several Offerors as the Authority may deem 
to be in its best interest.  In addition, negotiations may or may not be conducted 
with Offerors; therefore, the proposal submitted should contain Offeror's most 
favorable terms and conditions, since the selection and award may be made 
without discussion with any Offeror. 
 
The selected Offeror will be required to submit to an audit of its financial records 
to confirm its financial stability and the Offeror’s accounting system. 
 

D. THE SELECTED OFFEROR WILL BE REQUIRED TO SUBMIT TO THE 
AUTHORITY’S ACCOUNTING DEPARTMENT A CURRENT IRS W-9 FORM 
PRIOR TO COMMENCING WORK. 

E. NOTIFICATION OF AWARD AND DEBRIEFING 

Offerors who submit a proposal in response to this RFP shall be notified via CAMM 
NET of the contract award.  Such notification shall be made within three (3) 
business days of the date the contract is awarded. 
 
Offerors who were not awarded the contract may obtain a debriefing concerning 
the strengths and weaknesses of their proposal.  Unsuccessful Offerors, who wish 
to be debriefed, must request the debriefing in writing or electronic mail and the 
Authority must receive it within three (3) business days of notification of the 
contract award. 
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EXHIBIT A: SCOPE OF WORK

DRAFT



  RFP  9-1605 
  EXHIBIT A 

Page 19 
 

 
 

 
 
 

CONSTRUCTION MANAGEMENT 
SUPPORT SERVICES  

 
FOR THE 

 
INTERSTATE 5 (I-5) WIDENING PROJECT 

 
BETWEEN  

 
Alicia Parkway and El Toro Road 

 
(Segment 3) 

 
 

 
 

 

SCOPE OF WORK 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

DRAFT



  RFP  9-1605 
  EXHIBIT A 

Page 20 
 

PROJECT DESCRIPTION 

 
1.1 Introduction 
 

The Orange County Transportation Authority (OCTA) and California Department of 
Transportation (Caltrans) require inspection and administrative support staff for 
construction of the Interstate 5 (I-5) Widening, from Alicia Parkway to El Toro Road 
(Segment 3), Project.    
 

1.2 Statement of Intent 
 

CONSULTANT shall provide qualified personnel to perform the function of 
construction inspection (including roadway and structures), CPM scheduler, claims 
support, Office Engineer, materials testing, plant inspection, surveying, and electrical 
inspection.  These services shall include inspection services, field/office contract 
administration, and other services as determined necessary by the OCTA Project 
Manager.  Caltrans will lead the construction management and administration of the 
construction contract and will provide the Resident Engineer (RE), Principal Assistant 
Resident Engineer, Structural Representative, additional inspection services as 
needed and other functional support services necessary to administer the 
construction contract.  CONSULTANT inspection personnel shall be assigned full 
time or part time as needed and shall provide assistance to, and work under the 
direction of the Caltrans RE.  CONSULTANT shall also provide a fully equipped field 
office for all staff assigned to the project including Caltrans, OCTA, and 
CONSULTANT'S own staff.  
 

1.3 Project Description 
 

1.3 -1 Background 
 
Caltrans District 12, in cooperation with OCTA, proposes the construction of 
Interstate I-5 Widening, Alicia Parkway and El Toro Road, Project.  The 
proposed project is located in Orange County on I-5 and traverses through 
the Cities of Laguna Hills and Lake Forest.  The proposed project limits cover 
a distance of a 1.8 mile corridor.  The Environmental Document and Project 
Report were approved on May 6, 2014. 
 
The final design phase for this project is scheduled to be complete in early-
2020 and contract documents are being developed for the construction-
bidding phase to occur in mid-2020.  The OCTA is expecting funding for the 
project from Surface Transportation Block Grant (STBG) funds and Measure 
M2 funds.  As the implementing agency OCTA contracted with TRC Solutions 
corporation to prepare the final design Plans, Specifications, and Estimates 
(PS&E) for this project.  Caltrans provided oversight up to the completion of 
the PS&E phase.  Caltrans will be the lead agency during the construction 
phase and will administer the contract for the construction phase.   
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1.3 -2 Location and Limits 
 

The I-5 Widening Project is located in the cities of Laguna Hills and Lake 
Forest.  The total length of this project is 1.8 miles.   

 
1.3 -3 General Project Description 
 

The I-5 Widening Project, between Alicia Parkway and El Toro Road will add 
a second HOV lane in each direction on the freeway, reconstruct the median 
barrier and replace the Los Alisos overcrossing.  The project construction will 
be in accordance with the Caltrans approved PS&E documents for project 
EA# 12-0K0234.   

 
1.4 Project Delivery 
 

The design consultant, who prepared the PS&E, TRC Solutions will provide 
construction support services during construction.  
 
Caltrans will advertise, award, and administer the construction contract.  Caltrans will 
provide the Resident Engineer, Principal Assistant RE, Structures Representative 
and other support as outlined in Section 1.2 “Statement of Intent” above.  
CONSULTANT shall be responsible for coordinating with Caltrans, design team and 
other stakeholders as necessary.  
 
Caltrans is the lead agency for the right-of-way certification and utility relocation on 
the project.  All utility and right of way issues during construction will be the 
responsibility of Caltrans as defined in the cooperative agreement between Caltrans 
and OCTA. 

 
1.5 Project Schedule and Cost  

 
Shown below are the Project Ready-To-List (RTL), construction award, construction 
completion date, and estimated cost for construction: 

     
 
 Ready-To-List    February 2020     
 Construction Award  September 2020   
 Construction Completion   September 2023  
 Construction Cost:  $116,000,000
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GENERAL CONDITIONS AND REQUIREMENTS 
 
2.1 Project General Conditions and Requirements 
 

 2.1-1 The number of project personnel and duration of the assignments will vary 
depending on the needs of the project.  The final number of personnel and 
exact duration of assignment will be determined by OCTA and Caltrans.  
CONSULTANT personnel shall be available within two (2) weeks from 
written notification by OCTA and up to a maximum of 6 months after 
Caltrans acceptance of the construction project.   

 
 2.1-2 CONSULTANT shall assist in verifying compliance with the labor standards 

provisions of the project and the related wage determination decisions of the 
Secretary of Labor.   

 
 2.1-3 CONSULTANT shall assist Caltrans in verifying compliance with the safety 

and accident prevention provisions of the project.  Caltrans shall retain 
jurisdictional control for traffic control but shall receive assistance from 
CONSULTANT forces in reviewing and monitoring.   

 
 2.1-4 CONSULTANT shall assist Caltrans in verifying compliance with the equal 

employment opportunity (EEOC) provisions of the project. 
 
 2.1-5 All services required hereunder shall be performed in accordance with latest 

Caltrans regulations, policies, procedures, manuals, and standards.  
Documents shall be made available upon request. 

 
 2.1-6 CONSULTANT shall furnish a Project Manager to coordinate the 

CONSULTANT's operations with Caltrans and OCTA.  The Project Manager 
shall be responsible for all matters related to the CONSULTANT's personnel 
and operations. 

 
 2.1.7 CONSULTANT's Project Manager shall be accessible to Caltrans and 

OCTA at all times during Caltrans normal working hours. 
 
 2.1-8 CONSULTANT shall provide construction management support services to 

control quality and manage work.  CONSULTANT shall perform the 
following administrative activities: 
 
a. Prepare, circulate, and file correspondence and memos as appropriate. 
 
b. At the end of each month, the CONSULTANT shall report the progress of 

the work.  Progress shall be based on actual work accomplished such 
as estimated progress toward completion.  The progress report shall 
include a staff labor report.  Progress payments will be based upon 
actual time and expenses incurred.  
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c. The CONSULTANT shall submit 1 copy of a monthly Progress Report 

to the OCTA and Caltrans Project Manager consisting of a written 
narrative and an updated progress and expenditure curve.  This report 
shall be received no later than the 10th calendar day of the month.  The 
narrative portion of the monthly Progress Report shall describe overall 
progress of the work, discuss significant problems and present proposed 
corrective action and show the status of major changes. 

 
 2.1-9 To ensure an understanding of contract objectives, meetings between 

Caltrans, OCTA, and the CONSULTANT will be held as often as deemed 
necessary.  All work objectives, the work schedules, the terms of the 
contract, and any other related issues will be discussed and any problems 
will be resolved. 

 
 2.1-10 OCTA will designate a Project Manager to administer the CONSULTANT 

Agreement and provide general direction to the CONSULTANT.   
 
 2.1-11 Resumes of personnel must be submitted to OCTA for review and approval 

prior to assignment to a project.  Caltrans, OCTA and CONSULTANT will 
have the responsibility of determining the quality and quantity of work 
performed by the CONSULTANT's personnel.  If, at any time, the level of 
performance is below expectations, OCTA shall have the right to request 
removal of any project personnel.  OCTA may request another person to be 
assigned as needed. 

 
 2.1-12 If a CONSULTANT's employee is on a leave of absence, the Project 

Manager shall provide an equally qualified replacement employee until the 
assigned employee returns to work.  The replacement employee shall meet 
all the requirements of a permanently assigned employee. 

 
 2.1-13 The typical workday includes all hours worked by the Caltrans' construction 

contractor, normally 40 hours per week.  If ordered by the RE, overtime for 
the CONSULTANT's employees may be required.  The construction 
contractor's operations may be restricted to specific hours during the week, 
which shall become the normal workday for CONSULTANT's personnel.  On 
days when the construction contractor, such as rainy or unsuitable weather 
days, does not perform work CONSULTANT services shall not be provided 
unless authorized by the RE.  The RE will provide 8 hours advance notice if 
CONSULTANT services are not required. 

 
 2.1-14 All personnel shall be knowledgeable of, and comply with, all applicable 

local, Caltrans, and federal regulations; cooperate and consult with Caltrans 
and OCTA officials during the course of the contract; and perform other 
duties as may be required to assure that the construction is being performed 
in accordance with the project plans and specifications.  
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 2.1-15 CONSULTANT shall keep detailed records and document the work as 

directed by the Caltrans RE. 
 
 2.1-16 Caltrans will furnish a representative to perform the usual functions of a RE.  

Caltrans Department of Structures will provide the Senior Bridge 
Representative.   

 
 2.1-17 Caltrans or OCTA will provide CONSULTANT with the following: 
 

a.      Caltrans construction forms and other policies and procedures to be 
followed by CONSULTANT's personnel in the performance of the work. 

 
b.      A set of approved project plans and special provisions for the project. 
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STATEMENT OF SERVICES 
 
 

3.0 Construction Inspection Services 
 
 3.1 General 
 
 CONSULTANT will be required to provide: 
 

a. Inspection and administration personnel 
b. A fully equipped field office 
c. Miscellaneous equipment, vehicles, and tools. 
d. Materials testing lab facility 

 
 The number of CONSULTANT personnel shall be dependent upon the actual 

work scope.  The anticipated category and approximate annual quantity of 
personnel required is (based on a construction duration of 420 working days 
and 1,758 hours/year): 

 
 Personnel Total Hours 

Project Manager 0.25 1,318 

Senior Inspector (Roadway)  1.0 5,274 

Inspector (Roadway)  1.0 5,274 

Inspector (Structural)  1.4 7,384 

Inspector (Electrical)  0.85 4,483 

Office Engineer 1.0 5,274 

CPM Scheduler 0.25 1,318 

Claims Support 0.25 1,318 

Field Materials Testing 1.25 6,592 

Surveying 1.25 6,592 

Total 7.35 44,827 
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 3.2 Construction Inspection and Administrative Support Services 
Requirements 

 
 Inspection work shall be performed when conditions (such as weather, traffic, 

and other factors) prevent a safe, efficient operation or as directed by Caltrans 
or AUTHORITY. 

  
 Assignments to be performed by CONSULTANT personnel may include, but 

are not limited to, the following: 
 

 3.2-1 Perform and assist in performing the duties of construction inspection 
and engineering including: paving and subgrade inspection, 
structures inspection, electrical inspection, drainage, signing and 
striping inspection, quantity calculations, checking grade and 
alignment, construction traffic control, and ensuring compliance with 
project plans and specifications. 

 
 3.2-2 Analyze the project plans and specifications for possible errors and 

deficiencies and report such findings to the RE.  Identify actual and 
potential problems associated with the construction project and 
recommend sound engineering solutions to the RE.  If the RE 
determines that changes are necessary, CONSULTANT's personnel 
shall assist in implementing and processing of "Change Orders" in 
accordance with Caltrans’ Standard Specifications. 

 
 3.2-3 Adhere to all safety and health code and regulations and enforce 

applicable contract provisions for the protection of the public and 
project personnel.  Prepare Assistant RE daily diaries in accordance 
with the Caltrans construction manual. 

 
 3.2-4 Prepare calculations, records, reports, and correspondence related 

to project activities. 
 
 3.2-5 Consultant to assist in the preparation of As-Built plans.  

 
 3.2-6 Assist in preparing claims reports and be available for any claims 

settlements meetings. 
 
 3.2-7 Perform and assist in review of contractor's Critical Path Method 

(CPM) schedule and construction staging plans. 
 

3.2-8 Assist in performing Storm Water Pollution Prevention (SWPP) 
duties. 
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 3.3 Inspection Standards 
 
 Construction inspection and contract administration shall be in accordance 

with: 
  
 3.3-1 The Manual of Traffic Controls for Construction and Maintenance 

Work Zones. 
 
 3.3-2 The Caltrans Standard Specifications and Standard Plans.  
 
 3.3-3 The project plans and special provisions. 
 
 3.3-4 The Caltrans Construction Manual and other applicable Caltrans 

manuals. 
 
 3.3-5 Caltrans and OCTA shall decide all questions which may  arise as  to 

the quality or acceptability of deliverables furnished and work 
performed for this contract. 

 
3.4 Construction Surveying Services 
 

Surveying work shall not be performed when conditions (such as weather, 
traffic, and other factors) prevent a safe, efficient operation or as directed by the 
AUTHORITY. 

 
Tasks and assignments to be performed by CONSULTANT personnel will 

generally include, but are not limited to, the following: 
 

3.4-1 Construction Contract Documents. CONSULTANT shall perform all 
surveying that is required to be performed the AUTHORITY as described in the 
Construction Contract between the AUTHORITY and the Contractor. Other 
surveying and engineering calculations shall be performed as needed to administer 
and manage the PROJECT. 

 
3.4-2 Survey Calculations and Adjustments. Survey calculations and 

adjustments shall be performed with established and computed coordinates based 
on the California Coordinate System. CrossSection Data Collection shall be 
performed by conventional and terrain line interpolation survey methods. Survey 
Data Formatting will include formatting topography, cross-section, and other survey 
data into computerized formats compatible with the Caltrans' computerized survey 
and design systems. Preparing and maintaining survey documents will include 
compiling and survey field notes, maps, drawing, and other survey documents. 
Monitoring for settlement shall be performed if required. GPS equipment shall be 
made available if required by AUTHORITY. 

 
3.4-3 Existing Right of Way and Easements. CONSULTANT shall establish 

existing right of way and easements from Caltrans and other AUTHORITY's record 
information and existing monumentation. Right of Way related monumentation shall 
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be renewed and restored in accordance with Section 10.4 of the Surveys Manual, 
and the Land Surveyor's Act. Corner records and records of surveys shall be 
prepared and filed in accordance with Chapter 10 of the Caltrans Surveys Manual, 
and the Land Surveyors' Act. Perpetuating Existing Monumentation – Includes 
restoring, renewing, referencing, and resetting existing boundary-related 
monumentation, staking areas where construction disturbs the existing right of way 
and preparing and filing required maps and records. 
 

3.4-4 New Right of Way and Easements. CONSULTANT shall establish new 
right of way and easements from plans, right of way maps, utility drawings, Caltrans 
and other AUTHORITY's record information and existing monumentation. Right of 
Way Surveys - Includes research, locating and monumenting right of way and 
easement lines, staking right of way and easement fences and preparing and filing 
required maps and records. Final Monumentation - Includes the setting of centerline 
points of control upon completion of construction. Special Design-Data Surveys - 
Including drainage, utility, and those required for special field studies. 

 
3.4-5 Control Survey. Horizontal and vertical controls, including project 

control surveys and aerial mapping control surveys. Also includes the restoring, 
renewing, referencing, relocating, and resetting existing control monumentation. 
 

3.4-6 Topographic Surveys. By ground survey methods only. 
 

3.4-7 As-built Drawing Survey Support. Provide electronic record information 
to support the development of project as-built drawings. 

 
3.4-8 Survey Monument Markings. Monuments established by the 

CONSULTANT shall be marked by CONSULTANT with furnished disks, plugs, or 
tags acceptable to AUTHORITY and the municipality having jurisdiction over the 
improvements. In addition, the CONSULTANT shall identify CONSULTANT-
established monuments by tagging or stamping the monuments with the license or 
registration number of the CONSULTANT's surveyor who is in "reasonable charge" 
of the work. 

 
3.4-9 All surveys shall be performed in accordance with the current Caltrans 

Survey Manual, its revisions and the District 12 Standard Staking Procedures 
Manual. Work not covered by the Manual shall be performed in accordance with the 
directions of the AUTHORITY and accepted professional surveying standards. 

 
3.4-10 Surveys performed by CONSULTANT shall conform to the 

requirements of the Land Surveyors' Act. In accordance with the Act, "responsible 
charge" for the work shall reside with a Licensed Land Surveyor or a pre-January 1, 
1982, Registered Civil Engineer, in the state of California. 
 

3.4-11 Unless otherwise specified in the survey request, control surveys shall 
conform to second-order (modified) accuracy standards as specified in the Caltrans 
Surveys Manual. 
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3.4-12 Additional standards for specific surveying work might be included in a 
special survey request by the AUTHORITY. Such standards supplement the 
standards specified herein. If such additional standards conflict with the standards 
specified herein, the survey request standard shall govern over the standards herein. 

 
3.5  Construction Management, Inspection and Survey Deliverables 
 
CONSULTANT shall create and maintain the following documentation and provide 
the following deliverables: 

 
3.5-1 Daily reports and extra-work diaries. 

 
3.5-2 Monthly progress reports prepared by the CONSULTANT's project 

manager. 
 

3.5-3 Construction contract progress payment and quantity documents 
delivered to the RE the morning of the day specified in the contract payment 
schedule. 
 

3.5-4 Final payment quantity documents delivered to the RE by no later than 
5 working days after acceptance by Caltrans of the completed construction project. 
 

3.5-5 Field measurements, field, and laboratory test data and other 
documents as required by Caltrans procedures. 
 

3.5-6 All reports, calculations, and other applicable documents prepared for 
the project. 
 

3.5-7 Survey points, lines, and monuments shall be established, marked 
identified and referenced, as required by the survey request and the requirements 
herein. 
 

3.5-8 Survey notes, drawings, calculations and other survey documents and 
information shall be completed as required herein. 
 

3.5-9 All original survey documents resulting from this contract (including 
original field notes, adjustment calculations, final results, and appropriate intermediate 
documents) shall be delivered to AUTHORITY and shall become the property of 
AUTHORITY. A copy of all survey documents furnished to AUTHORITY shall be 
retained by CONSULTANT for future reference. 

 
3.5-10 When a survey is performed with a total station survey system, the 

original field notes shall be a hard copy listing, in a readable format, of the data 
(observations) as originally collected and submitted by the survey party. The party chief 
shall sign the listing or if the chief is not licensed, the person in "responsible charge" of 
the survey shall sign. 

 
3.5-11 Survey deliverables to AUTHORITY shall follow the format specified 

below: 
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a) Horizontal Control - Alpha/numeric hard copy point listing with adjusted 

California Coordinate System northing and eastings and appropriate description. 
 

b) Vertical Control - Alpha/numeric hard copy benchmark listing with adjusted 
elevations compatible with the design datum. 

 
c) Topography - Alpha/numeric hard copy listing, hard copy drawing, and CADD 

digital drawing. The CADD drawing shall be provided on current media that will be 
compatible with Caltrans' computer systems. See Attachment A. Topographic 
symbology shall conform to the current Caltrans Drafting and Plan Manual. 

 
d) Cross-Section Data - The data collection method used to collect cross-section 

data and the coding (feature description) of terrain data for cross-sections shall conform 
to the survey request requirements. Deliverables shall depend on the data collection 
method as follows: 

 
e) Conventional Cross-Sections - For each cross-section: and alpha/numeric 

listing, a hard copy drawing, and a computerized formatted file, which is compatible with 
Caltrans' computer systems. Computerized formatted cross-sections shall be provided 
on magnetic tapes or disks compatible with Caltrans' computer systems. 

 
f) Terrain Line Interpolation Cross-Section Data for each Terrain Line 

Interpolation survey: an alpha/numeric listing, a hard copy plan view drawing of the 
terrain lines, and a computerized input file. The computerized input file shall be provided 
on magnetic tape or disks compatible with Caltrans' computer systems and shall be 
in a format compatible with the Caltrans Terrain Line Interpolation computer 
program. 

 
g) Data Collector Data - If specified in the Survey Request, the raw data from 

the data collector shall be provided in a format conforming to the Survey Request 
requirements. 

 
 3.5-12 All correspondence, records, and other PROJECT documents. 

 
 

 3.6 Field Office Requirements 
  
 CONSULTANT shall provide a fully equipped and operational field office.  It is 

not anticipated right-of-way will be provided to provide temporary trailers as 
the field office.  

 
 3.6-1 The field office shall house all construction personnel assigned to the 

project.  The construction staff includes: Caltrans personnel, 
CONSULTANT inspection personnel, and one office for the 
construction survey crew. 

 
 3.6-2 The field office shall have one desk and chair for every person 

assigned to the project, a desktop computer for CONSULTANT 
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personnel only, internet access (T1 line), phones, fax machine, copy 
machine, full sized plotter, and conference table and chairs, and other 
normal office furniture, equipment, and utilities.  CONSULTANT shall 
dispose of office furniture and equipment at project completion. 

 
 3.6-3 The field office shall also provide a common area (kitchen), bathrooms, 

field laboratory storage area, miscellaneous equipment storage area, 
and a large conference area for project meetings. 

  
 3.7 Miscellaneous Equipment, Inspection Vehicles, and Tools 
 
 CONSULTANT shall provide all necessary instruments, tools, and safety 

equipment required for their personnel to perform their work accurately, 
efficiently, and safely. 

 
 3.7-1 CONSULTANT shall provide one inspection vehicle (truck) for each 

inspector.  Vehicles without side windows shall not be used.  
Caltrans-furnished magnetic logos shall be affixed to each side of the 
vehicle at all times it is used for the work under this contract. 

 
 3.7-2 CONSULTANT shall provide other field materials such as testing 

equipment and safety equipment, as needed, for use by their staff on 
the project. 

 
 3.7-3 CONSULTANT shall provide each inspector with a cellular phone. 
 
 
 

3.8  Survey Services Equipment and Supplies 
 

3.8-1 Office Equipment and Supplies- CONSULTANT shall have adequate 
office equipment and supplies to complete the required surveying work. Such 
equipment and supplies shall include, but not be limited to: 

 
1) Drafting equipment. 

 
2) Computers and calculators. 

 
3) Data processing systems, including software, for: 

• Reducing survey data collected with conventional and total station 
survey systems. 

• Performing network adjustments for vertical and horizontal control 
surveys. 

• Formatting survey data to be compatible with the Caltrans' 
computerized survey and data system. 

 

DRAFT



  RFP  9-1605 
  EXHIBIT A 

Page 32 
 

3.8-2  Field Equipment and Supplies- CONSULTANT shall have adequate 
field equipment and supplies to complete the required surveying work. The 
equipment and supplies for each survey party shall include, but not be limited to, 
the following: 

• Survey vehicles suitable for the work to be performed and terrain 
conditions of the project site. Vehicles shall be fully equipped with all 
necessary tools, instruments, and supplies required for the efficient 
operation of a survey party. Vehicles shall have an overhead flashing 
yellow light. 

• Electronic calculator. 
• Hand tools and supplies as appropriate for the requested survey 

work. 
• Sufficient number of traffic cones 28 inches, minimum, in height. 
• Traffic control devices (including signs, sign bases, flags, and 

hand held signs) as required to perform the requested survey work. 
• Leveling instruments and equipment, including 1) self-leveling 
level; precision: standard deviation in one mile of double-run 
leveling 0.005 feet or less, and 2) suitable leveling rods for the work 
to be performed. 
• Distance measuring instruments and equipment, including 1) 

electronic distance measurer; precision: standard deviation 3 millimeters 
plus 3 ppm, or less; range: at least one mile under average atmospheric 
conditions, 2) prisms, sufficient to perform the required work, 3) tapes; 
steel, cloth, 4) angle measuring instruments and equipment: Theodolite for 
non-control surveys; precision: direct circle reading to three seconds, or 
equivalent, horizontal and vertical, and 5) targets as required to perform 
the required work. 

• When required for efficient survey operations, total station survey 
systems measurer, and electronic data collector shall be provided. The 
angle measuring instruments and distance measurer shall conform to 
requirements above. 

• Radio communication shall be required if requested by 
AUTHORITY. 

 
3.8-3 Survey Personnel Safety. In addition to the requirements specified 

elsewhere in this contract, the following also shall apply. CONSULTANT shall 
conform to the safety provisions of the Caltrans Construction and Survey 
Manuals.  CONSULTANT's personnel shall wear white hard hats, orange vests 
and rubber soled shoes at all times while working in the field. CONSULTANT 
shall provide appropriate safety training for all CONSULTANT's personnel 
required to work on and near the PROJECT site. All safety equipment and 
personnel protective devices and gear shall be provided by the CONSULTANT. 

 
 3.9 Personnel Qualifications and Responsibilities 
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The preferred minimum qualifications for CONSULTANT personnel assigned to this 
project are as follows:   

 
3.9-1 Project Manager 
 

The preferred minimum qualifications for the position of Project Manager are: 
 
a) Minimum of 10 years project management experience on similar highway 

construction/bridge construction projects, or other relative equivalent 
experience as determined by OCTA. 

b) Thorough knowledge of Caltrans construction practices, and the ability to read 
and interpret plans and specifications. 

c) Ability to make effective decisions concerning field problems and work in 
progress. 

d) Licensed Civil Engineer in the State of California. 
e) Ability to use typical computer programs such as Microsoft Word, Outlook, and 

Excel. 
 

 
 Under the direction of OCTA and Caltrans, the Project Manager will assume the 
following functional responsibilities: 
 

a) Review, monitor, train, and provide general direction for CONSULTANT's 
personnel. 

b) Assign personnel to projects on an as-needed basis. 
c) Administer personnel leave subject to approval of the Caltrans' RE. 
d) Prepare monthly reports for delivery to the OCTA Project Manager. 
e) Maintain continuous communication with the Caltrans' Resident Engineer, OCTA 

Project Manager, CONSULTANT field personnel, and with public outreach 
personnel. 

f) Coordinate/communicate with the OCTA Project manager, staffing needs, and 
ensure project support costs are within budget. 

g) Advise the OCTA Project Manager of major project issues and contract status. 
h) Provide expert advice when called upon. 

 
 

3.9-2 Senior Roadway Inspector 
 
Minimum qualification is at least 5 years working as a Resident Engineer on Caltrans 
Highway improvement projects of similar size and complexity. 
 

a) Act as the lead inspector and provide guidance to other CONSULTANT 
inspectors and staff in carrying out their day to day duties. 

b) Provide consultation on complex contract interpretation issues as called 
upon by the RE.  Act as an advisor to the RE.  

c) Thorough knowledge of Caltrans construction practices. 
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d) Ability to make effective decisions concerning field problems and work in 
progress. 

e) Licensed Civil Engineer in the State of California. 
f) Maintain continuous communication with the Caltrans RE, lead staff, 

OCTA Project Manager, field staff, public outreach personnel, and with 
construction administration staff. 

g) Provide expert advice when called upon.  
 

  
3.9-3 Roadway Inspectors 

 
Preferred minimum qualification for the position of roadway inspectors will be as follows: 
 

a) Minimum of 3 years of relevant construction inspection and management 
experience on similar highway construction projects. 

b) Knowledge of construction practices, physical characteristics and 
properties of highway construction inspection, and the approved methods 
and equipment used in performing physical inspections. 

c) Ability to work independently and perform inspection duties in the 
construction field office.  

d) Ability to effectively make minor decision concerning work in progress and 
solving field and office problems. 

e) Ability to use typical computer programs such as Microsoft Word, Outlook, 
and Excel. 

f) Ability and experience with review of Critical Path Method (CPM) baseline 
schedule including updates and revisions.  Ability to run Claim Digger or 
other available software to detect changes to the CPM schedule for Claims 
analysis purposes. 

g) Assist in the response to potential claims filed by the contractor and 
preparation of documentation for contract claims and claim reports.  

 
Under the direction of the Caltrans Senior RE the Roadway Inspector(s) will assume the 
following functional responsibilities: 
 

a) Perform inspections to achieve compliance with contract plans and 
specifications on all phases of Highway construction, such as paving, 
structures, grading, drainage, utility relocation, electrical installation, sign 
installation, and landscaping items.  

b) Perform quantity calculations for progress pay estimates and keep project 
records. 

c) Perform design for minor changes and make design estimates for contract 
change orders. 

d) Perform analytical calculations for items such as basic earthwork and 
grading, special staking procedures and redesigning facilities to fit existing 
field conditions.  
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e) Perform analytical calculation for items such as basic earthwork and 
grading, special staking procedures and redesigning facilities to fit existing 
field conditions. 

f) Maintain continuous communication with the Caltrans' RE, OCTA Project 
Manager, Principal Assistant (Resident) Engineer, field personnel, public 
outreach personnel, and with construction administration staff. 

 
3.9-4 Structures Inspectors 
 
Preferred minimum qualifications for the position of structures inspectors will be as 
follows: 

a) Minimum of 3 years of relevant construction inspection and management 
experience on similar construction projects involving bridges, retaining 
walls, sound walls, barriers, drainage structures, sign structures, and 
other structures. 

b) Knowledge of construction practices, physical characteristics and 
properties of structures construction inspection, and the approved 
methods and equipment used in performing physical inspection.   

c) Ability to perform calculations such as grade, deflection, stress, 
alignment.  Ability to perform calculations to check the various elements 
of structures (i.e. beams, columns, etc.) as used in contractor's 
temporary works.  

d) Assist in reviewing false work plans, shoring plans, demolition plans, 
concrete mix designs and other submittals provided by the contractors as 
required by the contract documents.  

e) Ability to work independently and perform inspection duties in the 
construction field office. 

f) Ability to effectively make minor decisions concerning work in progress 
and solving field and office problems. 

g) Ability to use typical computer programs such as Microsoft Word, 
Outlook, Access, and Excel. 

 
Under the direction of the Caltrans Senior Structures Representative, the Structures 
Inspectors will assume the following functional responsibilities: 
 

a) In a field setting perform soil calculations, establish surveying control line 
and grade as required by established Office of Structures Construction 
(OSC) Practices & Procedures, ensure that the contractors materials are 
in compliance and as required by the contract documents, verify field 
dimensions.  Must be present for concrete pours and assure that the 
concrete is cured properly.  Oversee removal and placement of existing 
materials.  Confer with contractors regarding compliance with plans, 
specifications, quality of work, construction activity, and CAL-OSHA 
regulations.  

b) Assist in identifying the need for Contract Change Orders (CCOs), 
preparation of CCOs, contract estimates and other documents, such as 
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responses to contractor's claims, and reports and letters involved in the 
construction of engineering projects.  

c) Perform quantity calculations for progress pay estimates and keep 
project records. 

d) Maintain continuous communication with the Caltrans' RE, OCTA Project 
Manager, Principal Assistant (Resident) Engineer, field personnel, public 
outreach personnel, and with construction administration staff. 

 
 
3.9-5 Electrical Inspector 
 
 The preferred minimum qualifications for the position of Electrical 
Inspector(s) are as follows: 
 

a) Minimum of 3 years of relevant electrical inspection and management 
experience on a similar highway construction project is required. 

b) Knowledge of intelligent transportation system (ITS) elements such as 
ramp metering systems, CCTV systems, electrical systems, highway 
advisory radio (HAR) systems, communication Systems (wireless, 
hardwire & fiber-optics), changeable message signs, vehicle detection 
systems, traffic signal systems, transit signal priority, emergency vehicle 
priority, etc. 

c) Knowledge of construction practices, physical characteristics and 
properties of roadway, structures, drainage and utility systems 
construction materials, and the approved methods and equipment used 
in making physical tests of construction materials. 

d) Ability to work independently and perform duties in the construction field 
office. 

e) Ability to effectively make minor decisions concerning work in progress 
and solving field and office problems. 

f) Proficient in the use of computer application programs Word and Excel. 
 
Under the direction of the Caltrans Senior RE, the Electrical Inspector will assume the 
following functional responsibilities: 
 

g) Perform quality assurance inspections to achieve compliance with 
contract plans and specifications on all electrical installation. 

h) Perform quantity calculations and measurement for progress pay 
estimates and keep daily project records. 

i) Perform calculations and measurement of electrical components. 
j) Perform design for minor changes and make design estimates for 

contract change orders. 
k) Maintain continuous communication with the Caltrans' RE, OCTA Project 

Manager, Principal Assistant Resident Engineer, field personnel, public 
outreach personnel, and with construction administration staff. 
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3.9-6 Office Engineer  
 

a. Minimum of 3 years of relevant construction inspection and/or office 
engineering experience.  

b. Ability to work independently and perform typical construction field 
office duties. 

c. Thorough knowledge of Caltrans construction practices, and the ability 
to read and interpret plans and specifications. 

d. Thorough knowledge of the construction manual regarding estimates, 
extra work bidding, change orders, and other administrative duties. 

e. Maintain continuous communication with the Caltrans' RE, OCTA 
Project Manager, and Caltrans District Construction Administration.  

f. Ability to use typical computer programs such as Microsoft Word, 
Excel, Outlook, Scheduling software, and Expedition or equivalent. 

 
Under direction of Caltrans' Senior RE, the office engineer will assume the following 
functional responsibilities: 
 

a. Perform quality calculations for progress pay estimates and keep for 
project records. 

b. Draft Change Orders and process for approval.  
c. Maintain continuous communications with the Caltrans' RE, OCTA 

Project Manager, construction administration staff, and the District 
Construction office.  

 
3.9-6 Scheduling Support Specialist 
 
Construction scheduling support CONSULTANT shall be knowledgeable and experienced 
in the following: 
 

a) Using Primavera Project Management Software (P6/P7), Primavera 
Project Planner (P3), SureTrack, Microsoft Project and Microsoft Office 
(Word, Excel, Powerpoint etc.) software. 

b) Generating, reviewing, and analyzing Critical Path Method (CPM) 
schedules with respect to time, resource, and cost.  The CONSULTANT 
shall possess the experience and skills to track Contractor's submittals 
and CALTRANS submittals reviews, and in conjunction with schedule 
analysis, determine credits to State-owned Float activity for time saved on 
the critical path for early review of submittals.  The CONSULTANT shall 
also possess the experience and skills to determine other savings to the 
critical path due to actions by CALTRANS.  

c) Monitoring and analyzing Contractor's performance of the work with 
respect to time, resource, and cost.  Generating project correspondence, 
daily diaries, monthly contract item payments related to scheduling work, 
Weekly Statement of Working Days, reports, plots exhibits, other 
presentation materials and other items related to scheduling. 
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d) Generating, reviewing and analyzing reports with respect to time, resource 
and cost.  

e) Generating, reviewing, and analyzing Time Impact Analyses. 
f) Providing specialized expertise for the support of review and analysis of 

potential claims. 
g) Negotiating issues related to construction scheduling. 
h) Conducting constructability reviews.  
i) Making presentations as needed.  Providing training in areas related to 

scheduling. 
j) General construction process and terminology. 
k) Working knowledge of CALTRANS plans, specifications, and manuals 

(Standard Plans, Standard Specifications, Construction Manual etc.) 
l) Construction scheduling support CONSULTANT shall possess excellent 

oral and written communications skills.  
m) Minimum of 4 years’ experience performing construction scheduling for 

highway, or major public works projects, performing related duties as 
described above.  

 
 

3.9-7 Claims Support 
 
 The construction claims support CONSULTANT shall be knowledgeable and 
experienced in the following: 
 

a) Using Primavera Project Management Software (P6/P7), Primavera 
Project Planner (P3), Suretrack, Microsoft Project, and Microsoft Office 
(Word, Excel, PowerPoint etc.) software. 

b) Generating and analyzing Critical Path Method (CPM) schedules with 
respect to time, resource, and cost.  The CONSULTANT shall possess the 
experience and skills to conduct detailed schedule analysis.  

c) Have at least 5 years’ experience with Claims analysis, responding to 
potential claims, preparing claims reports and presenting to the Dispute 
Review Boards or District Claims Board. 

d) Analyzing Time Impact Analyses.  
 
3.9-8 Surveying 
 

Survey Field/Office Party Chief 
 

a. Minimum preferred qualifications for the position of Survey Field/Office 
Party Chief are as follows: 

 
1) Party Chief shall fulfill at least one of the three following licensing 

requirements: 
 

a. A licensed Land Surveyor in the State of California.  
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b. A pre-January 1, 1982, Registered Civil Engineer in the State of 
California  
c. An experienced surveyor who serves as chief under the direction or 
supervision of a person who is a licensed Land Surveyor or pre-January 
1, 1982 Registered Civil Engineer in the state of California. This direction 
or supervision shall be provided in a manner and with a span of control 
and immediacy that enables the supervisor to be in "responsible charge" 
of the work as defined in Chapter 15 of the Business and Professions 
Code (the Land Surveyors Act) and Title 16, Chapter 5, of the California 
Administrative Code (regulations adopted by the Board of Registration 
for Professional Engineers and Land Surveyors). 

 
i. b) Five years survey experience on a similar construction projects, 

or other relevant experience. 
ii. c) Thorough knowledge of construction survey practices and the 

ability to read and interpret plans and specifications. 
 

b) Ability to make effective decisions concerning field problems and work 
in progress. 

c) Familiarity with typical coordinate geometry computer programs. 
 

d) Under the direction of the Caltrans Senior RE, the Party Chief will 
assume the following functional responsibilities and shall possess 
experience in all of these areas: 

 
1. Perform survey services for all stages of construction as 

described in the Survey Services sections above. 
2. Administer day to day activities of the survey party. 
3. Perform analytical survey calculations for items such as 

grading, horizontal and vertical control, right of way and minor 
in-field design. 

4. Maintain continuous communication with the RE, field 
personnel and construction administration staff when on site. 

5. Shall be designated safety officer for the survey party field 
operations, and shall be trained in the principles of traffic 
control. 

 
Survey Assistants 

 
Preferred minimum qualifications for survey assistants are as follows: 

 
 

a) One- year survey experience on a similar construction projects. 
b) Fundamental knowledge of construction survey practices and the ability to 

read and interpret plans and specifications. 
c) Ability to assist field and office party chiefs in all required surveying work. 
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d) One survey party member must have the ability to assume temporary 
leadership of the survey party in the absence of the party chief. 

e) Trained in the appropriate safety areas for the job decisions each individual 
is required to make. 

f) Under the direction of the Caltrans Senior RE and the Party Chief, the 
survey assistants will assume the following responsibilities and shall 
possess experience in all of these areas: 

1. Assist field and office party chiefs in all required 
surveying work. 

2. Perform basic calculations to support surveying and 
staking work. 

3. Maintain continuous communication with the field or 
office party chief 

 
3.10  Inspection and Safety 

 
In addition to the requirements specified elsewhere in this contract, the following also shall 
apply. 
 
 3.10-1 CONSULTANT shall conform to the safety provisions of the Caltrans 
Construction and Survey Manuals. 
 
 3.10-2 CONSULTANT's personnel shall wear white hard hats, safety 
orange vests and rubber-soled shoes at all times while working in the field. 

 
 3.10-3 CONSULTANT shall provide appropriate safety training for all 
CONSULTANT's personnel required to work on and near highways. 
  

3.10-4 All safety equipment shall be provided by the CONSULTANT. 
 

 
3.11  Field Material Testing  

 
SOILS AND MATERIALS TESTING SERVICES 

 3.11-1 Materials sampling and testing shall be in accordance with the Project plans, 

  technical  specifications, standard specifications, and other applicable  

  standards and procedures. 

3.11-2 The contractor for the Project shall be responsible to provide Quality 

Assurance/Quality Control Soils and Materials Testing Services.  

CONSULTANT shall provide a certified laboratory to perform soils and 

materials testing services on an as needed basis in order to validate 

construction contractor test results. 
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3.11-3 The laboratory, whether temporary or permanent, is to be in the general 

vicinity of the project area and no more than 30 miles from the field office for 

the project. 

3.11-4 Testing shall be performed in accordance with the California Test Methods 

and shall meet the latest requirement of ASTM. 

3.11-5 Testing machines must be calibrated annually or more frequently by impartial 

means using devices of accuracy traceable to the National Bureau of 

Standards. 

3.11-6  The laboratory shall participate in the AASHTO Materials Reference 

Laboratory (AMRL) or Cement or Concrete Reference Laboratory (CCRL) 

inspection programs as appropriate.  Copies of applications, correspondence, 

reports, and corrective actions shall be provided to OCTA if requested. 

3.11-7  The laboratory shall have a quality control plan and a quality assurance plan 

in effect during the entire time work is being performed under the contract.  

The plan shall include quality control, quality assurance, and equipment 

calibration programs for the laboratory. 

3.11-8 The laboratory shall maintain an inventory of the testing equipment (listing the 

manufacturer, model serial number, calibration, and tolerances). 

3.11-9 The laboratory shall maintain a laboratory procedure manual describing the 

methods used for recording, processing, and reporting data, the sources of 

references material, standards, and test methods. 

3.11-10 CONSULTANT and the laboratory shall be responsible for all soils and 

materials testing performed for the project include source testing if required. 

3.11-11 CONSULTANT shall perform concrete batch plant inspections. 
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PROPOSED AGREEMENT NO. C- 9-1605 

BETWEEN 

ORANGE COUNTY TRANSPORTATION AUTHORITY 

AND 

  

THIS AGREEMENT is effective as of this _____ day of ________________________, 20___ 

(“Effective Date”), by and between the Orange County Transportation Authority, 550 South Main Street, 

P.O. Box 14184, Orange, CA 92863-1584, a public corporation of the State of California (hereinafter 

referred to as "AUTHORITY"), and    ,  ,  ,     (hereinafter referred to as "CONSULTANT"). 

WITNESSETH: 

WHEREAS, AUTHORITY requires assistance from CONSULTANT to provide Construction 

Management Support Services for Interstate 5 widening project between Alicia Parkway and El Toro 

Road; and 

WHEREAS, said work cannot be performed by the regular employees of AUTHORITY; and 

WHEREAS, CONSULTANT has represented that it has the requisite personnel and experience, 

and is capable of performing such services; and 

WHEREAS, CONSULTANT wishes to perform these services; and 

 WHEREAS, the AUTHORITY’s Board of Directors authorized this Agreement on   ; 

NOW, THEREFORE, it is mutually understood and agreed by AUTHORITY and CONSULTANT 

as follows: 

ARTICLE 1. COMPLETE AGREEMENT 

A. This Agreement, including all exhibits and documents incorporated herein and made 

applicable by reference, constitutes the complete and exclusive statement of the terms and conditions 

of the agreement between AUTHORITY and CONSULTANT and it supersedes all prior 

representations, understandings and communications.  The invalidity in whole or in part of any term or 

condition of this Agreement shall not affect the validity of other terms or conditions. 
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B. AUTHORITY's failure to insist in any one or more instances upon the performance of any 

terms or conditions of this Agreement shall not be construed as a waiver or relinquishment of 

AUTHORITY's right to such performance by CONSULTANT or to future performance of such terms or 

conditions and CONSULTANT obligation in respect thereto shall continue in full force and effect.  

Changes to any portion of this Agreement shall not be binding upon AUTHORITY except when 

specifically confirmed in writing by an authorized representative of AUTHORITY by way of a written 

Amendment to this Agreement and issued in accordance with the provisions of this Agreement. 

ARTICLE 2. AUTHORITY DESIGNEE 

The Chief Executive Officer of AUTHORITY, or designee, shall have the authority to act for and 

exercise any of the rights of AUTHORITY as set forth in this Agreement. 

ARTICLE 3. SCOPE OF WORK 

A. CONSULTANT shall perform the work necessary to complete in a manner satisfactory to 

AUTHORITY the services set forth in Exhibit A, entitled "Scope of Work," which is attached to and, by 

this reference, incorporated in and made a part of this Agreement.  All services shall be provided at the 

times and places designated by AUTHORITY. 

B. CONSULTANT shall provide the personnel listed below to perform the above-specified 

services, which persons are hereby designated as key personnel under this Agreement. 

Names Functions 

  

  

  

  

C. No person named in paragraph B of this Article, or his/her successor approved by 

AUTHORITY, shall be removed or replaced by CONSULTANT, nor shall his/her agreed-upon function 

or level of commitment hereunder be changed, without the prior written consent of AUTHORITY.  

Should the services of any key person become no longer available to CONSULTANT, the resume and 
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qualifications of the proposed replacement shall be submitted to AUTHORITY for approval as soon as 

possible, but in no event later than seven (7) calendar days prior to the departure of the incumbent key 

person, unless CONSULTANT is not provided with such notice by the departing employee.  

AUTHORITY shall respond to CONSULTANT within seven (7) calendar days following receipt of these 

qualifications concerning acceptance of the candidate for replacement. 

ARTICLE 4. TERM OF AGREEMENT 

This Agreement shall commence upon the effective date of this Agreement and shall continue in 

full force and effect through ____________ unless earlier terminated or extended as provided in this 

Agreement.  

ARTICLE 5. PAYMENT 

A. For CONSULTANT’s full and complete performance of its obligations under this Agreement 

and subject to the maximum cumulative payment obligation provisions set forth in Article 6, 

AUTHORITY shall pay CONSULTANT on a Time and Expense basis in accordance with the following 

provisions. 

B. CONSULTANT shall invoice AUTHORITY on a monthly basis for payments corresponding 

to the work actually completed by CONSULTANT. Work completed shall be documented in a monthly 

progress report prepared by CONSULTANT, which shall accompany each invoice submitted by 

CONSULTANT. AUTHORITY shall pay CONSULTANT at the hourly labor rates specified in Exhibit B, 

entitled "Price Summary Sheet," which is attached to and by this reference, incorporated in and made a 

part of this Agreement. These rates shall remain fixed for the term of this Agreement and are 

acknowledged to include CONSULTANT's overhead costs, general costs, administrative costs and 

profit. CONSULTANT shall also furnish such other information as may be requested by AUTHORITY to 

substantiate the validity of an invoice. At its sole discretion, AUTHORITY may decline to make full 

payment until such time as CONSULTANT has documented to AUTHORITY’S satisfaction, that 

CONSULTANT has fully completed all work required. AUTHORITY’s payment in full shall constitute 

AUTHORITY’s final acceptance of CONSULTANT’S work. 
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C. As partial security against CONSULTANT’s failure to satisfactorily fulfill all of its obligations 

under this Agreement, AUTHORITY shall retain ten percent (10%) of the amount of each invoice 

submitted for payment by CONSULTANT.  All retained funds shall be released by AUTHORITY and 

shall be paid to CONSULTANT within sixty (60) calendar days of payment of final invoice, unless 

AUTHORITY elects to audit CONSULTANT’s records in accordance with Article 16 of this Agreement. 

If AUTHORITY elects to audit, retained funds shall be paid to CONSULTANT within thirty (30) calendar 

days of completion of such audit in an amount reflecting any adjustment required by such audit. During 

the term of the Agreement, at its sole discretion, AUTHORITY reserves the right to release all or a 

portion of the retained amount based on CONSULTANT’S satisfactory completion of certain milestones. 

CONSULTANT shall invoice AUTHORITY for the release of the retention in accordance with ARTICLE 

5. 

D. Invoices shall be submitted by CONSULTANT on a monthly basis and shall be submitted in 

duplicate to AUTHORITY’s Accounts Payable office. CONSULTANT may also submit invoices 

electronically to AUTHORITY’s Accounts Payable Department at . Each invoice shall be accompanied 

by the monthly progress report specified in paragraph B of this Article. AUTHORITY shall remit 

payment within thirty (30) calendar days of the receipt and approval of each invoice. Each invoice shall 

include the following information: 

1. Agreement No. C-9-1605; 

2. Specify the effort for which the payment is being requested; 

3. The time period covered by the invoice; 

4. Labor (staff name, hours charged, hourly billing rate, current charges, and 

cumulative charges) performed during the billing period; 

5. Total monthly invoice (including project-to-date cumulative invoice amount); and 

retention; 

6. Itemized expenses including support documentation incurred during the billing 

period;  
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7. Monthly Progress Report; 

8. Certification signed by the CONSULTANT or his/her designated alternate that a) 

The invoice is a true, complete and correct statement of reimbursable costs and progress; b) The 

backup information included with the invoice is true, complete and correct in all material respects; c) All 

payments due and owing to subcontractors and suppliers have been made; d) Timely payments will be 

made to subcontractors and suppliers from the proceeds of the payments covered by the certification 

and; e) The invoice does not include any amount which CONSULTANT intends to withhold or retain 

from a subcontractor or supplier unless so identified on the invoice. 

9. Any other information as agreed or requested by AUTHORITY to substantiate the 

validity of an invoice. 

ARTICLE 6. MAXIMUM OBLIGATION 

Notwithstanding any provisions of this Agreement to the contrary, AUTHORITY and 

CONSULTANT mutually agree that AUTHORITY's maximum cumulative payment obligation (including 

obligation for CONSULTANT’s profit) shall be   Dollars ($ .00) which shall include all amounts payable 

to CONSULTANT for its subcontracts, leases, materials and costs arising from, or due to termination of, 

this Agreement. 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 
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ARTICLE 7. NOTICES  

All notices hereunder and communications regarding the interpretation of the terms of this 

Agreement, or changes thereto, shall be effected by delivery of said notices in person or by depositing 

said notices in the U.S. mail, registered or certified mail, returned receipt requested, postage prepaid 

and addressed as follows: 

To CONSULTANT: To AUTHORITY: 

  Orange County Transportation Authority 

  550 South Main Street 

  P.O. Box 14184 

      Orange, CA 92863-1584 

ATTENTION:   ATTENTION:  Bridget Carman 

 Senior Contract Administrator 

  (714) 560 - 5478 

Email: bcarman@octa.net  

Cc:  Niall Barrett, Project Manager 

(714) 560-5879 – nbarrett@octa.net  

ARTICLE 8. INDEPENDENT CONTRACTOR 

CONSULTANT's relationship to AUTHORITY in the performance of this Agreement is that of an 

independent CONSULTANT.  CONSULTANT's personnel performing services under this Agreement 

shall at all times be under CONSULTANT's exclusive direction and control and shall be employees of 

CONSULTANT and not employees of AUTHORITY.  CONSULTANT shall pay all wages, salaries and 

other amounts due its employees in connection with this Agreement and shall be responsible for all 

reports and obligations respecting them, such as social security, income tax withholding, unemployment 

compensation, workers' compensation and similar matters. 

ARTICLE 9. INSURANCE 

A. CONSULTANT shall procure and maintain insurance coverage during the entire term of this 
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Agreement.  Coverage shall be full coverage and not subject to self-insurance provisions.  

CONSULTANT shall provide the following insurance coverage: 

1. Commercial General Liability, to include Products/Completed Operations, 

Independent CONSULTANTs’, Contractual Liability, and Personal Injury Liability, and Property Damage 

with a minimum limit of $1,000,000.00 per occurrence and $2,000,000.00 general aggregate; 

2. Automobile Liability Insurance to include owned, hired and non-owned autos with a 

combined single limit of $1,000,000.00 each accident; 

3. Workers’ Compensation with limits as required by the State of California including a 

waiver of subrogation in favor of AUTHORITY, its officers, directors, employees or agents; 

4. Employers’ Liability with minimum limits of $1,000,000.00; and 

5. Professional Liability with minimum limits of $1,000,000.00 per claim. 

B. Proof of such coverage, in the form of a certificate of insurance, with the AUTHORITY, its 

officers, directors, employees and agents, designated as additional insureds as required by contract. In 

addition, provide an insurance policy blanket additional insured endorsement. Both documents must be 

received by AUTHORITY prior to commencement of any work.  Proof of insurance coverage must be 

received by AUTHORITY within ten (10) calendar days from the effective date of this Agreement.  Such 

insurance shall be primary and non-contributive to any insurance or self-insurance maintained by the 

AUTHORITY.  Furthermore, AUTHORITY reserves the right to request certified copies of all related 

insurance policies. 

C. CONSULTANT shall include on the face of the certificate of insurance the Agreement 

Number C- 9-1605; and, the Contract Administrator’s Name,  Bridget Carman. 

D. CONSULTANT shall also include in each subcontract the stipulation that subcontractors 

shall maintain insurance coverage in the amounts required from CONSULTANT as provided in this 

Agreement. 

E. CONSULTANT shall be required to immediately notify AUTHORITY of any modifications or 

cancellation of any required insurance policies. 
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ARTICLE 10. ORDER OF PRECEDENCE 

Conflicting provisions hereof, if any, shall prevail in the following descending order of 

precedence:  (1) the provisions of this Agreement, including all exhibits; (2) the provisions of RFP 9-

1605; (3) CONSULTANT's technical proposal dated __________ , CONSULTANT’s cost proposal 

dated __________ , final cost proposal dated_________ and (4) all other documents, if any, cited 

herein or incorporated by reference. 

ARTICLE 11. CHANGES 

By written notice or order, AUTHORITY may, from time to time, order work suspension and/or 

make changes in the general scope of this Agreement, including, but not limited to, the services 

furnished to AUTHORITY by CONSULTANT as described in the Scope of Work.  If any such work 

suspension or change causes an increase or decrease in the price of this Agreement or in the time 

required for its performance, CONSULTANT shall promptly notify AUTHORITY thereof and assert its 

claim for adjustment within ten (10) days after the change or work suspension is ordered, and an 

equitable adjustment shall be negotiated.  However, nothing in this clause shall excuse CONSULTANT 

from proceeding immediately with the Agreement as changed. 

ARTICLE 12. DISPUTES 

A. Except as otherwise provided in this Agreement, any dispute concerning a question of fact 

arising under this Agreement which is not disposed of by supplemental agreement shall be decided by 

AUTHORITY's Director, Contracts Administration and Materials Management (CAMM), who shall 

reduce the decision to writing and mail or otherwise furnish a copy thereof to CONSULTANT.  The 

decision of the Director, CAMM, shall be final and conclusive.  

B. Pending final decision of a dispute hereunder, CONSULTANT shall proceed diligently with 

the performance of this Agreement and in accordance with the decision of AUTHORITY's Director, 

CAMM.  This "Disputes" clause does not preclude consideration of questions of law in connection with 

decisions provided for above.  Nothing in this Agreement, however, shall be construed as making final 

/ 
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the decision of any AUTHORITY official or representative on a question of law, which questions shall be 

settled in accordance with the laws of the State of California. 

ARTICLE 13. TERMINATION 

A. AUTHORITY may terminate this Agreement for its convenience at any time, in whole or 

part, by giving CONSULTANT written notice thereof.  Upon said notice, AUTHORITY shall pay 

CONSULTANT its allowable costs incurred to date of termination and those allowable costs determined 

by AUTHORITY to be reasonably necessary to effect such termination.  Thereafter, CONSULTANT 

shall have no further claims against AUTHORITY under this Agreement. 

B. In the event either Party defaults in the performance of any of their obligations under this 

Agreement or breaches any of the provisions of this Agreement, the non-defaulting Party shall have the 

option to terminate this Agreement upon thirty (30) days’ prior written notice to the other Party.  Upon 

receipt of such notice, CONSULTANT shall immediately cease work, unless the notice from 

AUTHORITY provides otherwise.  Upon receipt of the notice from AUTHORITY, CONSULTANT shall 

submit an invoice for work and/or services performed prior to the date of termination.  AUTHORITY 

shall pay CONSULTANT for work and/or services satisfactorily provided to the date of termination in 

compliance with this Agreement.  Thereafter, CONSULTANT shall have no further claims against 

AUTHORITY under this Agreement.  AUTHORITY shall not be liable for any claim of lost profits or 

damages for such termination. 

ARTICLE 14. INDEMNIFICATION 

CONSULTANT shall indemnify, defend and hold harmless AUTHORITY, its officers, directors, 

employees and agents from and against any and all claims (including attorneys' fees and reasonable 

expenses for litigation or settlement) for any loss or damages, bodily injuries, including death, damage 

to or loss of use of property caused by the negligent acts, omissions or willful misconduct by 

CONSULTANT, its officers, directors, employees, agents, subcontractors or suppliers in connection 

with or arising out of the performance of this Agreement. 

/ 
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ARTICLE 15. ASSIGNMENTS AND SUBCONTRACTS 

A. Neither this Agreement nor any interest herein nor claim hereunder may be assigned by 

CONSULTANT either voluntarily or by operation of law, nor may all or any part of this Agreement be 

subcontracted by CONSULTANT, without the prior written consent of AUTHORITY.  Consent by 

AUTHORITY shall not be deemed to relieve CONSULTANT of its obligations to comply fully with all 

terms and conditions of this Agreement. 

B. AUTHORITY hereby consents to CONSULTANT's subcontracting of portions of the Scope 

of Work to the parties identified below for the functions described in CONSULTANT's proposal.  

CONSULTANT shall include in the subcontract agreement the stipulation that CONSULTANT, not 

AUTHORITY, is solely responsible for payment to the subcontractor for the amounts owing and that the 

subcontractor shall have no claim, and shall take no action, against AUTHORITY, its officers, directors, 

employees or sureties for nonpayment by CONSULTANT. 

Subcontractor Name/Address Function 

  

  

ARTICLE 16. AUDIT AND INSPECTION OF RECORDS 

CONSULTANT shall provide AUTHORITY, or other agents of AUTHORITY, such access to 

CONSULTANT's accounting books, records, work data, documents and facilities, as AUTHORITY 

deems necessary.  CONSULTANT shall maintain such books, records, data and documents in 

accordance with generally accepted accounting principles and shall clearly identify and make such 

items readily accessible to such parties during CONSULTANT's performance hereunder and for a 

period of four (4) years from the date of final payment by AUTHORITY.  AUTHORITY's right to audit 

books and records directly related to this Agreement shall also extend to all first-tier subcontractors 

identified in Article 15 of this Agreement.  CONSULTANT shall permit any of the foregoing parties to 

reproduce documents by any means whatsoever or to copy excerpts and transcriptions as reasonably 

necessary. 
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ARTICLE 17. FEDERAL, STATE AND LOCAL LAWS 

CONSULTANT warrants that in the performance of this Agreement, it shall comply with all 

applicable federal, state and local laws, statutes and ordinances and all lawful orders, rules and 

regulations promulgated thereunder. 

ARTICLE 18. EQUAL EMPLOYMENT OPPORTUNITY 

In connection with its performance under this Agreement, CONSULTANT shall not discriminate 

against any employee or applicant for employment because of race, religion, color, sex, age or national 

origin.  CONSULTANT shall take affirmative action to ensure that applicants are employed, and that 

employees are treated during their employment, without regard to their race, religion, color, sex, age or 

national origin.  Such actions shall include, but not be limited to, the following: employment, upgrading, 

demotion or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other 

forms of compensation; and selection for training, including apprenticeship. 

ARTICLE 19. PROHIBITED INTERESTS 

CONSULTANT covenants that, for the term of this Agreement, no director, member, officer or 

employee of AUTHORITY during his/her tenure in office/employment or for one (1) year thereafter shall 

have any interest, direct or indirect, in this Agreement or the proceeds thereof. 

ARTICLE 20. OWNERSHIP OF REPORTS AND DOCUMENTS 

A. The originals of all letters, documents, reports and other products and data produced under 

this Agreement shall be delivered to and become the property of AUTHORITY.  Copies may be made 

for CONSULTANT's records but shall not be furnished to others without written authorization from 

AUTHORITY.  Such deliverables shall be deemed works made for hire and all rights in copyright therein 

shall be retained by AUTHORITY. 

B. All ideas, memoranda, specifications, plans, manufacturing, procedures, drawings, 

descriptions, and all other written information submitted to CONSULTANT in connection with the 

performance of this Agreement shall not, without prior written approval of AUTHORITY, be used for any 

purposes other than the performance for this project, nor be disclosed to an entity not connected with 
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the performance of the project. CONSULTANT shall comply with AUTHORITY’s policies regarding such 

material. Nothing furnished to CONSULTANT, which is otherwise known to CONSULTANT or becomes 

generally known to the related industry shall be deemed confidential.  CONSULTANT shall not use 

AUTHORITY’s name, photographs of the project, or any other publicity pertaining to the project in any 

professional publication, magazine, trade paper, newspaper, seminar or other medium without the 

express written consent of AUTHORITY. 

C. No copies, sketches, computer graphics or graphs, including graphic art work, are to be 

released by CONSULTANT to any other person or agency except after prior written approval by 

AUTHORITY, except as necessary for the performance of services under this Agreement.  All press 

releases, including graphic display information to be published in newspapers, magazines, etc., are to 

be handled only by AUTHORITY unless otherwise agreed to by CONSULTANT and AUTHORITY. 

ARTICLE 21. PATENT AND COPYRIGHT INFRINGEMENT 

A. In lieu of any other warranty by AUTHORITY or CONSULTANT against patent or copyright 

infringement, statutory or otherwise, it is agreed that CONSULTANT shall defend at its expense any 

claim or suit against AUTHORITY on account of any allegation that any item furnished under this 

Agreement or the normal use or sale thereof arising out of the performance of this Agreement, infringes 

upon any presently existing U.S. letters patent or copyright and CONSULTANT shall pay all costs and 

damages finally awarded in any such suit or claim, provided that CONSULTANT is promptly notified in 

writing of the suit or claim and given authority, information and assistance at CONSULTANT's expense 

for the defense of same.  However, CONSULTANT will not indemnify AUTHORITY if the suit or claim 

results from:  (1) AUTHORITY's alteration of a deliverable, such that said deliverable in its altered form 

infringes upon any presently existing U.S. letters patent or copyright; or (2) the use of a deliverable in 

combination with other material not provided by CONSULTANT when such use in combination infringes 

upon an existing U.S. letters patent or copyright. 

/ 

/ 

DRAFT



PROPOSED AGREEMENT NO. C-8-1418 

EXHIBIT B 

 
Page 13 of 18 

 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

 

B. CONSULTANT shall have sole control of the defense of any such claim or suit and all 

negotiations for settlement thereof.  CONSULTANT shall not be obligated to indemnify AUTHORITY 

under any settlement made without CONSULTANT's consent or in the event AUTHORITY fails to 

cooperate fully in the defense of any suit or claim, provided, however, that said defense shall be at 

CONSULTANT's expense.  If the use or sale of said item is enjoined as a result of such suit or claim, 

CONSULTANT, at no expense to AUTHORITY, shall obtain for AUTHORITY the right to use and sell  

said item, or shall substitute an equivalent item acceptable to AUTHORITY and extend this patent and 

copyright indemnity thereto. 

ARTICLE 22. DESIGN WITHIN FUNDING LIMITATIONS 

A. In order to ensure the accuracy of the construction budget for the benefit of the public works 

bidders and AUTHORITY’s budget process, CONSULTANT shall accomplish the design services 

required under this Agreement so as to permit the award of a contract, for the construction of the 

facilities designed at a price that does not exceed the estimated construction contract price as set forth 

by AUTHORITY.  When bids or proposals for the construction contract are received that exceed the 

estimated price, CONSULTANT shall perform such redesign and other services as are necessary to 

permit contract award within the funding limitation.  These additional services shall be performed at no 

increase in the price for which the services were specified.  However, CONSULTANT shall not be 

required to perform such additional services at no cost to AUTHORITY if the unfavorable bids or 

proposals are the result of conditions beyond its reasonable control. 

B. CONSULTANT will promptly advise AUTHORITY if it finds that the project being designed 

will exceed or is likely to exceed the funding limitations and it is unable to design a usable facility within 

these limitations.  Upon receipt of such information, AUTHORITY will review CONSULTANT's revised 

estimate of construction cost.  AUTHORITY may, if it determines that the estimated construction 

contract price is so low that award of a construction contract not in excess of such estimate is 

improbable, authorize a change in scope or materials as required to reduce the estimated construction 

cost to an amount within the estimated construction contract price set forth by AUTHORITY, or 

DRAFT



PROPOSED AGREEMENT NO. C-8-1418 

EXHIBIT B 

 
Page 14 of 18 

 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

 

AUTHORITY may adjust such estimated construction contract price.  When bids or proposals are not 

solicited or are unreasonably delayed, AUTHORITY shall prepare an estimate of constructing the 

design submitted and such estimate shall be used in lieu of bids or proposals to determine compliance 

within the funding limitation. 

ARTICLE 23. REQUIREMENTS FOR REGISTRATION OF DESIGNERS 

All design and engineering work furnished by CONSULTANT shall be performed by or under 

the supervision of persons licensed to practice architecture, engineering or surveying (as applicable) in 

the State of California, by personnel who are careful, skilled, experienced and competent in their 

respective trades or professions, who are professionally qualified to perform the work in accordance 

with the contract documents and who shall assume professional responsibility for the accuracy and 

completeness of the design documents and construction documents prepared or checked by them. 

ARTICLE 24. FINISHED AND PRELIMINARY DATA 

A. All of CONSULTANT’s finished technical data, including but not limited to illustrations, 

photographs, tapes, software, software design documents, including without limitation source code, 

binary code, all media, technical documentation and user documentation, photoprints and other graphic 

information required to be furnished under this Agreement, shall be AUTHORITY’s property upon 

payment and shall be furnished with unlimited rights and, as such, shall be free from proprietary 

restriction except as elsewhere authorized in this Agreement.  CONSULTANT further agrees that it 

shall have no interest or claim to such finished, AUTHORITY-owned, technical data; furthermore, said 

data is subject to the provisions of the Freedom of Information Act, 5 USC 552.   

B. It is expressly understood that any title to preliminary technical data is not passed to 

AUTHORITY but is retained by CONSULTANT.  Preliminary data includes roughs, visualizations, 

software design documents, layouts and comprehensives prepared by CONSULTANT solely for the 

purpose of demonstrating an idea or message for AUTHORITY’s acceptance before approval is given 

for preparation of finished artwork.  Preliminary data title and right thereto shall be made available to 

/ 
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AUTHORITY if CONSULTANT causes AUTHORITY to exercise Article 11 and a price shall be 

negotiated for all preliminary data. 

ARTICLE 25. GENERAL WAGE RATES 

A. CONSULTANT warrants that all mechanics, laborers, journeypersons, workpersons, 

craftspersons or apprentices employed by CONSULTANT or subcontractor at any tier for any work 

hereunder, shall be paid unconditionally and not less often than once a week and without any 

subsequent deduction or rebate on any account (except such payroll deductions as are permitted or 

required by federal, state or local law, regulation or ordinance), the full amounts due at the time of 

payment, computed at a wage rate and per diem rate not less than the aggregate of the highest of the 

two basic hourly rates and rates of payments, contributions or costs for any fringe benefits contained in 

the current general prevailing wage rate(s) and per diem rate(s), established by the Director of the 

Department of Industrial Relations of the State of California, (as set forth in the Labor Code of the State 

of California, commencing at Section 1770 et. seq.), or as established by the Secretary of Labor (as set 

forth in Davis-Bacon Act, 40 U.S.C. 267a, et. seq.), regardless of any contractual relationship which 

may be alleged to exist between CONSULTANT or subcontractor and their respective mechanics, 

laborers, journeypersons, workpersons, craftspersons or apprentices.  Copies of the current General 

Prevailing Wage Determinations and Per Diem Rates are on file at AUTHORITY's offices and will be 

made available to CONSULTANT upon request. CONSULTANT shall post a copy thereof at each job 

site at which work hereunder is performed. 

B. In addition to the foregoing, CONSULTANT agrees to comply with all other provisions of the 

Labor Code of the State of California, which is incorporated herein by reference, pertaining to workers 

performing work hereunder including, but not limited to, those provisions for work hours, payroll records 

and apprenticeship employment and regulation program.  CONSULTANT agrees to insert or cause to 

be inserted the preceding clause in all subcontracts which provide for workers to perform work 

hereunder regardless of the subcontractor tier. 

/ 
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ARTICLE 26. CONTRACTOR PURCHASED EQUIPMENT 

A. If during the course of this Agreement, additional equipment is required, which will be paid 

for by the AUTHORITY, CONSULTANT must request prior written authorization from the 

AUTHORITY’s project manager before making any purchase. As part of this purchase request, 

CONSULTANT shall provide a justification for the necessity of the equipment or supply and submit 

copies of three (3) competitive quotations. If competitive quotations are not obtained, CONSULTANT 

must provide the justification for the sole source. 

B. CONSULTANT shall maintain an inventory record for each piece of equipment purchased 

that will be paid for by the AUTHORITY. The inventory record shall include the date acquired, total cost, 

serial number, model identification, and any other information or description necessary to identify said 

equipment or supply. A copy of the inventory record shall be submitted to the AUTHORITY upon 

request. 

C. At the expiration or termination of this Agreement, CONSULTANT may keep the equipment 

and credit AUTHORITY in an amount equal to its fair market value. Fair market value shall be 

determined, at CONSULTANT’s expense, on the basis of an independent appraisal. CONSULTANT 

may sell the equipment at the best price obtainable and credit AUTHORITY in an amount equal to the 

sales price. If the equipment is to be sold, then the terms and conditions of the sale must be approved 

in advance by AUTHORITY’s project manager. 

D. Any subconsultant agreement entered into as a result of this Agreement shall contain all 

provisions of this clause. 

ARTICLE 27. FORCE MAJEURE 

Either party shall be excused from performing its obligations under this Agreement during the 

time and to the extent that it is prevented from performing by an unforeseeable cause beyond its 

control, including but not limited to: any incidence of fire, flood; acts of God; commandeering of material, 

products, plants or facilities by the federal, state or local government; national fuel shortage; or a 

material act or omission by the other party; when satisfactory evidence of such cause is presented to 
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the other party, and provided further that such nonperformance is unforeseeable, beyond the control 

and is not due to the fault or negligence of the party not performing. 

ARTICLE 28. CONFLICT OF INTEREST 

CONSULTANT agrees to avoid organizational conflicts of interest.  An organizational conflict 

of interest means that due to other activities, relationships or contracts, the CONSULTANT is 

unable, or potentially unable to render impartial assistance or advice to the AUTHORITY; 

CONSULTANT’s objectivity in performing the work identified in the Scope of Work is or might be 

otherwise impaired; or the CONSULTANT has an unfair competitive advantage.  CONSULTANT is 

obligated to fully disclose to the AUTHORITY in writing Conflict of Interest issues as soon as they 

are known to the CONSULTANT. All disclosures must be submitted in writing to AUTHORITY 

pursuant to the Notice provision herein. This disclosure requirement is for the entire term of this 

Agreement. 

ARTICLE 29. CODE OF CONDUCT 

CONSULTANT agrees to comply with the AUTHORITY’s Code of Conduct as it relates to 

Third-Party contracts which is hereby referenced and by this reference is incorporated herein. 

CONSULTANT agrees to include these requirements in all of its subcontracts. 

ARTICLE 30. PROHIBITION ON PROVIDING ADVOCACY SERVICES 

CONSULTANT and all subconsultants performing work under this Agreement, shall be 

prohibited from concurrently representing or lobbying for any other party competing for a contract 

with AUTHORITY, either as a prime consultant or subconsultant.  Failure to refrain from such 

representation may result in termination of this Agreement. 

ARTICLE 31. HEALTH AND SAFETY REQUIREMENTS 

CONSULTANT shall comply with all the requirements set forth in EXHIBIT C, Modified Level 1 

& 2 Health, Safety and Environmental Specifications. As used therein, “Contractor” shall mean 

“Consultant,” and “Subcontractor” shall mean “Sub-consultant.” 

/ 
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ARTICLE 32. PROHIBITION 

CONSULTANTS, including all subconsultants (at any tier), regardless of the level of service 

provided by said subconsultants, that is awarded this contract for Construction Management Services is 

prohibited from participating in the construction contract. 

IN WITNESS WHEREOF, the parties hereto have caused this Agreement No. C-6-1905 to be 

executed as of the date of the last signature below. 

  ORANGE COUNTY TRANSPORTATION 

 AUTHORITY 

By  ________________________________  By  ________________________________  

    Darrell E. Johnson 
    Chief Executive Officer 

Date: _______________________________  Date: ________________________________  

 

 APPROVED AS TO FORM: 

 By  ________________________________  

  James M. Donich 
  General Counsel 

 Date: ________________________________ 

 

 APPROVED: 

 By  ________________________________  

  James G. Beil, P.E. 
  Executive Director, Capital Programs 
 

Date  ______________________________  
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CAMPAIGN CONTRIBUTION DISCLOSURE FORM 

Information Sheet 

 
ORANGE COUNTY TRANSPORTATION AUTHORITY 

The attached Campaign Contribution Disclosure Form must be completed by applicants 
for, or persons who are the subject of, any proceeding involving a license, permit, or other 
entitlement for use pending before the Board of Directors of the OCTA or any of its 
affiliated agencies.  (Please see next page for definitions of these terms.) 

 
IMPORTANT NOTICE 

Basic Provisions of Government Code Section 84308 

A. If you are an applicant for, or the subject of, any proceeding involving a license, 
permit, or other entitlement for use, you are prohibited from making a campaign 
contribution of more than $250 to any board member or his or her alternate.  This 
prohibition begins on the date your application is filed or the proceeding is 
otherwise initiated, and the prohibition ends three months after a final decision is 
rendered by the Board of Directors.  In addition, no board member or alternate may 
solicit or accept a campaign contribution of more than $250 from you during this 
period. 

B. These prohibitions also apply to your agents, and, if you are a closely held 
corporation, to your majority shareholder as well.  These prohibitions also apply to 
your subcontractor(s), joint venturer(s), and partner(s) in this proceeding.  Also 
included are parent companies and subsidiary companies directed and controlled 
by you, and political action committees directed and controlled by you. 

C. You must file the attached disclosure form and disclose whether you or your 
agent(s) have in the aggregate contributed more than $250 to any board member 
or his or her alternate during the 12-month period preceding the filing of the 
application or the initiation of the proceeding. 

D. If you or your agent have in the aggregate contributed more than $250 to any 
individual board member or his/or her alternate during the 12 months preceding 
the decision on the application or proceeding, that board member or alternate must 
disqualify himself or herself from the decision.  However, disqualification is not 
required if the board member or alternate returns the campaign contribution within 
30 days from the time the director knows, or should have known, about both the 
contribution and the fact that you are a party in the proceeding. The Campaign 
Contribution Disclosure Form should be completed and filed with your proposal, or 
with the first written document you file or submit after the proceeding commences. 
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1. A proceeding involving "a license, permit, or other entitlement for use" 
includes all business, professional, trade and land use licenses and permits, 
and all other entitlements for use, including all entitlements for land use, all 
contracts (other than competitively bid, labor or personal employment 
contracts), and all franchises.   

2. Your "agent" is someone who represents you in connection with a 
proceeding involving a license, permit or other entitlement for use.  If an 
individual acting as an agent is also acting in his or her capacity as an 
employee or member of a law, architectural, engineering, consulting firm, or 
similar business entity, both the business entity and the individual are 
“agents.”   

3. To determine whether a campaign contribution of more than $250 has been 
made by you, campaign contributions made by you within the preceding 
12 months must be aggregated with those made by your agent within the 
preceding 12 months or the period of the agency, whichever is shorter.  
Contributions made by your majority shareholder (if a closely held 
corporation), your subcontractor(s), your joint venturer(s), and your 
partner(s) in this proceeding must also be included as part of the 
aggregation.  Campaign contributions made to different directors or their 
alternates are not aggregated. 

4. A list of the members and alternates of the Board of Directors is attached. 

This notice summarizes the major requirements of Government Code Section 84308 of 
the Political Reform Act and California Code of Regulations, Title 2 
Sections 18438-18438.8. 
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ORANGE COUNTY TRANSPORTATION AUTHORITY 
CAMPAIGN CONTRIBUTION DISCLOSURE FORM 

 
RFP Number:     RFP Title:    
 
Was a campaign contribution made to any OCTA Board Member within the preceding 12 months, 
regardless of dollar amount of the contribution by either the proposing firm, proposed subconsultants and/or 
agent/lobbyist?   Yes     ____                  No_____ 
 
If no, please sign and date below. 
 
If yes, please provide the following information: 
 
Prime Contractor Firm Name:    

Contributor or Contributor Firm’s Name:    

Contributor or Contributor Firm’s Address:    

  

Is Contributor:  
o The Prime Contractor         Yes___  No ___ 
o Subconsultant         Yes___  No ___ 
o Agent/Lobbyist hired by Prime 

to represent the Prime in this RFP  Yes___  No ___ 
 
Note: Under the State of California Government Code section 84308 and California Code of Regulations, 
Title 2, Section 18438, campaign contributions made by the Prime Contractor and the Prime Contractor’s 
agent/lobbyist who is representing the Prime Contractor in this RFP must be aggregated together to 
determine the total campaign contribution made by the Prime Contractor. 
  
Identify the Board Member(s) to whom you, your subconsultants, and/or agent/lobbyist made campaign 
contributions, the name of the contributor, the dates of contribution(s) in the preceding 12 months and dollar 
amount of the contribution. Each date must include the exact month, day, and year of the contribution. 
 
Name of Board Member:    

Name of Contributor:   

Date(s) of Contribution(s):   

Amount(s):    

 
Name of Board Member:    

Name of Contributor:    

Date(s) of Contribution(s):    

Amount(s):     

 
Date:      
  Signature of Contributor 
   
_______________________________________ ________________________________ 
Print Firm Name  Print Name of Contributor  
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ORANGE COUNTY TRANSPORTATION AUTHORITY 
AND AFFILIATED AGENCIES 

 
Board of Directors  

 
Tim Shaw, Chairman 

Steve Jones, Vice Chairman 

Lisa A. Bartlett, Director 

Doug Chaffee, Director 

Laurie Davies, Director 

Barbara Delgleize, Director 

Andrew Do, Director 

Michael Hennessey, Director 

Gene Hernandez, Director 

Jose F. Moreno, Director 

Joseph Muller, Director 

Mark A. Murphy, Director 

Richard Murphy, Director 

Miguel Pulido, Director 

Michelle Steel, Director 

Donald P. Wagner, Director 

Greg Winterbottom, Director 
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STATUS OF PAST AND PRESENT CONTRACTS FORM  

On the form provided below, Offeror/Bidder shall list the status of past and present contracts where the 
firm has either provided services as a prime vendor or a subcontractor during the past five (5) years in 
which the contract has been the subject of or may be involved in litigation with the contracting authority.  
This includes, but is not limited to, claims, settlement agreements, arbitrations, administrative proceedings, 
and investigations arising out of the contract.  
 
 A separate form must be completed for each contract.  Offeror/Bidder shall provide an accurate contact 
name and telephone number for each contract and indicate the term of the contract and the original 
contract value.  Offeror/Bidder shall also provide a brief summary and the current status of the litigation, 
claims, settlement agreements, arbitrations, administrative proceedings, or investigations.  If the contract 
was terminated, list the reason for termination.   
 
Offeror/Bidder shall have an ongoing obligation to update the Authority with any changes to the identified 
contracts and any new litigation, claims, settlement agreements, arbitrations, administrative proceedings, 
or investigations that arise subsequent to the submission of the bid.  Each form must be signed by an 
officer of the Offeror/Bidder confirming that the information provided is true and accurate.  
 
Project city/agency/other: 

 

Contact Name:                                                  Phone:    

 

Project Award Date:                                  Original Contract Value: 

 

Term of Contract: 

 

(1)   Litigation, claims, settlements, arbitrations, or investigations associated with contract: 

 

 

 

(2) Summary and Status of contract:   

 

 

(3) Summary and Status of action identified in (1): 

 

 

 

(4) Reason for termination, if applicable: 

 

 

By signing this Form entitled “Status of Past and Present Contracts,” I am affirming that all of the 
information provided is true and accurate. 
 
____________________________________                      _____________________________ 
Name        Signature    
 
____________________________________                      _____________________________ 
Title         Date 
 
Revised. 03/16/2018 
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PROPOSAL EXCEPTIONS AND/OR DEVIATIONS 
 
The following form shall be completed for each technical and/or contractual exception or deviation that 
is submitted by Offeror for review and consideration by Authority.  The exception and/or deviation must 
be clearly stated along with the rationale for requesting the exception and/or deviation.   If no technical 
or contractual exceptions or deviations are submitted as part of the original proposal, Offerors are 
deemed to have accepted Authority’s technical requirements and contractual terms and conditions set 
forth in the Scope of Work (Exhibit A) and Proposed Agreement (Exhibit B).  Offerors will not be allowed 
to submit this form or any contractual exceptions and/or deviation after the proposal submittal date 
identified in the RFP.  Exceptions and/or deviations submitted after the proposal submittal date will not 
be reviewed by Authority. 
Offeror:__________________________________________________________________________ 
 
RFP No.:________________  RFP Title: ____________________________________________ 
Deviation or Exception No. :   ________       
 
Check one: 

• Scope of Work (Technical)    ________ 

• Proposed Agreement (Contractual)            ________ 
 
Reference Section/Exhibit: ________________             Page/Article No._________ 
 
Complete Description of Deviation or Exception: 
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________ 
 
Rationale for Requesting Deviation or Exception: 
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________ 
 
Area Below Reserved for Authority Use Only: 
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EXHIBIT D: SAFETY SPECIFICATIONS 
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MODIFIED LEVEL 1 & 2 HEALTH, SAFETY AND ENVIRONMENTAL 

SPECIFICATIONS FOR AGREEMENT X-XXXX 

PART I – GENERAL 

1.1  GENERAL HEALTH, SAFETY & ENVIRONMENTAL REQUIREMENTS 

 
A. The Contractor, its subcontractors, suppliers, and employees have the 

obligation to comply with all Authority health, safety and environmental 
compliance department (HSEC) requirements of this safety specification, 
project site requirements, bus yard safety rules, as well as all federal, state, 
and local regulations pertaining to scope of work, contracts or agreements 
with the Authority. Additionally, manufacturer requirements are considered 
incorporated by reference as applicable to this scope of work. 

 
B. Observance of repeated unsafe acts or conditions, serious violation of safety 

standards, non-conformance of Authority health, safety and environmental 
compliance department (HSEC) requirements, or disregard for the intent of 
these safety specifications to protect people and property, by Contractor or its 
subcontractors may be cause for termination of scope or agreements with the 
Authority, at the sole discretion of the Authority. 

 
C. The health, safety, and environmental requirements, and references 

contained within this scope of work shall not be considered all-inclusive as to 
the hazards that might be encountered.  Safe work practices shall be planned 
and performed, and safe conditions shall be maintained during the course of 
this work scope. 

 
D. The Authority Project Manager shall be responsible to ensure a safety 

orientation is conducted of known potential hazards and emergency 
procedures for all Contractor personnel, subcontractors, suppliers, vendors, 
and new employees assigned to the project prior to commencement of the 
project.   

 
E. The Contractor shall ensure that all Contractor vehicles, including those of its 

subcontractors, suppliers, vendors and employees are parked in designated 
parking areas, and comply with traffic routes, and posted traffic signs in areas 
other than the employee parking lots.  

 
F. California Code of Regulations (CCR) Title 8 Standards are minimum 

requirements; each Contractor is encouraged to exceed minimum 
requirements.  When the Contractor's safety requirements exceed statutory 
standards, the more stringent requirements shall be achieved for the 
safeguard of public and workers. 

 
G. INJURY AND ILLNESS PREVENTION PLAN  

 
A. Injury/Illness Prevention Program  

The Contractor shall comply with CCR Title 8, Section with California Code of 
Regulations (CCR) Title 8, Section 3203. The intent and elements of the IIPP 
shall be implemented and enforced by the Contractor and its sub-tier 
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contractors, suppliers, and vendors. The program shall be provided to the 
Authority’s Project Manager, upon request, within 72 hours.  

 
B. Substance Abuse Prevention Program  

Contractor shall comply with the Policy or Program of the Company’s 
Substance Abuse Prevention Policy that complies with the most recent Drug 
Free Workplace Act. The program shall be provided to the Authority’s Project 
Manager, upon request, within 72 hours.  
 

C. Heat Illness Prevention Program  
Contractor shall comply with CCR Title 8, Section, Section 3395, Heat Illness 
Prevention. The program shall be provided to the Authority’s Project 
Manager, upon request, within 72 hours.  
 

D. Hazard Communication Program 
Contractor shall comply with CCR Title 8, Section 5194 Hazard 
Communication Standard.  Prior to use on Authority property and/or project 
work areas Contractor shall provide the Authority Project Manager copies of 
SDS for all applicable chemical products used, if any. The program shall be 
provided to the Authority’s Project Manager, upon request, within 72 hours.  
 
a. All chemicals including paint, solvents, detergents and similar substances 

shall comply with South Coast Air Quality Management District 
(SCAQMD) rules 103, 1113, and 1171. 

 
E. Storm Water Pollution Prevention Plan  

The Contractor shall protect property and water resources from fuels and 
similar products throughout the duration of the contract.  Contractor shall 
comply with Storm Water Pollution Prevention Plan (SWPPP) requirements.  

 
1.2 INCIDENT NOTIFICATION AND INVESTIGATION 

 
A. The Authority shall be promptly notified of any of the following types of incidents: 

 
1. Damage to Authority property (or incidents involving third party property 

damage); 
 
2. Reportable and/or Recordable injuries (as defined by the U. S. 

Occupational Safety and Health Administration); 
 
3. Incidents impacting the environment, i.e. spills or releases on Authority 

property. 
 

4. Outside Agency Inspections; agencies such as Cal/OSHA, DTSC, 
SCAQMD, State Water Resources Control Board, FTA, CPUC, EPA, 
USACE and similar agencies. 

 
B. Notifications shall be made to Authority representatives, employees and/or 

agents. This includes incidents occurring to contractors, vendors, visitors, or 
members of the general public that arise from the performance of Authority 
contract work.  An immediate verbal notice followed by a written incident 
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investigation report shall be submitted to Authority’s Project Manager within 24 
hours of the incident.  

 
C. A final written incident investigative report shall be submitted within seven (7) 

calendar days and include the following information.  The current status of 
anyone injured, photos of the incident area, detailed description of what 
happened and the contributing factors that lead to the incident occurrence, a 
copy of the company policy or procedure associated with the incident and 
evaluation of effectiveness, copy of the task planning documentation, and the 
corrective action initiated to prevent recurrence.  This information shall be 
considered the minimum elements required for a comprehensive incident report 
acceptable to OCTA.  
 

D. A Serious Injury, Serious Incident, OSHA Recordable Injury / Illness, or 
Significant Near Miss shall require a formal incident review at the discretion of 
the Authority’s Project Manager.  The incident review shall be conducted within 
seven (7) calendar days of the incident.  This review shall require a senior 
executive from the Contractors’ organization to participate in the presentation. 
The serious incident presentation shall include action taken for the welfare of the 
injured, a status report of the injured, causation factors leading to the incident, a 
root cause analysis, and a detailed recovery plan that identifies corrective actions 
to prevent a similar incident, and actions to enhance safety awareness. 

 
1. Serious Injury: includes an injury or illness to one or more employees, 

occurring in a place of employment or in connection with any employment, 
which requires inpatient hospitalization for a period in excess of twenty-
four hours for other than medical observation, or in which an employee 
suffers the loss of any member of the body, or suffers any serious degree 
of physical disfigurement.   

 
2. Serious Incident: includes property damage of $500.00 or more, an 

incident requiring emergency services (local fire, paramedics and 
ambulance response), news media or OCTA media relations response, 
and/or incidents involving other agencies (Cal/OSHA, EPA, AQMD, DTSC, 
etc.) notification or representation. 

 
3. OSHA Recordable Injury / Illness: includes and injury / illness resulting in 

medical treatment beyond First Aid, an injury / illness which requires 
restricted duty, or an injury / illness resulting in days away from work.  

 
4. Significant Near Miss Incident; includes incidents where no property was 

damaged and no personal injury sustained, but where, given a slight shift 
in time or position, damage and/or injury easily could have occurred. 

 
1.3 PERSONAL PROTECTIVE EQUIPMENT  
 

A. The Contractor, its subcontractors, suppliers, and employees are required to 
comply with applicable personal protective equipment (PPE) requirements 
while performing work at any Authority project or property.  Generally 
minimum PPE requirements include eye protection; hearing protection, head 
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protection, class 2 or class 3 (i.e., 50 MPH or greater) safety reflective vests, 
and appropriate footwear. 

 
B. The Contractor, its subcontractors, suppliers, and employees are required to 

provide their own PPE, including eye, head, foot, and hand protection, safety 
vests, or other PPE required to perform their work safely on Authority projects 
or property.  The Authority requires eye protection on construction projects 
and work areas that meet ANSI Z-87.1 Standards. 

 
PART II – SPECIFIC REQUIREMENTS – FIELD ACTIVIES 
Level 2 Safety Specification Requirements for Survey and Field Activity Tasks 
 
2.0 DESIGNATED SAFETY REPRESENTATIVE 
 

A. Before beginning on-site activities, the Contractor shall designate an On-site 
HSE Representative. This person shall be a Competent or Qualified Individual as 
defined by the Occupational, Safety, and Health Administration (OSHA), familiar 
with applicable CCR Title 8 Standards, and has the authority to affect changes in 
work procedures that may have associated schedule and budget impacts.  

 
B. The Contractor shall provide the Authority’s Project Manager a resume outlining 

the qualifications, or job experience of Contractor’s On-Site HSE Representative 
assigned to the project.  The Contractor’s On-Site HSE Representative for all 
Authority projects is subject to acceptance by the Authority Project Manager and 
the HSEC Department Manager. All contact information of the On-Site HSE 
Representative (name, phone, and fax and pager/cell phone number) shall be 
provided to the Authority Project Manager.     

 
C. The Contractor’s Site HSE Representative shall have a certification from the 

Board of Certified Safety Professionals (BCSP) (i.e., Safety Trained Supervisor 
Construction (STSC), Construction Health and Safety Technician (CHST) etc.), 
and five (5) years of experience of enforcing HSE compliance on similar projects.  
The Authority reserves the right to allow for an exception of these minimum 
qualification requirements for unforeseen circumstances, at the sole discretion of 
the Authority Project Manager and the HSEC Department Manager. 

 
D. A Competent Individual means one who is capable of identifying existing and 

predictable hazards in the surroundings or working conditions which are 
unsanitary, hazardous, or dangerous to employees, and who has authorization to 
take prompt corrective measures to eliminate them. 
 

2.1 JOB HAZARD ANALYSIS 
 

A. A Job Hazard Analysis (JHA) shall be prepared for the field activities scheduled 
and signed/dated by the Contractor’s project manager and the Contractor’s HSE 
Representative and all employees of the work crew prior to beginning scheduled 
task. 
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2.2 SITE HSE ORIENTATION 
 

A. The Contractor shall conduct and document a project site safety orientation for all 
Contractor’s staff personnel, subcontractors, suppliers, vendors, and new 
employees assigned to the project prior to performing any work on Authority 
projects.  The safety orientation, at a minimum, shall include, as applicable, 
Personal Protection Equipment (PPE) requirements, hard hat requirements, eye 
protection, ANSI class 2 or 3 reflective vests, designated smoking, eating, and 
parking areas, cell phone policy, and applicable barricade requirements. 
 

B. Copies of orientation documents shall be provided to the Authority Project 
Manager within 72 hours upon request. 

 
2.3 TRAINING DOCUMENTATION 
 

A. To ensure that each employee is qualified to perform their assigned work, when 
applicable to scope work, Contractor shall verify training documentation (i.e., 
CCR Title 8 Standards required training as applicable) is in place, prior to and 
during contract scope, and make available to the Authority, upon request, within 
72 hours.   

 
 
PART IV - REFERENCES 
A. CCR Title 8 Standards (Cal/OSHA) 
B. CFR Including 1910 and 1926 Standards 
C. NFPA, NEC, ANSI, NIOSH Standards 
D. Construction Industry Institute (CII) 
E. Cal-Trans Construction Safety Manual 

 
END 
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