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Contract Change Order for Additional Design and Construction Efforts for the Interstate 405
Improvement Project Between State Route 73 and Interstate 605

On November 14, 2016, the Orange County Transportation Authority Board of Directors approved
Agreement No. C-5-3843 with OC 405 Partners, a joint venture, for the design and construction of
the Interstate 405 Improvement Project between State Route 73 and Interstate 605. A contract
change order is now needed for additional design and construction efforts related to the relocation of
City of Fountain Valley water lines into new bridge overcrossings at Brookhurst Street, Bushard
Street, Magnolia Street, and Ward Street.

Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 17 to
Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405 Partners,
a joint venture, in the amount of $800,000, for additional design and construction efforts related to the
relocation of City of Fountain Valley water lines into new bridge overcrossings at Brookhurst Street,
Bushard Street, Magnolia Street, and Ward Street.
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