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Contract Change Orders for the Interstate 405 Improvement Project from State Route 73 to
Interstate 605 - Water Line Extensions and Collection and Disposal of Unknown Hazardous
Materials

On November 14, 2016, the Orange County Transportation Authority Board of Directors approved
Agreement No. C-5-3843 with OC 405 Partners, a joint venture, for the design and construction of
the Interstate 405 Improvement Project from State Route 73 to Interstate 605. A contract change
order is needed to extend the City of Fountain Valley water lines adjacent to the Warner Avenue
overcrossing bridge to comply with City of Fountain Valley requirements. A supplemental contract
change order is also needed to collect and dispose of unknown hazardous materials during
construction through final project acceptance.

A. Authorize the Chief Executive Officer to negotiate and execute Contract Change Order No. 45
to Agreement No. C-5-3843 between the Orange County Transportation Authority and OC 405
Partners, a joint venture, in the amount of $256,244, to extend the City of Fountain Valley
water lines adjacent to the Warner Avenue overcrossing bridge.

B. Authorize the Chief Executive Officer to negotiate and execute supplemental Contract Change
Order No. 8.2 to Agreement No. C-5-3843 between the Orange County Transportation
Authority and OC 405 Partners, a joint venture, in the amount of up to $400,000, to collect and
dispose of unknown hazardous materials.
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