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Supplemental Contract Change Order for the Interstate 405 Improvement Project from State
Route 73 to Interstate 605 - Collection and Disposal of Unknown Hazardous Materials

On November 14, 2016, the Orange County Transportation Authority Board of Directors approved
Agreement No. C-5-3843 with OC 405 Partners, a joint venture, for the design and construction of
the Interstate 405 Improvement Project from State Route 73 to Interstate 605. A supplemental
contract change order is needed to collect and dispose of unknown hazardous materials during
construction through final project completion.

Authorize the Chief Executive Officer to negotiate and execute supplemental Contract Change Order
No. 8.3 to Agreement No. C-5-3843 between Orange County Transportation Authority and OC 405
Partners, a joint venture, in the amount of $1,900,000, to collect and dispose of unknown hazardous
materials for the Interstate 405 Improvement Project from State Route 73 to Interstate 605.
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